
STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS AND MINING

  
APPLICATION FOR PERMIT TO DRILL 1. WELL NAME and NUMBER

CWU 668-06X 

2. TYPE OF WORK

DRILL NEW WELL     REENTER P&A WELL     DEEPEN WELL  
3. FIELD OR WILDCAT

NATURAL BUTTES  

4. TYPE OF WELL
Gas Well             Coalbed Methane Well: NO 

5. UNIT or COMMUNITIZATION AGREEMENT NAME
CHAPITA WELLS  

6. NAME OF OPERATOR
EOG Resources, Inc. 

7. OPERATOR PHONE
435 781-9111 

8. ADDRESS OF OPERATOR
1060 East Highway 40, Vernal, UT, 84078 

9. OPERATOR E-MAIL
kaylene_gardner@eogresources.com 

10. MINERAL LEASE NUMBER
(FEDERAL, INDIAN, OR STATE)

UTU01304 

11. MINERAL OWNERSHIP

FEDERAL    INDIAN    STATE    FEE  
12. SURFACE OWNERSHIP

FEDERAL    INDIAN    STATE    FEE  

13. NAME OF SURFACE OWNER (if box 12 = 'fee')
F 

14. SURFACE OWNER PHONE (if box 12 = 'fee')
 

15. ADDRESS OF SURFACE OWNER (if box 12 = 'fee')
, ,  

16. SURFACE OWNER E-MAIL (if box 12 = 'fee')
 

17. INDIAN ALLOTTEE OR TRIBE NAME
(if box 12 = 'INDIAN')

 

18. INTEND TO COMMINGLE PRODUCTION FROM
MULTIPLE FORMATIONS

YES  (Submit Commingling Application)    NO  

19. SLANT
  

VERTICAL   DIRECTIONAL   HORIZONTAL  

20. LOCATION OF WELL FOOTAGES QTR-QTR SECTION TOWNSHIP RANGE MERIDIAN

LOCATION AT SURFACE 461 FNL   2106 FWL NENW 6 9.0 S 23.0 E S 

Top of Uppermost Producing Zone 461 FNL   2106 FWL NENW 6 9.0 S 23.0 E S 

At Total Depth 461 FNL   2106 FWL NENW 6 9.0 S 23.0 E S 

21. COUNTY
UINTAH  

22. DISTANCE TO NEAREST LEASE LINE (Feet)
461 

23. NUMBER OF ACRES IN DRILLING UNIT
2451 

 
 

25. DISTANCE TO NEAREST WELL IN SAME POOL
(Applied For Drilling or Completed)

1200 

26. PROPOSED DEPTH
MD: 7680     TVD: 7680 

27. ELEVATION - GROUND LEVEL

4854 

28. BOND NUMBER

NM2308 

29. SOURCE OF DRILLING WATER /
WATER RIGHTS APPROVAL NUMBER IF APPLICABLE

49-225 

ATTACHMENTS
 

VERIFY THE FOLLOWING ARE ATTACHED IN ACCORCANCE WITH THE UTAH OIL AND GAS CONSERVATION GENERAL RULES
 

 WELL PLAT OR MAP PREPARED BY LICENSED SURVEYOR OR ENGINEER  COMPLETE DRILLING PLAN

AFFIDAVIT OF STATUS OF SURFACE OWNER AGREEMENT (IF FEE SURFACE) FORM 5. IF OPERATOR IS OTHER THAN THE LEASE OWNER

DIRECTIONAL SURVEY PLAN (IF DIRECTIONALLY OR HORIZONTALLY

DRILLED)

TOPOGRAPHICAL MAP

NAME Kaylene Gardner TITLE Lead Regulatory Assistant PHONE 435 781-9111 

SIGNATURE DATE 05/09/2008 EMAIL kaylene_gardner@eogresources.com 

API NUMBER ASSIGNED

    43047500430000

 Permit Manager 

APPROVAL

FORM 3

AMENDED REPORT

API Well No: 43047500430000API Well No: 43047500430000

FORM 3
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES AMENDED REPORT
DIVISION OF OIL, GAS AND MINING

APPLICATION FOR PERMIT TO DRILL 1. WELL NAME and NCUWMB
8-06X

2. TYPE OF WORK 3. FIELD OR WILDCAT
DRILL NEW WELL REENTER P&A WELL DEEPEN WELL NATURAL BUTTES

4. TYPE OF WELL 5. UNIT or COMMUNITIZATION AGREEMENT NAME
Gas Well Coalbed Methane Well: NO CHAPITA WELLS

6. NAME OF OPERATOR 7. OPERATOR PHONE
EOG Resources, Inc. 435 781-9111

8. ADDRESS OF OPERATOR 9. OPERATOR E-MAIL
1060 East Highway 40, Vernal, UT, 84078 kaylene_gardner@eogresources.com

10. MINERAL LEASE NUMBER 11. MINERAL OWNERSHIP 12. SURFACE OWNERSHIP
(FEDERAL, INDIAN, ORUSTA

04 FEDERAL INDIAN STATE FEE FEDERAL INDIAN STATE I FEE I

13. NAME OF SURFACE OWNER (if box 12 = 'fee') 14. SURFACE OWNER PHONE (if box 12 = 'fee')
F

15. ADDRESS OF SURFACE OWNER (if box 12 = 'fee') 16. SURFACE OWNER E-MAIL (if box 12 = 'fee')

17. INDIAN ALLOTTEE OR TRIBE NAME 18. INTEND TO COMMINGLE PRODUCTION FROM 19. SLANT

(if box 12 = 'INDIAN')
MULTIPLE FORMATIONS

YES I (Submit Commingling Application) NO l' VERTICALI DIRECTIONAL I HORIZONTAL

20. LOCATION OF WELL FOOTAGES QTR-QTR SECTION TOWNSHIP RANGE MERIDIAN

LOCATION AT SURFACE 461 FNL 2106 FWL NENW 6 9.0 S 23.0 E S

Top of Uppermost Producing Zone 461 FNL 2106 FWL NENW 6 9.0 S 23.0 E S

At Total Depth 461 FNL 2106 FWL NENW 6 9.0 S 23.0 E S

21. COUNTY 22. DISTANCE TO NEAREST LEASE LINE (Feet) 23. NUMBER OF ACRES IN DRILLING UNIT
UINTAH 461 2451

25. DISTANCE TO NEAREST WELL IN SAME POOL 26. PROPOSED DEPTH(Applied For Drilling or Completed) MD: 7680 TVD: 7680
1200

27. ELEVATION - GROUND LEVEL 28. BOND NUMBER 29. SOURCE OF DRILLING WATER /
WATER RIGHTS APPROVAL NUMBER IF APPLICABLE

4854 NM2308 49-225

ATTACHMENTS

VERIFY THE FOLLOWING ARE ATTACHED IN ACCORCANCE WITH THE UTAH OIL AND GAS CONSERVATION GENERAL RULES

WELL PLAT OR MAP PREPARED BY LICENSED SURVEYOR OR ENGINEER COMPLETE DRILLING PLAN

AFFIDAVIT OF STATUS OF SURFACE OWNER AGREEMENT (IF FEE SURFACE) FORM 5. IF OPERATOR IS OTHER THAN THE LEASE OWNER

DIRECTIONAL SURVEY PLAN (IF DIRECTIONALLY OR HORIZONTALLY TOPOGRAPHICAL MAP
DRILLED)

NAME Kaylene Gardner TITLE Lead Regulatory Assistant PHONE 435 781-9111

SIGNATURE DATE 05/09/2008 EMAIL kaylene_gardner@eogresources.com

API NUMBER ASSIGNED APPROVAL

43047500430000
Permit



Proposed Hole, Casing, and Cement

String Hole Size Casing Size Top (MD) Bottom (MD)   

Cond 24 20 0 60   

Pipe Grade Length Weight    

 Grade H-40 ST&C 60 94.0    

       

 Cement Interval Top (MD) Bottom (MD)    

  0 0    

  Cement Description Class Sacks Yield Weight

   Class C Cement 0 0.0 0.0

       

API Well No: 43047500430000API Well No: 43047500430000

Proposed Hole, Casing, and Cement

String Hole Size Casing Size Top (MD) Bottom (MD)

Cond 24 20 0 60

Pipe Grade Length Weight

Grade H-40 ST&C 60 94.0

Cement Interval Top (MD) Bottom (MD)

0 0

Cement Description Class Sacks Yield Weight

Class C Cement 0 0.0



Proposed Hole, Casing, and Cement

String Hole Size Casing Size Top (MD) Bottom (MD)   

Surf 17.5 13.375 0 500   

Pipe Grade Length Weight    

 Grade H-40 ST&C 500 48.0    

       

 Cement Interval Top (MD) Bottom (MD)    

  0 500    

  Cement Description Class Sacks Yield Weight

   Class G Cement 520 1.16 15.8

       

API Well No: 43047500430000API Well No: 43047500430000

Proposed Hole, Casing, and Cement

String Hole Size Casing Size Top (MD) Bottom (MD)

Surf 17.5 13.375 0 500

Pipe Grade Length Weight

Grade H-40 ST&C 500 48.0

Cement Interval Top (MD) Bottom (MD)

0 500

Cement Description Class Sacks Yield Weight

Class G Cement 520 1.16



Proposed Hole, Casing, and Cement

String Hole Size Casing Size Top (MD) Bottom (MD)   

I1 12.25 9.625 0 5200   

Pipe Grade Length Weight    

 Grade J-55 ST&C 5200 36.0    

       

 Cement Interval Top (MD) Bottom (MD)    

  0 5200    

  Cement Description Class Sacks Yield Weight

   Hi Lift "G" 327 3.91 11.0

   50/50 Poz 327 1.28 14.1

       

API Well No: 43047500430000API Well No: 43047500430000

Proposed Hole, Casing, and Cement

String Hole Size Casing Size Top (MD) Bottom (MD)

Il 12.25 9.625 0 5200

Pipe Grade Length Weight

Grade J-55 ST&C 5200 36.0

Cement Interval Top (MD) Bottom (MD)

0 5200

Cement Description Class Sacks Yield Weight

Hi Lift "G" 327 3.91 11.0

50/50 Poz 327 1.28



Proposed Hole, Casing, and Cement

String Hole Size Casing Size Top (MD) Bottom (MD)   

Prod 7.875 4.5 0 7680   

Pipe Grade Length Weight    

 Grade N-80 LT&C 7680 11.6    

       

 Cement Interval Top (MD) Bottom (MD)    

  1990 7680    

  Cement Description Class Sacks Yield Weight

   Hi Lift "G" 100 3.91 11.0

   50/50 Poz 535 1.28 14.1

       

API Well No: 43047500430000API Well No: 43047500430000

Proposed Hole, Casing, and Cement

String Hole Size Casing Size Top (MD) Bottom (MD)

Prod 7.875 4.5 0 7680

Pipe Grade Length Weight

Grade N-80 LT&C 7680 11.6

Cement Interval Top (MD) Bottom (MD)

1990 7680

Cement Description Class Sacks Yield Weight

Hi Lift "G" 100 3.91 11.0

50/50 Poz 535 1.28



EIGHT POINT PLAN 
 

CHAPITA WELLS UNIT 668-06X 
NE/NW, SEC. 6, T9S, R23E, S.L.B.&M.. 

UINTAH COUNTY, UTAH 

8 point plan-EOG 1 4/17/2008  

 
 

 
1. & 2. ESTIMATED TOPS and ANTICIPATED OIL, GAS, & WATER ZONES: 

 
 
 
 
 
 
 
 
 
 
 
 
 

                 

FORMATION TVD-RKB (ft) Objective Lithology  
Green River 1,994  Shale  

Wasatch 5,008 Primary Sandstone Gas 
Chapita Wells 5,649 Primary Sandstone Gas 
Buck Canyon 6,326 Primary Sandstone Gas 
North Horn 6,911 Primary Sandstone Gas 

KMV Price River 7,470  Sandstone  
     
     
     
     

TD 7,680    

Estimated TD:  7,680’ or 200’± below TD    Anticipated BHP:  4,194 Psig
 
 

1. Fresh Waters may exist in the upper, approximately 1,000 ft ± of the Green River Formation,  
with top at about 2,000 ft ±. 

2. Cement isolation is installed to surface of the well isolating all zones by cement. 
 
3. PRESSURE CONTROL EQUIPMENT:       Intermediate Hole – 3000 Psig 

Production Hole – 5000 Psig 
                                                                               BOP schematic diagrams attached. 
 
4.   CASING PROGRAM:
                           

 
Note:  12-¼” Intermediate hole will be drilled to a total depth of 200’± below the base of the Green River 
lost circulation zone and cased w/9-⅝” as shown to that depth.  Drilled depth may be shallower or deeper 
than the 5550’ shown above depending on the actual depth of the loss zone. 
All casing will be new or inspected. 

 
 

CASING
Hole 
Size

Length Size WEIGHT    Grade Thread Rating 
Collapse

Factor 
Burst

 
Tensile

Conductor 24” 0 – 40’ 20”      94.0# H-40 STC 520 PSI 1530 PSI 581,000# 
Surface 17 ½” 0’ – 500’ 13 ⅜” 48.0# H-40 STC 770 PSI 1730 PSE 322,000# 

Intermediate 12-¼”     0’ – 5200’ ±     9-⅝” 36.0# J-55 STC 2020 PSI 3520 Psi 394,000# 
Production 7-⅞”      Surface – TD    4-½” 11.6# N-80 LTC 6350 PSI 7780 Psi 223,000# 

          

EIGHT POINT PLAN

CHAPITA WELLS UNIT 668-06X
NEINW, SEC. 6, T9S, R23E, S.L.B.&M..

UINTAH COUNTY, UTAH

1. & 2. ESTIMATED TOPS and ANTICIPATED OIL, GAS, & WATER ZONES:

FORMATION TVD-RKB (ft) Objective Lithology
Green River 1,994 Shale

Wasatch 5,008 Primary Sandstone Gas
Chapita Wells 5,649 Primary Sandstone Gas
Buck Canyon 6,326 Primary Sandstone Gas

North Horn 6,911 Primary Sandstone Gas
KMVPrice River 7,470 Sandstone

TD 7,680

Estimated TD: 7,680' or 200'± below TD Anticipated BHP: 4,194 Psiq

1. Fresh Waters may exist in the upper, approximately 1,000 ft ± of the Green River Formation,
with top at about 2,000 ft ±.

2. Cement isolation is installed to surface of the well isolating all zones by cement.

3. PRESSURE CONTROL EQUIPMENT: Intermediate Hole - 3000 Psig
Production Hole - 5000 Psig
BOP schematic diagrams attached.

4. CASING PROGRAM:

Hole Lenath Size WEIGHT Grade Thread Rating Factor
CASING Size Burst Tensile

Conductor 24" 0 - 40' 20" 94.0# H-40 STC 520 PSI 1530 PSI 581,000#

Surface 17 ½" O' - 500' 13 ¾" 48.0# H-40 STC 770 PSI 1730 PSE 322,000#
Intermediate 12-¼" 0' - 5200' ± 9-¾" 36.0# J-55 STC 2020 PSI 3520 Psi 394,000#
Production 7-¾" Surface - TD 4-½" 11.6# N-80 LTC 6350 PSI 7780 Psi 223,000#

Note: 12-¼" intermediate hole will be drilled to a total depth of 200'± below the base of the Green River
lost circulation zone and cased wl9-%" as shown to that depth. Drilled depth may be shallower or deeper
than the 5550' shown above depending on the actual depth of the loss zone.
AII casinq will be new or inspected.

8 point plan-EOG 1



EIGHT POINT PLAN 
 

CHAPITA WELLS UNIT 668-06X 
NE/NW, SEC. 6, T9S, R23E, S.L.B.&M.. 

UINTAH COUNTY, UTAH 

8 point plan-EOG 2 4/17/2008  

 
 
5.  Float Equipment: 
 

Surface Hole Procedure (0’- 500’ ±) 
 

 Guide Shoe 
 Insert Float Collar (PDC drillable) 

Centralizers:  1-5’ above shoe, top of jts. #2 and #3 then every 5th joint to surface.  (15 total) 
 
Intermediate Hole Procedure (0’- 5550’ ±) 
 
Guide Shoe 
Insert Float Collar (PDC drillable) 
Centralizers: 1-5’ above shoe, to of joints, then every 5th joint to surface shoe. 

 
Production Hole Procedure (5550’± - TD): 
 
Float shoe, 1 joint casing, float collar and balance of casing to surface.  4-½”, 11.6#, N-80 or equivalent marker 
collars or short casing joints to be placed at top of North Horn and 400’ above top of Wasatch.   Centralizers to be 
placed 5’ above shoe on joint #1, top of joint #2, and every 2nd joint to 400’ above Wasatch Island top. Thread 
lock float shoe, top and bottom of float collar, and top of 2nd joint.   

 
6.   MUD PROGRAM 
 
 Surface Hole Procedure (Surface - 500’±): 
  

Air/air mist or aerated water. 
 
 Intermediate Hole Procedure (500’ - 5550’±): 
 

A closed mud system will be utilized. A bentonite gelled water mud system will be used to control viscosity w/ 
PHPA polymer used for supplemental viscosity and clay encapsulation/inhibition. Water loss will be maintained at 
<15cc’s using white starch or PAC. Bactericides will be used as needed. Anticipated pH will range 9.5 – 10.0. 
Mud weights will be adjusted as necessary for well control. Deflocculants / thinners will be used as necessary to 
maintain mud quality. LCM sweeps will be utilized as necessary to control lost circulation and mud loss. CO2 
contamination, if encountered, will be treated with lime and gypsum. 
 
Production Hole Procedure (5550’± - TD):   
 
Anticipated mud weight 9.5 – 10.5 ppg depending on actual wellbore conditions encountered while 
drilling. 
 
A VersaDrill Oil Base closed mud system will be utilized. Anticipated pH will range from 9.5 – 10.0. 
Mud weight will be adjusted as necessary for well control. 

 
 
 

EIGHT POINT PLAN

CHAPITA WELLS UNIT 668-06X
NEINW, SEC. 6, T9S, R23E, S.L.B.&M..

UINTAH COUNTY, UTAH

5. Float Equipment:

Surface Hole Procedure (0'-500' ±)

Guide Shoe
Insert Float Collar (PDC drillable)
Centralizers: 1-5' above shoe, top of jts. #2 and #3 then every 5th

jOint to surface. (15 total)

Intermediate Hole Procedure (0'-5550' ±)

Guide Shoe
Insert Float Collar (PDC drillable)
Centralizers: 1-5' above shoe, to of joints, then every 5th

jOint to surface shoe.

Production Hole Procedure (5550'± - TD):

Float shoe, 1 joint casing, float collar and balance of casing to surface. 4-½", 11.6#, N-80 or equivalent marker
collars or short casing joints to be placed at top of North Horn and 400' above top of Wasatch. Centralizers to be
placed 5' above shoe on joint #1, top of joint #2, and every 2nd joint to 400' above Wasatch Island top. Thread
lock float shoe, top and bottom of float collar, and top of 2ndjOinÍ.

6. MUD PROGRAM

Surface Hole Procedure (Surface - 500'±):

Airlair mist or aerated water.

Intermediate Hole Procedure (500' - 5550'±):

A closed mud system will be utilized. A bentonite gelled water mud system will be used to control viscosity w/
PHPA polymer used for supplemental viscosity and clay encapsulationlinhibition. Water loss will be maintained at
<15cc's using white starch or PAC. Bactericides will be used as needed. Anticipated pH will range 9.5 - 10.0.
Mud weights will be adjusted as necessary for well control. Deflocculants / thinners will be used as necessary to
maintain mud quality. LCM sweeps will be utilized as necessary to control lost circulation and mud loss. CO2
contamination, if encountered, will be treated with lime and gypsum.

Production Hole Procedure (5550'± - TD):

Anticipated mud weight 9.5 - 10.5 ppg depending on actual wellbore conditions encountered while
drilling.

A VersaDrill Oil Base closed mud system will be utilized. Anticipated pH will range from 9.5 - 10.0.
Mud weight will be adjusted as necessary for well control.

8 point plan-EOG 2



EIGHT POINT PLAN 
 

CHAPITA WELLS UNIT 668-06X 
NE/NW, SEC. 6, T9S, R23E, S.L.B.&M.. 

UINTAH COUNTY, UTAH 

8 point plan-EOG 3 4/17/2008  

 
 
7 VARIANCE REQUESTS:   
 

Reference: Onshore Oil and Gas Order No. 1 
Onshore Oil and Gas Order No. 2 – Section E: Special Drilling Operations 

 
o EOG Resources, Inc. requests a variance to regulations requiring a straight run blooie line to be 100’ in 

length. (Where possible, a straight run blooie line will be used). 
 

o EOG Resources, Inc. requests a variance to regulations requiring the blooie line to be 100’ in length. To 
reduce location excavation, the blooie line will be approximately 75’ in length. 

 
o EOG Resources, Inc. requests a variance to regulations, requiring during air drilling operations only, 

requiring dedusting equipment. Dust during air drilling operations is controlled by waster mist. 
 
o EOG Resources, Inc. requests a variance to regulations, during air drilling operations only, requiring an 

automatic igniter or continuous pilot light on the blooie line. (Not required on aerated water system). 
 

o EOG Resources, Inc. requests a variance that compressors are located in the opposite direction from the 
blooie line a minimum of 100 feet from the well bore. (Air Compressors are rig mounted). 

 
 

8.  EVALUATION PROGRAM: 
 

Logs:     Mud log from base of surface casing to TD.   
 
Open-Hole Logs: Intermediate Hole:  

   GR-AIT Correlation Log 
Production Hole: 

Schlumberger Platform Express / AIT / ECS / CMR 
 
 
9.  CEMENT PROGRAM: 
   
 Surface Hole Procedure (Surface - 500’±): 
 

Lead:  520 sks Class “G” cement with 2% CaCI2, ¼ #/sk Flocele mixed at 15.80 ppg, 1.16 ft3/sk. yield, 5.098 
gps water.   

 
Top Out:  As necessary with Class “G” cement with 2% CaCI2, ¼#/sk Flocele mixed at 15.6 ppg, 1.18 ft3/sk., 

5.2 gps water. 
 
 
 
 
 
 

EIGHT POINT PLAN

CHAPITA WELLS UNIT 668-06X
NEINW, SEC. 6, T9S, R23E, S.L.B.&M..

UINTAH COUNTY, UTAH

7 VARIANCE REQUESTS:

Reference: Onshore Oil and Gas Order No. 1
Onshore Oil and Gas Order No. 2 - Section E: Special Drilling Operations

o EOG Resources, Inc. requests a variance to regulations requiring a straight run blooie line to be 100' in
length. (Where possible, a straight run blooie line will be used).

o EOG Resources, Inc. requests a variance to regulations requiring the blooie line to be 100' in length. To
reduce location excavation, the blooie line will be approximately 75' in length.

o EOG Resources, Inc. requests a variance to regulations, requiring during air drilling operations only,
requiring dedusting equipment. Dust during air drilling operations is controlled by waster mist.

o EOG Resources, Inc. requests a variance to regulations, during air drilling operations only, requiring an
automatic igniter or continuous pilot light on the blooie line. (Not required on aerated water system).

o EOG Resources, Inc. requests a variance that compressors are located in the opposite direction from the
blooie line a minimum of 100 feet from the well bore. (Air Compressors are rig mounted).

8. EVALUATION PROGRAM:

Logs: Mud log from base of surface casing to TD.

Open-Hole Logs: Intermediate Hole:
GR-AIT Correlation Log

Production Hole:
Schlumberger Platform Express / AIT / ECS / CMR

9. CEMENT PROGRAM:

Surface Hole Procedure (Surface - 500'±):

Lead: 520 sks Class "G" cement with 2% CaCl2, ¼ #|Sk Flocele mixed at 15.80 ppg, 1.16 ñ3/Sk. yield, 5.098
gps water.

Top Out: As necessary with Class "G" cement with 2% CaCl2, ¼#|Sk Flocele mixed at 15.6 ppg, 1.18 ñ3/Sk.,

5.2 gps water.

8 point plan-EOG 3



EIGHT POINT PLAN 
 

CHAPITA WELLS UNIT 668-06X 
NE/NW, SEC. 6, T9S, R23E, S.L.B.&M.. 

UINTAH COUNTY, UTAH 

8 point plan-EOG 4 4/17/2008  

 
 
 
 
 
Intermediate Hole Procedure (500’± - 5550’± ) 
 
Lead:   327 sks:  Hi-Lift “G” w/12% D20 (Bentonite), 1% D79 (Extender), 5% D44 

(Salt),0.2% D46 (Antifoam), 0.25% D112 (Fluid Loss Additive), 0.25 pps D29 (cello 
flakes) mixed at 11.0 ppg, 3.91 ft3/sk., 24.5 gps water.   

 
Tail:   327 sks:  50:50 Poz “G” w/ 2% D20 (Bentonite), 0.1% D46 (Antifoam), 0.075% D13 

(Retarder), 0.2% D167 (Fluid Loss Additive), 0.2% D65 (Dispersant), mixed at 
14.1 ppg, 1.28 ft3/sk., 5.9gps water.  

 
Note: Final Cement volumes will be based upon gauge hole plus 75% excess and calculated to 

bring lead cement to surface and tail cement to 1000’ above Wasatch formation. 
 
Production Hole Procedure (5550’± - TD) 
 
Lead:   100 sks:  Hi-Lift “G” w/12% D20 (Bentonite), 1% D79 (Extender), 5% D44 

Salt),0.2% D46 (Antifoam), 0.25% D112 (Fluid Loss Additive), 0.25 pps D29 (cello flakes) 
mixed at 11.0 ppg, 3.91 ft3/sk., 24.5 gps water.   

 
 
Tail:   535 sks:  50:50 Poz “G” w/ 2% D20 (Bentonite), 0.1% D46 (Antifoam), 0.075% D13 

(Retarder), 0.2% D167 (Fluid Loss Additive), 0.2% D65 (Dispersant), mixed at 
14.1 ppg, 1.28 ft3/sk., 5.9gps water.  

 
Note:    The above number of sacks is based on gauge-hole calculation. 

Lead volume to be calculated to bring cement to 1800’± above 9-5/8” casing shoe.   
Tail volume to be calculated to bring cement to 400’± above top of Wasatch. 

 
Final Cement volumes will be based upon gauge-hole plus 45% excess. 

 
10.  ABNORMAL CONDITIONS: 
  

Intermediate Hole (Surface - 5550’±): 
  

Lost circulation  
 
Production Hole (5550’± - TD): 

 
Sloughing shales, lost circulation and key seat development are possible in the Wasatch 
Formation.  

 
 
 

EIGHT POINT PLAN

CHAPITA WELLS UNIT 668-06X
NEINW, SEC. 6, T9S, R23E, S.L.B.&M..

UINTAH COUNTY, UTAH

Intermediate Hole Procedure (500'±-5550'±)

Lead: 327 sks: Hi-Lift"G" w/12% D20 (Bentonite), 1% D79 (Extender), 5% D44
(Salt),0.2% D46 (Antifoam), 0.25% D112 (Fluid Loss Additive), 0.25 pps D29 (cello
flakes) mixed at 11.0 ppg, 3.91 ñ3/Sk., 24.5 gps water.

Tail: 327 sks: 50:50 Poz "G" w/ 2% D20 (Bentonite), 0.1% D46 (Antifoam), 0.075% D13
(Retarder), 0.2% D167 (Fluid Loss Additive), 0.2% D65 (Dispersant), mixed at
14.1 ppg, 1.28 ñ3/Sk., 5.9gps water.

Note: Final Cement volumes will be based upon qauqe hole plus 75% excess and calculated to
brinq Iead cement to surface and tail cement to 1000' above Wasatch formation.

Production Hole Procedure (5550'± - TD)

Lead: 100 sks: Hi-Lift"G" w/12% D20 (Bentonite), 1% D79 (Extender), 5% D44
Salt),0.2% D46 (Antifoam , 0.25% D112 (Fluid Loss Additive), 0.25 pps D29 (cello flakes)
mixed at 11.0 ppg, 3.91 ft Isk., 24.5 gps water.

Tail: 535 sks: 50:50 Poz "G" w/ 2% D20 (Bentonite), 0.1% D46 (Antifoam), 0.075% D13
(Retarder), 0.2% D167 (Fluid Loss Additive), 0.2% D65 (Dispersant), mixed at
14.1 ppg, 1.28 ñ3/Sk., 5.9gps water.

Note: The above number of sacks is based on gauge-hole calculation.
Lead volume to be calculated to bring cement to 1800'± above 9-5/8" casing shoe.
Tail volume to be calculated to bring cement to 400'± above top of Wasatch.

Final Cement volumes will be based upon qauqe-hole plus 45% excess.

10. ABNORMAL CONDITIONS:

Intermediate Hole (Surface - 5550'±):

Lost circulation

Production Hole (5550'± - TD):

Sloughing shales, lost circulation and key seat development are possible in the Wasatch
Formation.

8 point plan-EOG 4



EIGHT POINT PLAN 
 

CHAPITA WELLS UNIT 668-06X 
NE/NW, SEC. 6, T9S, R23E, S.L.B.&M.. 
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11.  STANDARD REQUIRED EQUIPMENT: 
 

A.  Choke Manifold 
B.  Upper and Lower Kelly Cock 
C.  Stabbing Valve 
D.  Visual Mud Monitoring 

 
12.  HAZARDOUS CHEMICALS: 
 

No chemicals subject to reporting under SARA title III in an amount equal to or greater than 10,000 pounds will be 
used, produced, stored, transported, or disposed of annually in association with the drilling of this well.  
Furthermore, no extremely hazardous substances, as defined in 40 CFR 355, in threshold planning quantities, will 
be used, produced, stored, transported, or disposed of in association with the drilling of this well. 

 
13 Air Drilling Operations: 
 

1. Main Air Compressors are 1250 CFM 350 psi with 2000 psi Boosters and are rig mounted. 
 

2. Secondary Air Compressors are 1170 CFM 350 psi with 2000 psi Boosters and are rig mounted. 
 

3. Minimum setting depth of conductor casing will be 60’ GL or 10’± into competent formation, whichever is 
deeper, as determined by the EOG person in charge. Exceptions must be approved by an EOG drilling 
superintendent or manager. 

 
4. The diameter of the diverter flow line will be a minimum of 10” to help reduce back pressure on the well bore 

during uncontrolled flow. 
 

5. Rat and Mouse hole drilling will occur only after surface casing has been set and cemented. 
 

6. EOG Resources, Inc. will use a properly maintained and lubricated stripper head. 
 
 
 
(Attachment:  BOP Schematic Diagram) 
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CHAPITA WELLS UNIT 668-06X
NEINW, SEC. 6, T9S, R23E, S.L.B.&M..

UINTAH COUNTY, UTAH

11. STANDARD REQUIRED EQUIPMENT:

A. Choke Manifold
B. Upper and Lower Kelly Cock
C. stabbingValve
D. Visual Mud Monitoring

12. HAZARDOUS CHEMICALS:

No chemicals subject to reporting under SARA title III in an amount equal to or greater than 10,000 pounds will be
used, produced, stored, transported, or disposed of annually in association with the drilling of this well.
Furthermore, no extremely hazardous substances, as defined in 40 CFR 355, in threshold planning quantities, will
be used, produced, stored, transported, or disposed of in association with the drilling of this well.

13 Air Drillinq Operations:

1. Main Air Compressors are 1250 CFM 350 psi with 2000 psi Boosters and are rig mounted.

2. Secondary Air Compressors are 1170 CFM 350 psi with 2000 psi Boosters and are rig mounted.

3. Minimum setting depth of conductor casing will be 60' GL or 10'± into competent formation, whichever is
deeper, as determined by the EOG person in charge. Exceptions must be approved by an EOG drilling
superintendent or manager.

4. The diameter of the diverter flow line will be a minimum of 10" to help reduce back pressure on the well bore
during uncontrolled flow.

5. Rat and Mouse hole drilling will occur only after surface casing has been set and cemented.

6. EOG Resources, Inc. will use a properly maintained and lubricated stripper head.

(Attachment: BOP Schematic Diagram)
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CHAPITA WELLS UNIT 668-6X 
NENW, Section 6, T9S, R23E 

Uintah County, Utah 
 

SURFACE USE PLAN 
 
 
 
 

 
NOTIFICATION REQUIREMENTS 

 
Location Construction: Forty-eight (48) hours prior to construction of location and access 

roads. 
 
Location Completion: Prior to moving on the drilling rig. 
 
Spud Notice: At least twenty-four (24) hours prior to spudding the well.          
                             
Casing String and Twenty-four (24) hours prior to running casing and cementing 
Cementing:  all casing strings. 
   
BOP and related Twenty-four (24) hours prior to running casing and tests. 
Equipment Tests:  
                 
First Production Notice: Within five (5) business days after new well begins or production 

resumes after well has been off production for more than ninety (90) 
days. 

 
 

eog resources

CHAPITA WELLS UNIT 668-6X
NENW, Section 6, T9S, R23E

Uintah County, Utah

SURFACE USE PLAN

NOTIFICATION REQUIREMENTS

Location Construction: Forty-eight (48) hours prior to construction of location and access
roads.

Location Completion: Prior to moving on the drilling rig.

Spud Notice: At least twenty-four (24) hours prior to spudding the well.

Casing String and Twenty-four (24) hours prior to running casing and cementing
Cementing: all casing strings.

BOP and related Twenty-four (24) hours prior to running casing and tests.
Equipment Tests:

First Production Notice: Within five (5) business days after new well begins or production
resumes after well has been off production for more than ninety (90)
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The well pad is approximately 325 feet long with a 246-foot width, containing 1.84 acres 
more or less.  The well access road is approximately 300 feet long with a 30-foot right-of-
way, disturbing approximately 0.21 acre.   New surface disturbance associated with 
access road and the well pad is estimated to be approximately 2.05 acres. The pipeline is 
approximately 463 feet long with a 40-foot right-of-way, within Federal Lease U-01304 
disturbing approximately 0.43 acre.  
 
1. EXISTING ROADS: 
 

A. See attached Wellsite Plats showing directional reference stakes on location, and 
attached TOPO Map “B” showing access to location from existing roads. 

 
B. The proposed well site is located approximately 48.6 miles south of Vernal, Utah – 

See attached TOPO Map “A”. 
 

C. Refer to attached Topographic Map “A” showing labeled access route to location. 
 

D. Existing roads will be maintained and repaired as necessary.  
 
2. PLANNED ACCESS ROAD: 
 

A. The access road will be approximately 300’ in length. See attached Topo Map “B”. 
 

B. The access road has a 30 foot ROW w/18 foot running surface. 
 

C. Maximum grade of the new access road will be 8 percent. 
 

D. No turnouts will be required. 
 

E. Road drainage crossings shall be of the typical dry creek drainage crossing type. 
 

F. No culverts, bridges, or major cuts and fills will be required. 
 

G. The access road will be dirt surface. 
 

H. No gates, cattleguards, or fences will be required or encountered. 
 
New or reconstructed roads will be centerlined – flagged at time of location staking. 
 
Road drainage crossings shall be of the typical dry creek drainage crossing type. Crossings 
shall be designed so they will not cause siltation or accumulation or debris in the drainage 
crossings nor shall the drainages be blocked by the roadbed. Erosion of drainage ditches by 
run off water shall be prevented by diverting water off at frequent intervals by means of 
cutouts. Upgrading shall not be allowed during muddy conditions. Should mud holes 
develop, they shall be filled in and detours around then avoided. 
 

CHAPITA WELLS UNIT 668-6X
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The well pad is approximately 325 feet long with a 246-foot width, containing 1.84 acres
more or less. The well access road is approximately 300 feet long with a 30-foot right-of-
way, disturbing approximately 0.21 acre. New surface disturbance associated with
access road and the well pad is estimated to be approximately 2.05 acres. The pipeline is
approximately 463 feet long with a 40-foot right-of-way, within Federal Lease U-01304
disturbing approximately 0.43 acre.

1. EXISTING ROADS:

A. See attached Wellsite Plats showing directional reference stakes on location, and
attached TOPO Map "B"showing access to location from existing roads.

B. The proposed well site is located approximately 48.6 miles south of Vernal, Utah -

See attached TOPO Map "A".

C. Refer to attached Topographic Map "A"showing labeled access route to location.

D. Existing roads will be maintained and repaired as necessary.

2. PLANNED ACCEss ROAD:

A. The access road will be approximately 300' in length. See attached Topo Map "B".

B. The access road has a 30 foot ROW w/18 foot running surface.

C. Maximum grade of the new access road will be 8 percent.

D. No turnouts will be required.

E. Road drainage crossings shall be of the typical dry creek drainage crossing type.

F. No culverts, bridges, or major cuts and fills will be required.

G. The access road will be dirt surface.

H. No gates, cattleguards, or fences will be required or encountered.

New or reconstructed roads will be centerlined - flagged at time of location staking.

Road drainage crossings shall be of the typical dry creek drainage crossing type. Crossings
shall be designed so they will not cause siltation or accumulation or debris in the drainage
crossings nor shall the drainages be blocked by the roadbed. Erosion of drainage ditches by
run off water shall be prevented by diverting water off at frequent intervals by means of
cutouts. Upgrading shall not be allowed during muddy conditions. Should mud holes
develop, they shall be filled in and detours around then
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As operator, EOG Resources, Inc. shall be responsible for all maintenance on cattleguards, 
or gates associated with this oil and/or gas operation. 
 
Traveling off the 30 foot right-of-way will not be allowed. The access road and associated 
drainage structures will be constructed and maintained in accordance with road guidelines 
contained in the joint BLM/USFS publication:  Surface Operating Standards for Oil and Gas 
Exploration and Development, Third Edition, and/or BLM Manual Section 9113 concerning 
road construction standards on projects subject to federal jurisdiction.  During the drilling 
and production phase of operations, the road surface and shoulders will be kept in a safe 
and useable condition and drainage ditches and culverts will be kept clear and free flowing. 
 

3. LOCATION OF EXISTING WELLS WITHIN A ONE-MILE RADIUS: 
 

See attached TOPO map “C” for the location of wells within a one-mile radius. 
 
4. LOCATION OF EXISTING AND/OR PROPOSED PRODUCTION FACILITIES: 
 

A. On Well Pad 
 

1. Production facilities will be set on location if the well is successfully completed for 
production. Facilities will consist of wellhead valves, combo separator-dehy unit 
with meter, two (2) 400 BBL vertical tanks and attaching piping.  
 

2. Gas gathering lines – A 4” gathering line will be buried from dehy to the edge of 
the location. 

 
B. Off Well Pad 

 
1. Proposed location of attendant off pad flowlines shall be flagged prior to 

archaeological clearance. 
 

2. The length of the new proposed pipeline is 463’ x 40’.  The proposed pipeline 
leaves the western edge of the well pad (U-01304) proceeding southerly for an 
approximate distance of 463’. The pipe will tie into an existing pipeline located in 
the NENW of Section 6, T9S, R23E.   

 
3. Proposed pipeline will be a 4” OD steel, Zap-Lok, electric weld with a 35 mil X-

Tru coating laid on the surface 
 

4. Protective measures and devices for livestock and wildlife will be taken and /or 
installed where required. 

 
If storage facilities/tank batteries are constructed on this lease, the facility/battery or the well 
pad shall be surrounded by a containment dike of sufficient capacity to contain, at a 
minimum, the entire contents of the largest tank within the facility/battery, unless more 
stringent protective requirements are deemed necessary by the authorized officer. 
 
All permanent (on site for six months or longer) structures constructed or installed (including 
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As operator, EOG Resources, Inc. shall be responsible for all maintenance on cattleguards,
or gates associated with this oil and/or gas operation.

Traveling off the 30 foot right-of-way will not be allowed. The access road and associated
drainage structures will be constructed and maintained in accordance with road guidelines
contained in the joint BLM/USFS publication: Surface Operating Standards for Oil and Gas
Exploration and Development, Third Edition, and/or BLM Manual Section 9113 concerning
road construction standards on projects subject to federal jurisdiction. During the drilling
and production phase of operations, the road surface and shoulders will be kept in a safe
and useable condition and drainage ditches and culverts will be kept clear and free flowing.

3. LOCATION oF EXISTING WELLs WITHIN A ONE-MILE RADIUS:

See attached TOPO map "C" for the location of wells within a one-mile radius.

4. LOCATION oF EXISTING AND/OR PROPOSED PRODUCTION FACILITIES:

A. On Well Pad

1. Production facilities will be set on location if the well is successfully completed for
production. Facilities will consist of wellhead valves, combo separator-dehy unit
with meter, two (2) 400 BBL vertical tanks and attaching piping.

2. Gas gathering lines -- A 4" gathering line will be buried from dehy to the edge of
the location.

B. Off Well Pad

1. Proposed location of attendant off pad flowlines shall be flagged prior to
archaeological clearance.

2. The length of the new proposed pipeline is 463' x 40'. The proposed pipeline
leaves the western edge of the well pad (U-01304) proceeding southerly for an
approximate distance of 463'. The pipe will tie into an existing pipeline located in
the NENW of Section 6, T9S, R23E.

3. Proposed pipeline will be a 4" OD steel, Zap-Lok, electric weld with a 35 mil X-
Tru coating laid on the surface

4. Protective measures and devices for livestock and wildlife will be taken and lor
installed where required.

If storage facilities/tank batteries are constructed on this lease, the facility/battery or the well
pad shall be surrounded by a containment dike of sufficient capacity to contain, at a
minimum, the entire contents of the largest tank within the facility/battery, unless more
stringent protective requirements are deemed necessary by the authorized officer.

All permanent (on site for six months or longer) structures constructed or installed
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pumping units) will be painted a flat, non-reflective, earthtone color to match one of the 
standard environmental colors, as determined by the Rocky Mountain Five State 
Interagency Committee. All facilities will be painted within 6 months of installation. All 
existing facilities will be painted with Carlsbad Canyon. Facilities required to comply 
with O.S.H.A. (Occupational Safety and Health Act) will be excluded. 
 

5. LOCATION AND TYPE OF WATER SUPPLY: 
 

A. Water supply will be from Ouray Municipal Water Plant at Ouray, Utah, and/ or 
Target Trucking Inc.’s water source in the SW/SW. Sec 35, T9S, R22E Uintah 
County, Utah (State Water Right # 49-1501, and/or Bonanza Power Plant water 
source in Sec 26, T8S, R23E Uintah County, UT (State Water Right # 49-
225(A31368)). Water will be hauled by a licensed trucking company.   

 
B. Water will be hauled by a licensed trucking company. 

 
C. No water well will be drilled on lease. 

 
6. SOURCE OF CONSTRUCTION MATERIALS: 
 

A. All construction material for this location and access road will be of native borrow 
and soil accumulated during the construction of the location. 

 
B. No mineral materials will be required. 

 
7. METHODS OF HANDLING WASTE DISPOSAL: 
 

A. METHODS AND LOCATION 
 

1. Cuttings will be confined in the reserve pit. 
 
2. A portable toilet will be provided for human waste during the drilling and 

completion of the well. Disposal will be at the Vernal sewage disposal plant. 
 
3. Burning will not be allowed. Trash and other waste material will be contained in a 

wire mesh cage and disposed of at the Uintah County Landfill. 
 
4. Produced wastewater will be confined to a lined pit or storage tank for a period 

not to exceed 90 days after initial production. After the 90 day period, the 
produced water will be contained in a tank on location and then disposed of at 
one of the following three locations: Natural Buttes Unit 21-20B SWD, Ace 
Disposal, or EOG Resources, Inc. drilling operations (Chapita Wells Unit, Natural 
Buttes Unit & Stagecoach Unit). 

 
5. All chemicals will be disposed of at an authorized disposal site. Drip pans and 

absorbent pads will be used on the drilling rig to avoid leakage of oil to the pit. 
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A. All construction material for this location and access road will be of native borrow
and soil accumulated during the construction of the location.

B. No mineral materials will be required.

7. METHODs oF HANDLING WASTE DISPOSAL:

A. METHODS AND LOCATION

1. Cuttings will be confined in the reserve pit.

2. A portable toilet will be provided for human waste during the drilling and
completion of the well. Disposal will be at the Vernal sewage disposal plant.

3. Burning will not be allowed. Trash and other waste material will be contained in a
wire mesh cage and disposed of at the Uintah County Landfill.

4. Produced wastewater will be confined to a lined pit or storage tank for a period
not to exceed 90 days after initial production. After the 90 day period, the
produced water will be contained in a tank on location and then disposed of at
one of the following three locations: Natural Buttes Unit 21-20B SWD, Ace
Disposal, or EOG Resources, Inc. drilling operations (Chapita Wells Unit, Natural
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5. All chemicals will be disposed of at an authorized disposal site. Drip pans and
absorbent pads will be used on the drilling rig to avoid leakage of oil to the
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B. Water from drilling fluids and recovered during testing operations will be disposed of 
by either evaporating in the reserve pit or by removed and disposed of at an 
authorized disposal site. Introduction of well bore hydrocarbons to the reserve pit will 
be avoided by flaring them off in the flare pit at the time of recovery. 

 
The reserve pit will be constructed so as not to leak, break, or allow discharge. If the 
reserve pit requires padding prior to lining (due to rocky conditions) felt padding will be 
used. 

 
The reserve pit shall be lined with felt and a 12 millimeter plastic liner. 
 
EOG Resources, Inc. maintains a file, per 29 CFR 1910.1200 (g) containing current 
Material Safety Data Sheets (MSDS) for all chemicals, compounds, and/or 
substances which are used during the course of construction, drilling, completion, and 
production operations for this project.  Hazardous materials (substances) which may 
be found at the site may include drilling mud and cementing products which are 
primarily inhalation hazards, fuels (flammable and/or combustible), materials that may 
be necessary for well completion/ stimulation activities such as flammable or 
combustible substances and acids/gels (corrosives).  The opportunity for Superfund 
Amendments and Reauthorization Act (SARA) listed Extremely Hazardous 
Substances (EHS) at the site is generally limited to proprietary treating chemicals.  All 
hazardous and EHS and commercial preparations will be handled in an appropriate 
manner to minimize the potential for leaks or spills to the environment. 

 
8. ANCILLARY FACILITIES: 
 

None anticipated. 
 

9. WELL SITE LAYOUT: 
 

A. Refer to attached well site plat for related topography cuts and fills and cross 
sections. 

 
B. Refer to attached well site plat for rig layout and soil material stockpile location as 

approved on On-site. 
 

C. Refer to attached well site plat for rig orientation, parking areas, and access road. 
 
The reserve pit will be located on the southeast corner of the location. The flare pit will be 
located downwind of the prevailing wind direction on the south side of the location, a 
minimum of 100 feet from the well head and 30 feet from the reserve pit fence. 
 
The stockpiled pit topsoil will be stored separate from the location topsoil west of corner #5. 
The stockpiled location topsoil will be stored between corners #8 and #2. Upon completion 
of construction, the stockpiled topsoil from the location will be broadcast seeded with the 
approved seed mixture from this location and then walked down with a Caterpiller tractor. 
 
Access to the well pad will be from the east. 
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FENCING REQUIREMENTS: 
 
All pits will be fenced according to the following minimum standards: 
 

A. Thirty-nine inch net wire shall be used with at least one strand of barbed wire on top 
of the net wire. (Barbed wire is not necessary if pipe or some type of reinforcement 
rod is attached to the top of the entire fence.)  

 
B. The net wire shall be no more than 2 inches above the ground. The barbed wire 

strand shall be 3 inches above the net wire. Total height of the fence shall be at least 
42 inches. 

 
C. Corner posts shall be cemented and/or braced in such a manner as to keep the 

fence tight at all times. 
 

D. Standard steel, wood, or pipe posts shall be used between the corner braces. 
Maximum distances between any two posts shall be no greater than 16 feet. 

 
E. All wire shall be stretched by using a stretching device before it is attached to the 

corner posts. 
 

The reserve pit fencing will be on the three sides during drilling operations and on the 
fourth side when the rig moves off location. Pits will be fenced and maintained until 
clean-up. 
 
Each existing fence to be crossed by the access road shall be braced and tied off before 
cutting so as to prevent slacking of the wire. The opening shall be closed temporarily as 
necessary during construction to prevent the escape of livestock, and, upon completion 
of construction, the fence shall be repaired to BLM or SMA specifications. A cattleguard 
with an adjacent 16 foot gate shall be installed in any fence where a road is regularly 
traveled. If the well is a producer, the cattleguards (shall/shall not) be permanently 
counted on concrete bases. Prior to crossing any fence located on Federal land, or any 
fence between Federal land and private land, the operator will contact the BLM, who will 
in turn contact the grazing permittee or owner of said fence and offer him/her the 
opportunity to be present when the fence is cut in order to satisfy himself/herself that the 
fence is adequately braced and tied off. 
 

10. PLANS FOR RECLAMATION OF THE SURFACE: 
 

A. Producing Location 
 
Immediately upon well completion, the location and surrounding area will be cleared 
of all unused tubing, equipment, debris, materials, trash, and junk not required for 
production. 
 
Immediately upon well completion, any hydrocarbons on the pit shall be removed in 
accordance with CFR 3162.7-1. 
If a plastic nylon reinforced liner is used, it shall be torn and perforated before 
backfilling of the reserve pit. 
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A. Thirty-nine inch net wire shall be used with at least one strand of barbed wire on top
of the net wire. (Barbed wire is not necessary if pipe or some type of reinforcement
rod is attached to the top of the entire fence.)

B. The net wire shall be no more than 2 inches above the ground. The barbed wire
strand shall be 3 inches above the net wire. Total height of the fence shall be at least
42 inches.

C. Corner posts shall be cemented and/or braced in such a manner as to keep the
fence tight at all times.

D. Standard steel, wood, or pipe posts shall be used between the corner braces.
Maximum distances between any two posts shall be no greater than 16 feet.

E. Allwire shall be stretched by using a stretching device before it is attached to the
corner posts.

The reserve pit fencing will be on the three sides during drilling operations and on the
fourth side when the rig moves off location. Pits will be fenced and maintained until
clean-up.

Each existing fence to be crossed by the access road shall be braced and tied off before
cutting so as to prevent slacking of the wire. The opening shall be closed temporarily as
necessary during construction to prevent the escape of livestock, and, upon completion
of construction, the fence shall be repaired to BLMor SMA specifications. A cattleguard
with an adjacent 16 foot gate shall be installed in any fence where a road is regularly
traveled. If the well is a producer, the cattleguards (shall/shall not) be permanently
counted on concrete bases. Prior to crossing any fence located on Federal land, or any
fence between Federal land and private land, the operator will contact the BLM,who will
in turn contact the grazing permittee or owner of said fence and offer him/her the
opportunity to be present when the fence is cut in order to satisfy himselflherself that the
fence is adequately braced and tied off.

10.PLANS FOR RECLAMATION OF THE SURFACE:

A. Producing Location

Immediately upon well completion, the location and surrounding area will be cleared
of all unused tubing, equipment, debris, materials, trash, and junk not required for
production.

Immediately upon well completion, any hydrocarbons on the pit shall be removed in
accordance with CFR 3162.7-1.
If a plastic nylon reinforced liner is used, it shall be torn and perforated before
backfilling of the reserve



CHAPITA WELLS UNIT 668-6X 
Surface Use Plan  Page 7 
 
 

The reserve pit and that portion of the location not needed for production 
facilities/operations will be recontoured to the approximate natural contours. The 
stockpiled pit topsoil will then be spread over the pit area and broadcast seeded with 
the prescribed seed mixture for this location. The seeded area will then be walked 
down with a cat. 

 
 

Seed Mixture 
Drilled Rate 

(lbs./acre PLS*) 
Crested Wheatgrass 6.0 
Needle and Threadgrass 6.0 

 
*Pure live seed (PLS) formula:  percent of purity of seed mixture times percent germination 
of seed mixture equals portion of seed mixture that is PLS. 

 
B.  Dry Hole/Abandoned Location 

 
At such time as the well is plugged and abandoned, the operator will submit a 
subsequent report of abandonment and the BLM will attach the appropriated surface 
rehabilitation conditions of approval. 
 

 
Seed Mixture 

Drilled Rate 
(lbs./acre PLS*) 

Four Wing Saltbush 3.0 
Indian Rice Grass 2.0 
Needle & Thread Grass 2.0 
Crested Wheatgrass 1.0 
Globe Mallow 1.0 

 
*Pure live seed (PLS) formula:  percent of purity of seed mixture times percent germination 
of seed mixture equals portion of seed mixture that is PLS. 

 
11. SURFACE OWNERSHIP: 
 

Surface ownership of the proposed well site, access road, and pipeline route is as follows: 
 

Bureau of Land Management 
 

12. OTHER INFORMATION: 
 

A. EOG Resources, Inc. will inform all persons in the area who are associated with this 
project that they are subject to prosecution for knowingly disturbing historic or 
archaeological sites, or for collecting artifacts. If historic or archaeological materials 
are uncovered during construction, the operator will immediately stop work that might 
further disturb such materials, and contact the Authorized Officer. Within five working 
days the Authorized Officer will inform the operator as to: 
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further disturb such materials, and contact the Authorized Officer. Within five working
days the Authorized Officer will inform the operator as
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• Whether the materials appear eligible for the National Register of Historic 
Places; 

 
• The mitigation measures the operator will likely have to undertake before the 

site can be used. 
 

• A time frame for the Authorized Officer to complete an expedited review 
under 36 CFR 800.11 to confirm, through the State Historic Preservation 
Officer, that the findings of the Authorized Officer are correct and that 
mitigation is appropriate. 

 
If the operator wished, at any time, to relocate activities to avoid the expense of 
mitigation and/or the delays associated with this process, the Authorized Officer will 
assume responsibility for whatever recordation and stabilization of the exposed 
materials that may be required. Otherwise, the operator will be responsible for 
mitigation costs. The Authorized Officer will provide technical and procedural 
guidelines for the conduct of mitigation. Upon verification from the Authorized Officer 
that required mitigation has been completed, the operator will then be allowed to 
resume construction. 

 
B. As operator, EOG Resources, Inc. will control noxious weeds along Right-of-Ways 

for roads, pipelines, well sites, or other applicable facilities. A list of noxious weeds 
will be obtained from the BLM administered land, a Pesticide Use proposal shall be 
submitted, and given approval, prior to the application or herbicides or other 
pesticides or possible hazardous chemicals. 

 
C. The drilling rig and ancillary equipment will be removed from the location prior to 

commencement of completion operations. Completion operations will be conducted 
utilizing a completion/workover rig. 

 
D. Drilling rigs and/or equipment used during drilling operations on this well site will not 

be stacked or stored on BLM lands after the conclusion of drilling operations or at 
any other time without BLM authorization. However, if BLM authorization is obtained, 
it is only a temporary measure to allow time to make arrangements for permanent 
storage on commercial facilities. (The BLM does not seek to compete with private 
industry. There are commercial facilities available for stacking and storing drilling 
rigs.) 

 
All lease and/or unit operations will be conducted in such a manner that full compliance is 
made with all applicable laws, regulations, Onshore Oil and Gas Orders, the approved Plan 
of Operations, and any applicable Notice of Lessees.  The operator is fully responsible for 
the actions of its subcontractors.  A complete copy of the approved “Application for Permit to 
Drill” will be furnished to the field representative(s) to ensure compliance and shall be on 
location during all construction and drilling operations. 
 
Construction activity will not be conducted using frozen or saturated soils material or during 
periods when watershed damage is likely to occur. 
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If the existing access road, proposed access road, and proposed pad are dry during 
construction, drilling, and completion activities, water will be applied to help facilitate 
compaction during construction and to minimize soil loss as a result of wind erosion. 
 
A cultural resources and paleontology survey will be conducted and submitted by 
Montgomery Archaeological Consultants. 
 
Additional Surface Stipulations: 
 
No construction or drilling activities shall be conducted May 15th through June 20th due to 
Antelope stipulations. 
 

LESSEE OR OPERATOR’S REPRESENTATIVE AND CERTIFICATION: 
 
PERMITTING AGENT     
Kaylene R. Gardner     
EOG Resources, Inc.     
P.O. Box 1815     
Vernal, Ut  84078      
(435) 781-9111     
 
I hereby certify that I, or persons under my direct supervision, have inspected the proposed 
drill site and access route; that I am familiar with the conditions which currently exist; that 
the statements made in this plan are, to the best of my knowledge, true and correct; and that 
the work associated with the operations proposed herein will be performed by EOG 
Resources, Inc. and its contractors and subcontractors in conformity with this plan and the 
terms and conditions under which it is approved.  This statement is subject to the provisions 
of 18 U.S.C. 1001 for the filing of a false statement. 
 
Please be advised that EOG Resources, Inc. is considered to be the operator of the Chapita 
Wells Unit 668-6X Well, located in the NE/NW, of Section 6, T9S, R23E, Uintah County, 
Utah; Federal land and minerals; and is responsible under the terms and conditions of the 
lease for the operations conducted upon the leased lands. Bond Coverage is under Bond # 
NM 2308. 
 
 
 
 
April 17, 2008 
  Date     Kaylene R. Gardner,Lead Regulatory Assistant 
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Request for Exception to Buried Pipeline Requirement 
Chapita Wells Unit 668-6 
NE/SE, Sec. 6, T9S, R23E 

Lease: U-01304 
 
EOG Resources, Inc. requests a variance to the requirement for a buried gas sales pipeline for the 
referenced well for the following reasons: 
 

1. In order to bury pipe on the gas sales line route, additional surface disturbance 
relative to surface pipeline would be approximately 50’ X Length acres. 

2. Ripping, cutting, or blasting of rock would be required, which in turn would leave 
long-term spoils on the right-of-way. 

3. The disturbed soils on the pipeline corridor would be difficult to rehabilitate and 
would be susceptible to noxious weed infestation, which in turn would be hazardous 
to livestock. 

4. Supplemental soil to replace removed rock would need to be hauled in from other 
locations to provide bedding and cover material. 

5. The buried pipe would need to be coated and/or wrapped to minimize the potential 
for corrosion-caused gas leaks and blowouts. 

6. Burying of pipe next to access roads increases the potential for damage, explosion, 
and fire when using graders and/or dozers for snow removal or road rehabilitation. 

7. Surface equipment, including risers with blow down valves and pipeline markers will 
be required, adding to negative visual impact. 

8. Disturbance of previously rehabilitated pipeline corridor could be necessary if 
increasing well density requires crossing of the corridor or location construction on 
the corridor. 

9. Pipeline corridors subject to poor rehabilitation characteristics are susceptible to high 
rates of soil erosion. 

10. Buried shallow pipelines in low areas subject to the occasional presence of standing 
water are susceptible to movement and surfacing.  
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 Testing Procedure: 
1. BOP will be tested with a professional tester to conform to Onshore Order #2. 
2. Blind and Pipe rams will be tested to rated working pressure, 5,000 psi. 
3. Annular Preventer will be tested to 50% working pressure, 2,500 psi. 

Casing will be tested to 0.22 psi / ft. or 1,500 psi. Not to exceed 70% of burst strength, 
whichever is greater. 

4. All lines subject to well pressure will be tested to the same pressure as blind and pipe rams. 
5. All BOPE specifications and configurations will meet Onshore Order #2 requirements. 
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Permit To Drill

******************
Well Name:  CWU 668-06X

API Well Number:  43047500430000

Lease Number:  UTU01304

Surface Owner:   FEDERAL 

Approval Date:  5/9/2008

 

Issued to:
EOG Resources, Inc., 1060 East Highway 40, Vernal, UT 84078

Authority:
Pursuant to Utah Code Ann. §40-6-1 et seq., and Utah Administrative Code R649-3-1 et seq., the
Utah Division of Oil, Gas and Mining issues conditions of approval, and permit to drill the listed
well. This permit is issued in accordance with the requirements of (Spacing Order or Rule Permitted
under).

Duration:
This approval shall expire one year from the above date unless substantial and continuous operation
is underway, or a request for extension is made prior to the expiration date

General:
Compliance with the requirements of Utah Admin. R. 649-1 et seq., the Oil and Gas Conservation
General Rules, and the applicable terms and provisions of the approved Application for permit to drill.

Conditions of Approval:
State approval of this well does not supercede the required federal approval, which must be obtained
prior to drilling. 

All conditions of approval in the Statement of Basis and RDCC comments from CWU 668-06 permit
apply to CWU 668-06X 

Notification Requirements:
Notify the Division with 24 hours of spudding the well.
   • Contact Carol Daniels at (801) 538-5284.

Notify the Division prior to commencing operations to plug and abandon the well.
   • Contact Dustin Doucet at (801) 538-5281 office (801) 733-0983 home

Reporting Requirements:
All required reports, forms and submittals will be promptly filed with the Division, including but not
limited to the Entity Action Form (Form 6), Report of Water Encountered During Drilling (Form 7),

API Well No: 43047500430000API Well No: 43047500430000

- State of Utah
i DEPARTMENT OF NATURAL RESOURCES

%.gg,M MICHAEL R. STYLER

JON M. HUNTSMAN, JR. Exoutin Drætor

amoror Division of Oil, Gas and Mining
GARY R. HERBERT JOHN R. BAZA
Lieutenant Gowrær Drision Omctor

Permit To Drill
kkkkkkkkkkkkkkkkkk

Well Name: CWU 668-06X
API Well Number: 43047500430000

Lease Number: UTU01304
Surface Owner: FEDERAL
Approval Date: 5/9/2008

Issued to:
EOG Resources, Inc., 1060 East Highway 40, Vernal, UT 84078

Authority:
Pursuant to Utah Code Ann. §40-6-1et seq., and Utah Administrative Code R649-3-1 et seq., the
Utah Division of Oil, Gas and Mining issues conditions of approval, and permit to drill the listed
well. This permit is issued in accordance with the requirements of (Spacing Order or Rule Permitted
under).

Duration:
This approval shall expire one year from the above date unless substantial and continuous operation
is underway, or a request for extension is made prior to the expiration date

General:
Compliance with the requirements of Utah Admin. R. 649-1 et seq., the Oil and Gas Conservation
General Rules, and the applicable terms and provisions of the approved Application for permit to drill.

Conditions of Approval:
State approval of this well does not supercede the required federal approval, which must be obtained
prior to drilling.

All conditions of approval in the Statement of Basis and RDCC comments from CWU 668-06 permit
apply to CWU 668-06X

Notification Requirements:
Notify the Division with 24 hours of spudding the well.

• Contact Carol Daniels at (801) 538-5284.

Notify the Division prior to commencing operations to plug and abandon the well.
• Contact Dustin Doucet at (801) 538-5281 office (801) 733-0983 home

Reporting Requirements:
All required reports, forms and submittals will be promptly filed with the Division, including but not
limited to the Entity Action Form (Form 6), Report of Water Encountered During Drilling (Form



Weekly Progress Reports for drilling and completion operations, and Sundry Notices and Reports on
Wells requesting approval of change of plans or other operational actions.

 
Approved By:

For Gil Hunt, Associate Director, Oil Gas and Mining 

API Well No: 43047500430000API Well No: 43047500430000

Weekly Progress Reports for drilling and completion operations, and Sundry Notices and Reports on
Wells requesting approval of change of plans or other operational actions.

Approved By:

For Gil Hunt, Associate Director, Oil Gas and
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Form 3160-5
(August 2007) UNITED STATES FORM APPROVED

DEPARTMENT OF THE INTERIOR OMB NO. 1004-0135

BUREAU OF LAND MANAGEMENT Expires: July 31, 2010
5. Lease Serial No.

SUNDRY NOTICES AND REPORTS ON WELLS UTUO1304
Do not use this form for proposals to dri/I or to re-enter an .

abandoned well. Use form 3160-3 (APD) for such proposals. 6. If Indian, Allottee or Tribe Name

SUBMIT IN TRIPLICATE - Other instructions on reverse side. 7. If Unit or CA/Agreement, Name and/or No.
CHAPITAWELLS

1. Type of Well 8. Well Name and No.

0 Dil Well 50Gas Well O Other CHAPITAWELLS UNIT668-06X

2. Name of Operator Contact: MARYA. MAESTAS 9. API Well No.
EOG RESOURCES, INC. E-Mail: mary_maestas@eogresources.com 43-047-50043

3a. Address 3b. Phone No. (include area code) 10. Field and Pool, or Exploratory
600 17TH STREET SUITE 1000N Ph: 303-824-5526 NATURALBUTTES
DENVER, CO 80202 Fx: 303-824-5527

4. Location of Well (Footage, Sec., T., R., M., or Survey Description) 11. County or Parish, and State

Sec 6 T9S R23E NENW 461FNL 2106FWL UINTAHCOUNTY, UT
40.07074 N Lat, 109.37139 W Lon

12. CHECK APPROPRIATE BOX(ES) TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

O Acidize O Deepen O Production (Start/Resume) O Water Shut-Off
0 Notice of Intent

0 Alter Casing 0 Fracture Treat 0 Reclamation 0 Well Integrity
B Subsequent Report 0 Casing Repair New Construction O Recomplete B Other

0 Final Abandonment Notice O Change Plans O Plug and Abandon O Temporarily Abandon

0 Convert to Injection 0 Plug Back O Water Disposal

13. Describe Proposed or Completed Operation (clearly state all pertinent details, including estimated starting date of any proposed work and approximate duration thereof.
If the proposal is to deepen directionally or recomplete horizontally, give subsurface locations and measured and true vertical depths of all pertinent markers and zones.
Attach the Bond under which the work will be performed or provide the Bond No. on file with BLM/BIA. Required subsequent reports shall be filed within 30 days
following completion of the involved operations. If the operation results in a multiple completion or recompletion in a new interval, a Form 3160-4 shall be filed once
testing has been completed. Final Abandonment Notices shall be filed only after all requirements, including reclamation, have been completed, and the operator has
determined that the site is ready for final inspection.)

The reserve pit on the referenced location was closed as per the APD procedure.

14. I hereby certify that the foregoing is true and correct.
Electronic Submission #69706 verifie i by the BLMWell Information System

For EOG RESOURCES, INC., sent to the Vernal

Name(Printed/Typed) MARYA. MAESTAS Title REGULATORYASSISTANT

Signature ( roni m Date 05/04/2009

THIS SPACE FOR FEDERAL OR STATE OFFICE USE

Apgoved By Title Date

Conditions of approval, if any, are attached. Approval of this notice does not warrant or
certify that the applicant holds legal or equitable title to those rights in the subject lease
which would entitle the applicant to conduct operations thereon. Office

Title 18 U.S.C. Section 1001 and Title 43 U.S.C. Section 1212, make it a crime for any person knowingly and willfully to make to any department or agency of the United
States any false, fictitious or fraudulent statements or representations as to any matter within its jurisdiction.

** OPERATOR-SUBMITTED ** OPERATOR-SUBMITTED ** OPERATOR-SUBMITTE

MAYO7 2009

DIV.0FOIL,GAS&



9 &
STATE OF UTAH FORM6

DEPARTMENTOF NATURALRESOURCES
DIVISIONOF OIL, GAS ANDMINING

ENTITY ACTIONFORM

Operator: EOG Resources, Inc. Operator Account Number: N 9550

Address: 600 17th St., Suite 1000N

ciWDenver

state CO zip 80202 Phone Number: (303) 824-5526

Well i

API Number Well Name QQ Sec Twp Rng County
43-047-50043 Chapita Wells Unit 668-06X NENW 6 9S 23E Uintah

Action Code Current Entity New Entity Spud Date Entity Assignment
Number Number Effective Date

B 99999 4/22/2008

Comments: Wasatch well

Well 2
API Number Well Name QQ Sec Twp Rng County
43-047-39413 North Chapita 341-26 SWSW 26 BS 22E Uintah

Action Code Current Entity New Entity Spud Date Entity Assignment
Number Number Effective Date

A 99999 4/23/2008

Comments: Wasatch/Mesaverde well

Well 3

API Number Well Name GO Sec Twp Rng County
43-047-38377 Natural Buttes Unit 571-17E NWSE 17 10S 21E Ulntah

Action Code Current Entity New Entity Spud Date Entity Assignment
Number Number Effective Date

B 99999 4/23/2008

Comments: Wasatch/Mesaverde well
/CAV= vnvd = MstnVh

ACTIONCODES:
A - Establish new entity for new well (single well only) Mary A. Maestas

B - Add new well to existing entity (groupor unit well) Please Print)

C - Re-assign well from one existing entity to another existing entity
D - Re-assign well from one existing entity to a new entity signature
E - Other (Explain in 'comments' section) Regulato ssistant /24/2008

Title Date

(5/2000) RECEIVED
APR2 4



Form 3160-5
(August 2007) UNITED STATES FORM APPROVED

DEPARTMENT OF THE INTERIOR OMB NO. 1004-0135

BUREAU OF LAND MANAGEMENT
Expires: July 31, 2010

5. Lease Serial No.
SUNDRY NOTICES AND REPORTSON WELLS UTUO344

Do not use this form for proposals to dri/I or to re-enter an
abandoned well. Use form 3160-3 (APD) for such proposals. 6. If Indian, Allottee or Tribe Name

SUBMIT IN TRIPLICATE - Other instructions on reverse side. 7. If Unit or CA/Agreement, Name and/or No.

1. Type of Well 8. Well Name and No.

O Oil Well @Gas Well O Other
MULTIPLEMULTIPLE

2. Name of Operator Contact: MARY A. MAESTAS 9. API Well No.
EOG RESOURCES, INC E-Mail: mary_maestas@eogresources.com

3a. Address 3b. Phone No. (include area code) 10. Field and Pool, or Exploratory
600 17TH STREET SUITE 1000 N. Ph: 303-824-5526 NATURALBUTTES
DENVER, CO 80202

4. Location of Well (Footage, Sec., T., R., M., or Survey Description) 11. County or Parish, and State

UINTAHCOUNTY, UT

12. CHECK APPROPRIATE BOX(ES) TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

O Acidize O Deepen O Production (Start/Resume) O Water Shut-Off
0 Notice of Intent

0 Alter Casing 0 Fracture Treat 0 Reclamation 0 Well Integrity

0 Subsequent Report O Casing Repair O New Construction 0 Recomplete 0 Other

0 Final Abandonment Notice O Change Plans O Plug and Abandon 0 Temporarily Abandon

0 Convert to Injection O Plug Back g Water Disposal

13. Describe Proposed or CompletedOperation (clearly state all pertinent details, including estimated starting date of any proposed work and approximate duration thereof.
If the proposal is to deepen directionally or recomplete horizontally, give subsurface locations and measured and true vertical depths of all pertinent markers and zones.
Attach the Bond under which the work will be performed or provide the Bond No. on file with BLM/BIA. Required subsequent reports shall be filed within 30 days
following completion of the involved operations. If the operation results in a multiple completion or recompletion in a new interval, a Form 3160-4 shall be filed once
testing has been completed. Final Abandonment Notices shall be filed only after all requirements, includingreclamation, have been completed, and the operator has
determined that the site is ready for final inspection.)

EOG Resources, Inc. requests authorization for disposal of produced water from the referenced wells
to any of the following locations· Acco pied by the
1. Natural Buttes Unit 21-20B SWD Utah Division of -, a
2. Chapita Wells Unit 550-30hl SWD Oil, Gas and Mining

"

3. Chapita Wells Unit 2-29 SWD
4 ReNdWash Evaporation ponds 1, 2, 3 &4 FORRECORDONLY MMO8 2008
This well covers multiple wells. Please see the attached sheet detailing the wells· DIV.OFOIL,GM &MINING

14. I hereby certify that the foregoing is true and correct.
Electronic Submission #60128 verifie·¯ by the BLM Well Information System

For EOG RESOURCES, INC, sent to the Vernal

Name(Printed/Typed) MARY A. MAESTAS Title REGULATORYASSISTANT

Signatu et c,S Date 05/06/2008

THIS SPACE FOR FEDERAL OR STATE OFFICE USE

ApgovegBy
_ _

Title Date

Conditions of approval, if any, are attached. Approval of this notice does not warrant or
certify that the applicant holds legal or equitable title to those rights in the subject lease
which would entitle the applicant to conduct operations thereon. Office

Title 18 U.S.C. Section 1001 and Title 43 U.S.C. Section 1212, make it a crime for any person knowingly and willfully to make to any department or agency of the United
States any false, fictitious or fraudulent statements or representations as to any matter within its jurisdiction.

** OPERATOR-SUBMITTED ** OPERATOR-SUBMITTED ** OPERATOR-SUBMITTED



Well Name S_EC T_ R Qtr/Qtr Lease API
East Chapita 32-35 35 9S 23E NENW UTUO344 43-047-38127

East Chapita 52-35 35 9S 23E SENW UTUO344 43-047-39206

East Chapita 63-35 35 9S 23E SENE UTUO344 43-047-39205

CWU 1248-01 1 9S 22E NWNW UTUO1201 43-047-38427

North Chapita 341-26 26 8S 22E SWSW UTUO59 43-047-39413

CWU 668-06X 6 9S 23E NENW UTUO1304 43-047-50043

East Chapita 18-17 17 9S 23E NENE UTU67868 43-047-37855

East Chapita 62-35 35 9S 23E SWNE UTUO344 43-047-39207

NBU 571-17E 17 10S 21E NWSE UTUO2278 43-047-38377

East Chapita 26-10 10 9S 23E SWSW UTU67868 43-047-38139

East Chapita 28-03
,

3 9S 23E SWSW UTUO1304 43-047-38895

NBU 572-17E | 17 10S | 21E NESE UTUO2278



O O O .

Form 3160-4 UNITED STATES FORMAPPROVED

(August 2007) DEPARTMENT OF THE INTERIOR OMB No. 1004-0137

BUREAU OF LAND MANAGEMENT Expires: July 31, 2010

WELL COMPLETION OR RECOMPLETION REPORT AND LOG 5. LeaseSerialNo.
UTUO1304

la. Type of Well O Oil Well @Gas Well O Dry O Other 6. If Indian, Allottee or Tribe Name

b. Type of Completion g New Well O Work Over 0 Deepen O Plug Back O Diff. Resvr.

Other
7. Unit or CA AgreementName and No.

CHAPITAWELLS UNI

2. Name of Operator Contact: MARYA. MAESTAS 8. Lease Name and Well No.
EOG RESOURCES, INC. E-Mail: mary_maestas@eogresources.com CHAPITAWELLS UNIT668-06X

3. Address 600 17TH STREET SUITE 1000N 3a. Phone No. (include area code) 9. API Well No.
DENVER, CO 80202 Ph: 303-824-5526 43-047-50043

4. Location of Well (Report location clearly and in accordance with Federal requirements)* 10. Field and Pool, or Exploratory
NATURALBUTTES/WASATCH

At surface NENW Lot 3 461FNL 2106FWL 40.07074 N Lat, 109.37139 W Lon 11. Sec.,T., R., M., or Block and Survey

At top prod interval reported below NENW Lot 3 461FNL 2106FWL 40.07074 N Lat, 109.37139 W Lon or Area Sec 6 T9S R23E Mer SLB
12. County or Parish 13. State

At total depth NENW Lot 3 461FNL 2106FWL 40.07074 N Lat, 109.37139 W Lon UINTAH UT

14. Date Spudded 15. Date T.D. Reached 16. Date Completed 17. Elevations (DF, KB, RT, GL)*

04/22/2008 06/11/2008 0 D & A Ready to Prod. 4856 GL
07/24/2008

18. Total Depth: MD 7680 19. Plug Back T.D.: MD 7638 20. Dei.th Bridge Plug Set: MD
TVD TVD TVD

21. Type Electric & Other Mechanical Logs Run (Submit copy of each) 22. Was well cored? No @Yes (Submit analysis)
RST CBL/CCL/VDL/GR I 69 A Ì $6 $¾ gi Was DST run? E No O Yes (Submit analysis)

* Directional Survey? No O Yes (Submit analysis)

23. Casing and Liner Record (Report all strings set in well)

Top Bottom Stage Cementer No. of Sks. & Slurry Vol.
Hole Size Size/Grade Wt. (#lft.) Cement Top* Amount Pulled

(MD) (MD) Depth Type of Cement (BBL)

17.500 13.375 H-40 48.0 0 540 475

12.250 9.625 J-55 36.0 0 5497 1040

7.875 4.500 N-80 11.6 0 7679 980

24. Tubing Record

Size Depth Set (MD) Packer Depth (MD) Size Depth Set (MD) Packer Depth (MD) Size Depth Set (MD) Packer Depth (MD)

2.375 5507|
25. Producing Intervals 26. Perforation Record

Formation Top Bottom Perforated Interval Size No. Holes Perf. Status

A) WASATCH 5666 7422 7256 TO 7422 3

B) 6770TO7073 3

C) 6426 TO 6722 3

D) 6124 TO 6330 3
27. Acid, Fracture, Treatment, Cement Squeeze, Etc.

Depth Interval Amount and Type of Material

7256 TO 7422 58,146 GALS GELLED WATER & 149,500#20/40 SAND

6770 TO 7073 46,284 GALS GELLEDWATER & 110,200#20/40 SAND

6426 TO 6722 42,269 GALS GELLEDWATER & 107,000#20/40 SAND

6124 TO 6330 54,210 GALS GELLED WATER & 144,900#20/40 SAND

28. Production - Interval A
Date First Test Hours Test Oil Gas Water Oil Gravity Gas Production Method

Produced Date Tested Production BBL MCF BBL Corr. API Gravity

07/24/2008 08/01/2008 24 1.0 646.0 78.0 FLOWS FROM WELL

Choke Tbg. Press. Csg. 24 Hr Oil Gas Water Gas;Oil Well Status
Size Flwg. 1175 Press. Rate BBL MCF BBL Ratio

12/64" SI 1425.0 1 646 78 PGW

28a. Production - Interval B
Date First Test Hours Test Oil Gas Water Oil Gravity Gas Production Method

Produced Date Tested Production BBL MCF BBL Corr. API Gravity

Choke Tbg. Press. Csg. 24 Hr. Oil Gas Water Gas:Oil Well Status
Size Flwg. Press. Rate BBL MCF BBL Ratio

SI

(See Instructions and spaces foradditional data on reverse side)
ELECTRONIC SUBMISSION #62710 VERIFIED BY THE BLM WELL INFORMATION SYSTEM RECElVF D

** OPERATOR-SUBMITTED ** OPERATOR-SUBMITTED ** OPERATOR-SUBMITTED **
^

SEPO4 2008
DIV.OFOlL,GAS&
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28b. Production - Interval C

Date First Test Hours Test Oil Gas Water Oil Gravity Gas Production Method

Produced Date Tested Production BBL MCF BBL Cort. API Gravity

Choke Tbg. Press. Csg. 24 Hr Oil Gas Water Gas:Oil Well Status
Size Flwg. Press. Rate BBL MCF BBL Ratio

SI

28c. Production - Interval D
Date First Test Hours Test Oil Gas Water Oil Gravity Gas Production Method

Produced Date Tested Production BBL MCF BBL Corr. API Gravity

Choke Tbg. Press, Csg. 24 Hr. Oil Gas Water Gas:Oil Well Status

Size Flwg. Press. Rate BBL MCF BBL Ratio
SI

29. Disposition of Gas(Sold, used forfuel,vented, etc.)
SOLD

30. Summary of Porous Zones (Include Aquifers): 31. Formation (Log) Markers

Show all important zones of porosity and contents thereof: Cored intervals and all drill-stem
tests, including depth interval tested, cushion used, time tool open, flowing and shut-in pressures
and recoveries.

Top
Formation Top Bottom Descriptions, Contents, etc. Name

Meas. Depth

WASATCH 5666 7422 GREEN RIVER 2026
MAHOGANY 2678
UTELANDBUTTE 4860
WASATCH 4998
CHAPITAWELLS 5604
BUCK CANYON 6265
PRICE RIVER 7446

32. Additional remarks (include plugging proccdure):
Please see the attached s leet for detai ed perforation and additional formation marker
information.

Two 4.5", 11.6#, P-110 marker jointswere used in the production casing string.

33. Circleenclosed attachments:

1. Electrical/Mechanical Logs (1 full set req'd.) 2. Geologic Report 3. DST Report 4. Directional Survey

5. Sundry Notice for plugging and cement verification 6. Core Analysis 7 Other:

34. I hereby certify that the foregoing and attached information is complete and correct as determined from all available records (see attached instructions):

Electronic Submission #62710 Verified by the BLM Well Information System.
For EOG RESOURCES, INC., sent to the Vernal

SName(ur oAr Title REOGULOA08ORYASSISTANT

Title 18 U.S.C. Section 1001 and Title 43 U.S.C. Section 1212, make it a crime for any person knowingly and willfully to make to any department or agency
of the United States any false, fictitious or fradulent statements or representations as to any matter within its jurisdiction.

** ORIGINAL ** ORIGINAL ** ORIGINAL ** ORIGINAL ** ORIGINAL ** ORIGINAL ** ORIGINAL



g g
Chapita Wells Unit668-06X- ADDITIONALREMARKS(CONTINUED):

26. PERFORATION RECORD
5749-6037 3/spf
5666-5701 3/spf

27. ACID, FRACTURE TREATMENT, CEMENT SQUEEZE, ETC.
5749-6037 48,758 GALS GELLED WATER & 128,000# 20/40 SAND
5666-5701 49,182 GALS GELLED WATER & 134,400#20/40 SAND

Perforated the North Horn from 7256-57', 7264-65', 7270-71', 7311-12', 7320-22', 7327-28',
7335-36', 7348-49', 7370-71', 7380-81', 7386-87', 7392-93', 7421-22' w/ 3 spf.

Perforated the Ba/North Horn from 6770-71', 6801-02', 6808-09', 6845-46', 6913-14', 6916-

17', 6937-38', 6949-50', 6984-85', 7027-28', 7036-37', 7072-73' w/ 3 spf.

Perforated the Ba from 6426-27', 6464-65', 6474-75', 6510-11', 6539-40', 6548-49', 6615-16',
6643-44', 6651-52', 6680-81', 6713-14', 6721-22' w/ 3 spf.

Perforated the Ca from 6124-25', 6140-41', 6155-56', 6192-93', 6203-04', 6209-10', 6228-29',
6234-35', 6261-62', 6277-78', 6309-10', 6329-30' w/ 3 spf.

Perforated the Ca from 5749-50', 5760-63', 5767-68', 5775-79', 5850-51', 5958-59', 6036-37'

w/ 3 spf.

Perforated the Ca from 5666-68', 5674-76', 5689-92', 5694-97', 5699-5701' w/ 3



STATE OF UTAH FORM 7
DEPARTMENT OF NATURALRESOURCES

DIVISIONOF OIL, GAS AND MINING

REPORT OF WATER ENCOUNTERED DURING DRILLING

Well name and number: CWU 668-06X

API number: 4304750043

Well Location: QQ LOT3 Section 6 Township 9S Range 23E County UINTAH

Well operator: EOG

Address: 1060 E HWY 40

city VERNAL state UT zip 84078 Phone: (435) 781-9111

Drillingcontractor: CRAIGS ROUSTABOUT SERVICE

Address: PO BOX 41

city JENSEN state UT zip 84035 Phone: (435) 781-1366

Water encountered (attach additional pages as needed):

DEPTH VOLUME QUALITY

FROM TO (FLOW RATE OR HEAD) (FRESH OR SALTY)

NO WATER

Formation tops: 1 2 3
(Top to Bottom)

4 5 6

7 8 9

10 11 12

Ifan analysis has been made of the water encountered, please attach a copy of the report to this form.

I hereby certify that this report is true and complete to the best of my knowledge.

NAME (PLEASE PRINT) Mary A. Maestas

SIGNATURE

E 9Regulatory Assistant



Form 3160-5
(August 2007) UNITED STATES FORM APPROVED

DEPARTMENT OF THE INTERIOR OMB NO. 1004-0135

BUREAU OF LAND MANAGEMENT
Expires: July 31, 2010

5. Lease Serial No.

SUNDRY NOTICES AND REPORTS ON WELLS UTU01304
Do not use this form for proposals to dri/I or to re-enter an

abandoned well. Use form 3160-3 (APD) for such proposals. 6. If Indian, Allottee or Tribe Name

SUBMIT IN TRIPLICATE - Other instructions on reverse side. 7. If Unit or CA/Agreement, Name and/or No.
CHAPITAWELLS UNI

1. Type of Well 8. Well Name and No.

O oil Well gi Gas well O Other
CHAPITAWELLS UNIT668-06X

2. Name of Operator Contact: MARY A. MAESTAS 9. API Well No.
EOG RESOURCES, \NC E-Mail: mary_maestas@eogresources.com 43-047-50043

3a. Address 3b. Phone No. (include area code) 10. Field and Pool, or Exploratory

600 17TH STREET SUITE 1000 N. Ph: 303-824-5526 NATURALBUTTES/WASATCH
DENVER, CO 80202

4. Location of Well (Footage, Sec., T., R., M., or Survey Description) 11. County or Parish, and State

Sec 6 T9S R23E NENW461FNL 2106FWL UINTAHCOUNTY, UT
40.07074 N Lat, 109.37139 W Lon

12. CHECK APPROPRIATE BOX(ES) TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

O Acidize O Deepen O Production (Start/Resume) O Water Shut-Off
0 Notice of Intent

0 Alter Casing O Fracture Treat O Reclamation O Well Integrity

0 Subsequent Report O Casing Repair O New Construction 0 Recomplete B Other

0 Final Abandonment Notice O Change Plans O Plug and Abandon O Temporarily Abandon Well Spud

0 Convert to Injection O Plug Back O Water Disposal

13. Describe Proposed or Completed Operation (clearly state all pertinentdetails, including estimated starting date of any proposed work and approximate duration thereof.
If the proposal is to deepen directionallyor recomplete horizontally, give subsurface locations and measured and true vertical depths of all pertinent markers and zones.
Attach the Bond under which the work will be performed or provide the Bond No. on file with BLMIBIA. Required subsequent reports shall be filed within 30 days
following completion of the involved operations. If the operation results in a multiple completion or recompletion in a new interval, a Form 3160-4 shall be filed once
testing has been completed. Final Abandonment Notices shall be filed only after all requirements, including reclamation, have been completed, and the operator has
determined that the site is ready for final inspection.)

The referenced well spud on 4/22/2008.

RECEIVED
APR29 2008

DN.0FOIL,GAS&MINING

14. I hereby certify that the foregoing is true and correct.
Electronic Submission #59875 verifie· by the BLM Well Information System

For EOG RESOURCES, INC, sent to the Vernal

Name(Printed/Typed) MARY A. MAESTAS Title REGULATORYASSISTANT

Signatur ( t,roni ubm Date 04/24/2008

THIS SPACE FOR FEDERAL OR STATE OFFICE USE

Approve By
_ _

Title Date

Conditions of approval, if any, are attached. Approval of this notice does not warrant or
certify that the applicant holds legal or equitable title to those rights in the subject lease
which would entitle the applicant to conduct operations thereon. Office

Title 18 U.S.C. Section 1001 and Title 43 U.S.C. Section 1212, make it a crime for any person knowingly and willfully to make to any departmentor agency of the United
States any false, fictitious or fraudulent statements or representations as to any matter within its jurisdiction.

** OPERATOR-SUBMITTED ** OPERATOR-SUBMITTED ** OPERATOR-SUBMITTED
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00057) UNITED STATES FORM APPROVED

DEPARTMENT OF THE INTERIOR OMB NO. 1004-0135

BUREAU OF LAND MANAGEMENT
Expires: July 31, 2010

5. Lease Serial No.

SUNDRY NOTICES AND REPORTS ON WELLS UTUO1304
Do not use this form for proposals to drill or to re-enter an .

abandoned well. Use form 3160-3 (APD) for such proposals. 6. If Indian, Allottee or Tribe Name

SUBMIT IN TRIPLICATE - Other instructions on reverse side. 7. If Unit or CA/Agreement, Name and/or No.
CHAPITAWELLS UNI

1. Type of Well 8. Well Name and No.

O Oil Well g Gas Well O Other
CHAPITAWELLS UNIT668-06X

2. Name of Operator Contact: MARYA. MAESTAS 9. API Well No.
EOG RESOURCES, INC. E-Mail: mary_maestas@eogresources.com 43-047-50043

3a. Address 3b. Phone No. (include area code) 10. Field and Pool, or Exploratory
600 17TH STREET SUITE 1000N Ph: 303-824-5526 NATURALBUTTES/WASATCH
DENVER, CO 80202

4. Location of Well (Footage, Sec., T., R., M., or Survey Description) 11. County or Parish, and State

Sec 6 T9S R23E NENW 461FNL 2106FWL UINTAHCOUNTY, UT
40.07074 N Lat, 109.37139 W Lon

12. CHECK APPROPRIATE BOX(ES) TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

O Acidize O Deepen O Production (Start/Resume) O Water Shut-Off
0 Notice of Intent

0 Alter Casing 0 Fracture Treat 0 Reclamation 0 Well Integrity

g Subsequent Report O Casing Repair O New Construction 0 Recomplete B Other

O Final Abandonment Notice O Change Plans O Plug and Abandon O Temporarily Abandon Production Start-up

0 Convert to Injection O Plug Back O Water Disposal

13. Describe Proposed or Completed Operation (clearly state all pertinent details, including estimated starting date of any proposed work and approximate duration thereof.
If the proposal is to deepen directionally or recomplete horizontally, give subsurface locations and measured and true vertical depths of all pertinent markers and zones.
Attach the Bond under which the work will be performed or provide the Bond No. on file with BLM/BIA. Required subsequent reports shall be filed within 30 days
following completion of the involved operations. If the operation results in a multiple completion or recompletion in a new interval, a Form 3160-4 shall be filed once
testing has been completed. Final Abandonment Notices shall be filed only after all requirements, including reclamation, have been completed, and the operator has
determined that the site is ready for final inspection.)

The referenced well was turned to sales on 7/24/2008. Please see the attached operations summary
report for drillingand completion operations performed on the subject well.

14. I hereby certify that the foregoing is true and correct.
Electronic Submission #61755 verifie· by the BLMWell Information System

For EOG RESOURCES, ING., sent to the Vernal

Name(Printed/Typed) MARYA. MAESTAS Title REGULATORY ASSISTANT

Signat 1 tr S.0 Date 07/28/2008

THIS SP CE FOR FEDERAL OR STATE OFFICE USE

Apcove_d By
_ _

Title Date

Conditions of approval, if any, are attached. Approval of this notice does not warrant or
certify that the applicant holds legal or equitable title to those rights in the subject lease
which would entitle the applicant to conduct operations thereon. Office

Title 18 U.S.C. Section 1001 and Title 43 U.S.C. Section 1212, make it a crime for any person knowingly and willfully to make to any departmŠit ár Ë16 f the United
States any false, fictitious or fraudulent statements or representations as to any matter within its jurisdiction.

** OPERATOR-SUBMITTED ** OPERATOR-SUBMITTED ** OPERATOR-SUBMITTED



O O

WELL CHRONOLOGY
REPORT

Report Generated On: 07-28-2008

Well Name CWU 668-06X WellType DEVG Division DENVER

Field NATURAL BUTTES API # 43-047-50043 Well Class COMP

County, State UINTAH, UT Spud Date 05-18-2008 Class Date

Tax Credit N TVD / MD 7,680/ 7,680 Property # 063663

Water Depth 0 Last CSG 0.0 Shoe TVD / MD 5,507/ 5,507

KB / GL Elev 4,866/ 4,853

Location Section 6, T9S, R23E, NENW (LOT 3), 461 FNL & 2106 FWL

Event No 1.0 Description DRILL & COMPLETE

Operator EOG RESOURCES, INC WI % 55.196 NRI % 46.868

AFE No 306468 AFE Total 2,650,500 DHC / CWC 2,037,700/ 612,800

Rig Contr TRUE Rig Name TRUE #26 Start Date 04-22-2008 Release Date 06-15-2008

04-22-2008 Reported By CINDY VAN RANKEN

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $0 Completion $0 Well Total $0

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: LOCATION DATA

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION DATA

461' FNL & 2106' FWL (LOT 3 NE/NW)

SECTION 6, T9S, R23E

UINTAH COUNTY, UTAH

LAT 40.070736, LONG 109.371386 (NAD 27)

LAT 40.070772, LONG 109.370706 (NAD 83)

TRUE #26

OBJECTIVE: 7680' TD, WASATCH

DWlGAS

CHAPITA WELLS PROSPECT

DD&A: NATURAL BUTTES

NATURAL BUTTES FIELD

LEASE: U-Ol304

ELEVATION: 4855.5' NAT GL, 4853.1' PREP GL (DUE TO ROUNDING 4853' IS THE PREP GL), 4866' KB (13')

EOG BPO WI 55.1963%, NRI 46.867907%

EOG APO W1 55.1242%, NRI 46.806575%

04-23-2008 Reported By KAYLENE



.

- O OWell Name: CWU 668-06X Field: NATURAL BUTTES Property: 063663

DailyCosts: Drilling 50 Completion 50 Daily Total $0

Cum Costs: Drilling 50 Completion $0 Well Total $0

NID 80 TVD 80 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: SPUD NOTIFICATION

Start End Hrs Activity Description

06:00 06:00 24.0 CRAIGS ROUSTABOUT SERVICE SPUD A 26" HOLE ON 4/22/08 @ 11:30 AM. SET 80' OF 20" CONDUCTOR.

CEMENT TO SURFACE WITH READY MIX. JERRY BARNES NOTIFIED CAROL DANIELS WlUDOGM &
MICHAEL LEE W/BLM OF THE SPUD 4/22/08 @ 11:00 AM.

04-30-2008 Reported By JERRY BARNES

DailyCosts: Drilling $98,715 Completion $0 Daily Total $98,715

Cum Costs: Drilling $98,715 Completion $0 Well Total $98,715

MD 550 TVD 550 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WORT

Start End Hrs Activity Description

06:00 06:00 24.0 MIRU CRAIG'S AIR RIG #4 ON 4/22/2008. DRILLED 17-1/2" HOLE TO 550' GL. ENCOUNTERED NO WATER.

RAN 12 JTS (527.20') OF 13-3/8", 48.0#, H-40, ST&C CASING WITH HALLIBURTON GUIDE SHOE AND FLOAT

COLLAR. 4 CENTRALIZERS SPACED MIDDLE OF SHOE JOINTAND EVERY COLLAR TILL GONE. LANDED @

540' KB. RDMO AIR RIG.

MIRU HALLIBURTON CEMENTERS. HELD SAFETY MEETING.PRESSURE TESTED LINES AND CEMENT

VALVE TO 1000 PSIG. PUMPED 83 BBLS FRESH WATER & 20 BBLS GELLED WATER FLUSH AHEAD OF
CEMENT.MIXED & PUMPED 475 SX (99.8 BBLS) OF PREMIUM CEMENT W/2% CACL2. MIXED CEMENT @

15.6 PPG W/YIELD OF 1.18 CF/SX.

DISPLACED CEMENT Wl75.7 BBLS FRESH WATER. BUMPED PLUG W/720# @ l1:34 PM, 4/24/2008. CHECKED

FLOAT, FLOAT HELD. SHUT-lN CASING VALVE. BROKE CIRCULATION 25 BBLS INTO CEMENT.
CIRCULATED 20 BBLS CEMENT TO PIT. CEMENT STAYED AT SURFACE WHEN PLUG BUMPED.

PREPARED LOCATION FOR ROTARY RIG. WORT. WILL DROP FROM REPORT UNTIL FURTHER ACTIVITY.

NO SURVEY AT THIS TIME.

CONDUCTOR LEVEL RECORD: PS= 89.8 OPS= 89.9 VDS= 89.9 MS= 89.9.

13 3/8 CASING LEVEL RECORD: PS= 90.0 OPS= 90.0 VDS= 89.8 MS= 89.9.

LESTER FARNSWORTH NOTIFIED JAMIE SPARGER W/BLM OF THE SURFACE CASING & CEMENT JOB ON

4/22/2008 @ 5:30 PM.

05-16-2008 Reported By TOM HARKINS

Daily Costs: Drilling $31,985 Completion $0 Daily Total $31,985

Cum Costs: Drilling $130,700 Completion $0 Well Total $130,700

MD 550 TVD 550 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RIG UP ROTARY TOOLS

Start End Hrs Activity Description
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Well Name: CWU 668-06X Field: NATURAL BUTTES Property: 063663 '
. .

06:00 10:00 4.0 HOLD SAFETY MEETING WITH WEST ROCAND TRUE CREWS R/D MOVE OUT WITH TRUCKS

10:00 15:00 5.0 RIG UP WITH TRUCKSAND CRANE SET IN , WELDERS WORKING ON MUD TANKS , BUILDING TROUGHS
TO REACH RESERVE PIT FOR UPPER SECTION

15:00 06:00 15.0 RIG UP ROTARYTOOLSTRUCKS RELEASED @ 1530 DERRICK UP @ 1630

CREWS DAYLIGHTS SHORT ONE ALL UTHERS FULL , NO ACCIDENTSREPORTED

SAFETY MEETING RIG DOWN W/ TRUCKS , CRANE ON LOCATION , PPE

FUEL ON HAND 2393 USED 150

RIG MOVE FROM ECW 46-05 TO CWU 668-06X 3.1 MILES

WELDERS WILL BE BACK TO FINISH PIT REPAIRSAND TO FINISH TROUGHS

OURAY WILL SET SUMPS IN THE MOURNING

RIG CREW TO CHANGE OUT TWO STORAGE BOTTELSON ACCUMULATOR BAD BLADDER

FMC AND WELDER TO BE HERE @ 10:00 TO WELD ON WELL HEAD AND TEST

05-17--2008 Reported By TOM HARKINS

DailyCosts: Drilling $68,709 Completion $0 Daily Total $68,709

Cum Costs: Drilling $199,409 Completion $0 Well Total $199,409

MD 550 TVD 550 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: TEST BOPE

Start End Hrs Activity Description

06:00 10:00 4.0 R/U ROTARY TOOL , C/O BOTTEL ON ACCUMLATOR, WELDERS TO FINISH WELDING ON PITS AND
TROUGH ON SHAKER SLIDE

10:00 14:00 4.0 DIG CELLAR CUT OFF AND WELD ON FMC 13 5/8 3M X 13 5/8 3M WELLHEAD

LET COOL TEST. START DAYRATE AT 10:00 HRS, 5/16/08.

14:00 17:00 3.0 HOLD SAFETY MEETING STACK BOPS WITH RIG P/U LINE , HAMMER UP

17:00 22:00 5.0 STRAP BHA CHECK PIT FOR LEAKS (WAIT ON DSA FROM WEATHERFORD CASPER )
22:00 01:30 3.5 HELP WELDER C/O FLOW LINE ADAPTER ON RUT HEAD (WAIT ON DSA FROM WEATHERFORD CASPER)

01:30 02:00 0.5 INSTALL ROT HEAD M/U FLOW LINE

02:00 03:00 1.0 INSTALL ROTARY TABLE , GAURD AND CHAIN

03:00 06:00 3.0 NU VALVES ON BOPS , PREP FOR TEST.

CREWS FULL , NO ACCIDENTS REPORTED , SAFETY MEETING , 3RD PARTY HAND AND EQUIPTMENT , PPE

FUEL ON HAND 7031 USED 138

FORMATION TOP

GAS 0

MUD LOGGER JOHATHAN ARRIETA ON LOCATION AND RIGGED UP 5-17-2008

05-18-2008 Reported By TOM HARKINS

DailyCosts: Drilling $33,859 Completion $0 Daily Total $33,859

Cum Costs: Drilling $233,268 Completion $0 Well Total $233,268

MD 710 TVD 710 Progress 170 Days 1 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 710'

Start End Hrs Activity Description

06:00 09:00 3.0 N/U CHOKE AND KILL LINE VALVES AND BLIND FLANGE COVERS
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O e' Well Name: CWU 668-06X Field: NATURAL BUTTES Property: 063663

09:00 11:00 2.0 TEST BOPS TEST PIPE , BLIND RAMS , KILL LINE AND VALVES , CHOKE LINES AND VALVES, FLOOR

VALVES UPPER AND LOWER KELLY VALVES , 250 LOW FOR 5 MIN, 1000 PSI FOR 10 MIN, TEST ANNULAR

250 LOW FOR 5 MIN , 1000 PSI FOR 10 MIN

11:00 13:30 2.5 TEST PLUG STUCK IN WELLHEAD , WORK TO RETREIVE TEST PLUG / N/D BOP AT WELLHEAD TO
RETREIVE TEST PLUG

13:30 15:30 2.0 WAIT ON FMC TO INSPECT AND CLEAN UP BURR INSIDE WELL HEAD BOWL

15:30 16:30 1.0 N/U BOPS

16:30 17:30 1.0 FINISH TESTING BOPS

17:30 18:00 0.5 SET AND R/U ROTARY TABLE

18:00 21:30 3.5 M/U BIT AND P/U BHA WITH AIR HOIST

21:30 22:00 0.5 TAG CEMENT @480.5

22:00 23:00 1.0 PRE SPUD INSPECTION

23:00 00:30 1.5 DRILL CEMENT/FLOAT EQUIP.F/480 TO 540'.

00:30 03:30 3.0 DRILL 540 TO 651 =111 @ 37 FPHWTOB 19-28 RPM 45-50 GPM 425 MMRPM 55 DIFF 105-150

03:30 04:00 0.5 WLS @ 569 =
.25deg

04:00 06:00 2.0 DRILL 651TO710 = 59 @ 29.5 WTOB 19-25 RPM 35-50 GPM 425 MMRPM 55 DIFF 80-136 HEAVY BIT BOUNCE

CRWES FULL , NO ACCIDENTS REPORTED , SAFETY MEETING , AIR HOIST OPS , NIU BOPS , P/U BHA

FUEL ON HAND 6133 USED 898

MDWT H20

FUNCTION TEST COM SET TO DRILL WITNESS 2

LITHOLOGYSHALE 80% SANDSTONE 20%

GAS BG 54u HIGH 383u @ 632

MUD LOGGER JOHATHAN ARRIETA ON LOCATION DAY l

06:00 06:00 24.0 SPUD 12 1/4" HOLE ON 05/18/2008 AT 00:30HRS.

05-19-2008 Reported By TOM HARKINS

DailyCosts: Drilling $23,149 Completion $0 Daily Total $23,149

Cum Costs: Drilling $256,417 Completion $0 Well Total $256,417

MD 1,560 TVD 1,560 Progress 850 Days 2 MW 8.5 Visc 27.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 1560'

Start End Hrs Activity Description

06:00 06:30 0.5 INSTALL ROT HEAD

06:30 07:30 1.0 DRILL 710 TO 750 = 40 @ 40 FPH WTOB 22-30 RPM 40-60 GPM 600 MMRPM 78 DIFF 110-150

07:30 08:00 0.5 DAILY RIG SERVICE

08:00 06:00 22.0 DRILL 750 TO 1560 = 810 @ 36.9 FPH WTOB 30 RPM 60 GPM 600 MMRPM 78 DIFF 97-115

CREWS FULL , NO ACCIDENTSREPORTED , SAFETY MEETING DRILLING 12 1/4 HOLE , MAKEING CONN ,

FUEL ON HAND 5538 USED 598

MDWT 8.9 31 VIS

FUNCTION TEST COM X 3 WITNESS 3

BOP DRILL MOURNING 70 SEC

FORMATIONTOP

LITHOLOGY SHALE 45% SANDSTONE55%

GAS BG 100u CONN 250u HIGH GAS 2064 @ 1009 '
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Well Name: CWU 668-06X Field: NATURAL BUTTES Property: 063663
'

MUD LOGGER JONATHAN ARRIETA DAY 2

REED COREING TOOLS TO BE AT JD SERVICESYARD TODAY

05-20-2008 Reported By TOM HARKINS

DailyCosts: Drilling $41,803 Completion $0 Daily Total $41,803

Cum Costs: Drilling $298,221 Completion 50 Well Total $298,221

MD 2,186 TVD 2,186 Progress 625 Days 3 MW 8.5 Visc 27.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 2186'

Start End Hrs Activity Description

06:00 07:00 1.0 DRILL 1560 TO 1586 = 26 @26 FPH WTOB 30 RPM 55 GPM 600 MMRPM 78 DIFF 75-120

07:00 07:30 0.5 WLS @ 1500' .25deg

07:30 12:30 5.0 DRILL 1586 TO 1776 = 190 @ 38 FPH WTOB 30 RPM 50 GPM 600 MMRPM 78 DIFF 85-105

12:30 13:00 0.5 DAILY RIG SERVICE

13:00 23:00 10.0 DRILL 1776 TO 2029 = 253 @ 25.3 FPH WTOB 27-30 RPM 45-60 GPM 600 MMRPM 84 DIFF 120-180

23:00 23:30 0.5 C/O ROT HEAD RUBBER

23:30 06:00 6.5 DRILL 2029 TO 2186 = 157 @24.2 FPH WTOB 27-30 RPM 45-60 GPM 600 MMRPM 78 DIFF 126-200

CREWS FULL , NO ACCIDENTS , SAFETY MEETING , PPE WIRELINE SURVEY MAKE CONN

FUEL ON HAND 4412 USED 1123

MUD DIESEL 2000 GAL

MDTW 8.8 VIS 30
FUNCTION TEST COM X 3 WITNESS 3

BOP DRILL DAYLIGHTS 60 SEC

FORMATION TOP GREEN RIVER 1993'

LITHOLGYSHALE65% SANDSTONE 25% LIMESTONE 10%

GAS BG 350u CONN 1500u HIGH 8135u @ 1998 FLARE 10-15'

NO GAINS NO LOSSES

MUD LOGGER JONATHAN ARRIETA DAY 3

05-21-2008 Reported By TOM HARKINS

DailyCosts: Drilling $87,398 Completion $0 Daily Total $87,398

Cum Costs: Drilling $385,619 Completion $0 Well Total $385,619

MD 2,880 TVD 2,880 Progress 694 Days 4 MW 8.5 Visc 27.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 2880'

Start End Hrs Activity Description

06:00 07:00 1.0 DRILL 2186 TO 2209 =23 @ 23 FPH WTOB 28-33 RPM 45-60 GPM 600 MMRPM78 DIFF 90-125

07:00 07:30 0.5 CIRC AND COND FOR SHORT TRIP

07:30 08:30 1.0 WIPER TRIP/SHORT TRIP TO 1176 NO TIGHT HOLE TOOK GOOD FILL, NO LOSSES

08:30 12:00 3.5 DRILL 2209 TO 2311 = 102 @ 29.1 WTOB 29-35 RPM 50 GPM 600 MMRPM 78 DIFF 100-130

12:00 12:30 0.5 DAILY RIG SERVICE

12:30 21:30 9.0 DRILL 2311 TO 2597 = 286 @ 31.77 FPH WTOB 27-35 RPM 50 GPM 600 MMRPM78 DIFF 167-200

21:30 22:00 0.5 WLS @ 2517 1deg

22:00 06:00 8.0 DRILL 2597 TO 2880 = 283 @ 35.3 FPH WTOB 35-38 RPM 50 GPM 600 MMRPM78 DIFF 120-175

CREWS FULL , NO ACCIDENTS REPORTED , SAFETY MEETING ,SUSPENDEDLOADS , PPE
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Well Name: CWU 668-06X Field: NATURAL BUTTES Property: 063663

FUEL ON HAND 3291 USED 1121

MUD DIESEL 2000 GAL

MDWT 8.7 - 38

FUNCTION TEST COM X 3 , WITNESS 3

BOP DRILL BOP DRILL EVENINGTOUR 80 SEC

LITHOLGY SHALE 65 % , SANDSTONE 15% , LIMESTONE 20%

GAS BG 500u CONN 1600u HIGH 3070

MUD LOGGER JONATHAN ARRIETA DAY 4

05-22-2008 Reported By TOM HARKINS

DailyCosts: Drilling $45,385 Completion $0 Daily Total $45,385

Cum Costs: Drilling $431,004 Completion $0 Well Total $431,004

MD 3,460 TVD 3,460 Progress 580 Days 5 MW 8.8 Visc 36.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 3460'

Start End Hrs Activity Description

06:00 11:00 5.0 DRILL 2880 TO 3039 = 159 @ 31.8 FPH WTOB 33-38 RPM 50-60 GPM 550 MMRPM 71 DIFF 100-185

11:00 11:30 0.5 DAILY RIG SERVICE

11:30 13:30 2.0 RIG REPAIR TIGHTEN BOLTS ON MODULE ON # 2 MUD PUMP

13:30 19:30 6.0 DRILL 3039 TO 3197 = 158 @ 26.3 FPH WTOB 35-40 RPM 50-65 GPM 550 MMRPM 71 DIFF 90-110

19:30 20:00 0.5 CIRC AND COND FOR 10 STD WIPER TRIP

20:00 21:00 1.0 WIPER TRIP 10 STD TO 2250 NO TIGHT HOLE TOOK CORR FILL , RIH NO FILL

21:00 06:00 9.0 DRILL 3197 TO 3460 = 263 @ 29.2 WTOB 38-40 RPM 50- 65 GPM 550 MMRPM 71 DIFF 110-250

DAYLIGHTS SHORTONE MAN , ALL OTHERSFULL , ONE INCIDENT REPORTED WILLIAM CARTER

WAS STRUCK BY TORQUE WRENCH ON RIGHT WRIST REFUSED MEDICAL, FIRST AID WASICE PACK

FUEL ON HAND 2094 USED 1197

MDWT 9.0 38

FUNCTION TETST COM X 3 SET TO TRIP

LITHOLOGY SHLE 70% , SANDSTONE 10 % , LIMESTONE 20%

GAS BG 1100 CONN 5300TRIP 8811u @ 3198'

DOWN TIME 8335u @ 3042'

8727u @ 3116,

MUD LOGGER JONATHAN ARRIETA DAY 5

05-23-2008 Reported By TOM HARKINS

DailyCosts: Drilling $66,228 Completion 50 Daily Total $66,228

Cum Costs: Drilling $497,233 Completion $0 Well Total $497,233

MD 3,770 TVD 3,770 Progress 310 Days 6 MW 9.0 Visc 36.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 3770'

Start End Hrs Activity Description

06:00 09:30 3.5 DRILL 3460TO 3544 = 84 @ 24 FPHWTOB 35-40 RPM 50-65 GPM 550 MMRPM 71 DIFF 110-190

09:30 10:00 0.5 DAILY RIG SERVICE

10:00 20:00 10.0 DRILL 3544 TO 3748 = 204 @20.4 FPH WTOB 40 RPM45-65GPM 550 MMRPM 71 DIFF 100-230

20:00 21:00 1.0 CIRC AND COND FOR TRIP OUT HOLE
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Well Name: CWU 668-06X Field: NATURAL BUTTES Property: 063663 ·

21:00 21:30 0.5 PUMP WEIGHT PILL DROP SURVEY

21:30 22:00 0.5 TOH FOR BIT# 1 PULLED 11 STDS GAINED 11 BBL

22:00 23:00 1.0 PICK UP KELLY CIRC BTM UP ENCOUNTERED LOSSESHAD 20-25% FLOW TOTAL LOSSES 150 BBL

MDWT IN 9.2 OUT 9.l+

23:00 01:00 2.0 TOH FOR BIT # 1 HOLE TAKINGFLUID , FILL BACK SIDE WITH RESERVE WATER

01:00 02:00 1.0 C/O MTR RETRIEVE SURVEY - P/U MTR M/U BIT

02:00 04:00 2.0 TRIP IN HOLE. NO TIGHT , HOLE DISPLACEMENT LESS THAN CALC...

NO FILL

04:00 06:00 2.0 DRILL 3748TO 3770 = 22 @ 11 FPH WTOB 25-35 RPM 50 GPM 650 MMRPM 65 DIFF 185-230

CREWS FULL , NO ACCIDENTS REPORTED , SAFETY MEETING , TRIPPING PIPE , MIXING CHEMS

FUEL ON HAND 5759 USED 835

MDWT 9.0 38

FUNCTION TEST COM X 3 SET TO TRIP

FUNCTION TEST BOPS BILND & PIPE RAMS

FORMATION TOP MAHOGANY OIL SHALE

LITHOLGY SHALE 55 % , SANDSTONE 30% , LIMESTONE 15%

GAS BG 130u CONN 500u HIGH 3481u @ 3748 NO FLARE TOTAL LOSSES 150-3-200 BBLS + --

MUD LOGGER JONATHAN AFFIETA DAY 6

05-24-2008 Reported By TOM HARKINS

DailyCosts: Drilling $40,728 Completion $0 Daily Total $40,728

Cum Costs: Drilling $537,962 Completion $0 Well Total $537,962

MD 4,315 TVD 4,315 Progress 545 Days 7 MW 9.0 Visc 38.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 4315

Start End Hrs Activity Description

06:00 . 08:30 2.5 DRILL 3770 TO 3795 = 25 @ 10 FPH WTOB 40 RPN 55-70 GPM 600 MMRPM 78 DIFF 85-100.

08:30 09:00 0.5 DAILY RIG SERVICE.

09:00 10:00 1.0 DRIILL 3795 TO 3805 = 10 @ 10 FPH WTOB 20-40 RPM 40-70 GPM 600 MMRPM 78 DIFF 75-110.

10:00 10:30 0.5 CIRC AND COND FOR TOH.

10:30 12:00 1.5 TOH FOR BIT # 3 NO TIGHT, HOLE TOOK CORR FILL.

12:00 12:30 0.5 BREAK BIT, M/U BIT # 3.

12:30 14:00 1.5 TRIP IN HOLE W/BIT # 3 NO TIGHT HOLE HAD GOOD DISPLACEMENT.

14:00 14:30 0.5 WASHIREAM 30' TO BTM NO FILL 3775TO 3805.

14:30 06:00 15.5 DRILL 3805 TO 4315 = 510 @ 33 FPH WTOB 12-18 RPM 50 GPM 600 MMRPM 78DIFF 175-325.

CREWS FULL , NO ACCIDENTS REPORTED , SAFETY MEETING , TRIPPING PIPE , HOUSE KEEPING

FUEL ON HAND 4637 USED 1122

FUNCTION TEST COM X 4 SET TO TRIP AND BACK TO DRILL WITNESSALL

MDTW 9.3 37

FORMATION TOP MAHOGANY OIL SHALE 2694'

LITHOLOGY SHALE 60% SANDSTONE 30% LIMESTONE 20%

GAS BG 120u CONN 300u HIGH 1414u @ 3753

MUD LOGGER JONATHAN ARRIETA DAY 7

05-25-2008 Reported By TOM HARKINS
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Well Name: CWU 668-06X Field: NATURAL BUTTES Property: 063663

DailyCosts: Drilling $31,935 Completion $0 Daily Total $31,935

Cum Costs: Drilling $569,897 Completion $0 Well Total $569,897

MD 4,621 TVD 4,621 Progress 306 Days 8 MW 9.3 Visc 36.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: TFNB#4 @ 4621'

Start End Hrs Activity Description

06:00 12:00 6.0 DRILL 4315 TO 4490 = 175 @ 29.2 FPH WTOB 25-30 RPM 50-60 GPM 640 MMRPM 83 DIFF 160-200.

12:00 12:30 0.5 DAILY RIG SERVICE.

12:30 01:00 12.5 DRILL 4490 TO 4621= 11.4 FPH WTOB 25-40 RPM 35-70 GPM 640 MMRPM 83 DIFF 100-185.

01:00 01:30 0.5 BUILD AND PUMP WEIGHT PILL, DROP SURVEY.

01:30 04:00 2.5 TOH FOR BIT #4 NO TIGHT HOLE, HOLE TOOK CORR FILL.

04:00 04:30 0.5 BREAK BIT, M/U BIT #4 ,
RETRIEVE SURVEY.

04:30 06:00 1.5 TIH WITH BIT #4, NO TIGHT HOLE. HOLE GIVING GOOD DISPLACEMENT.

CREWS FULL , NO ACCIDENTS REPORTED ,
SAFETY MEETING HOUSE KEEPING , TRIPPING PIPE

FUEL ON HAND 3515 USED 1122

MDWT 9.3 35

FUNCTION TEST COM X3 SET TO DRILL WITNESSALL

FUNCITON TEST BOPS BLIND AND PIPE

FORMATIONTOPS MAHOGANY OIL SHALE 2694'

GAS BG 110u CONN 350u

LITHOLOGY SHALE 65% ,
SANDSTONE 15% , LIMESTONE 20%

MUD LOGGER JONATHAN ARRIETA DAY 8

05-26-2008 Reported By TOM HARKINS

DailyCosts: Drilling $39,024 Completion $0 Daily Total $39,024

Cum Costs: Drilling $608,921 Completion 50 Well Total $608,921

NH) 4,908 TVD 4,908 Progress 287 Days 9 MW 9.4 Visc 35.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: TIH W/NEW BIT

Start End Hrs Activity Description

06:00 06:30 0.5 TRIP IN HOLE TO 4581.

06:30 07:00 0.5 WASH/REAM 40' TO BT 4581 TO 4621. NO FILL, NO TIGHT HOLE, NO LOSSES.

07:00 11:30 4.5 DRILL 4621 TO 4712 = 91 @ 20.22 PFH WTOB 15-20 RPM 50 GPM 600 MMRPM 78 DIFF 120-186.

11:30 12:00 0.5 DAILY RIG SERVICE.

12:00 01:00 13.0 DRILL 4712 TO 4908 = 196 @ 15. FPH WTOB 20-40 35-50 GPM 640 MMRPM 83 DIFF 90-215.

01:00 01:30 0.5 CIRC AND COND BUILD WEIGHT PILL AND PUMP SAME.

01:30 04:00 2.5 TRIP OUT HOLE FOR BIT # 4 HOLE TOOK CORR FILL , NO TIGHT HOLE.

04:00 04:30 0.5 C/O BlT PREP FOR TRIP IN HOLE.

04:30 06:00 1.5 RIH W/ BIT #5 HOLE GIVING GOOD DISPLACEMENT.

CREWS FULL , NO ACCIDENTS REPORTED, SAFETY MEETING, PPE, TRIPPING PIPE

FUEL ON HAND 2468 USED 1074

MDTW 9.3+ 36

FUNCTION TEST COM X 3 SET TO TRIP WITNESS A;LL
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Well Name: CWU 668-06X Field: NATURAL BUTTES Property: 063663 '
.

FORMATION TOP MAHOGANYOIL SHALE 2694

LITHOLOGY SHALE 40% SANDSTONE 45% LIMESTONE 15%

GAS BG 105u 230u TRIP GAS 8539u @4621 HIGH 672u @4726

MUD LOGGER JONATHAN ARRIETA DAY 9

05-27-2008 Reported By TOM HARKINS

DailyCosts: Drilling $60,982 Completion $0 Daily Total $60,982

Cum Costs: Drilling $669,904 Completion $0 Well Total $669,904

MD 5,026 TVD 5,026 Progress 118 Days 10 MW 9.5 Visc 40.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: TOH FOR BIT

Start End Hrs Activity Description

06:00 06:30 0.5 TRIP IN HOLE WITH BIT #5.

06:30 07:00 0.5 WASH/REAM 40' TO BTM 4868'.

07:00 11:30 4.5 DRILL 4908 TO 4933 = 25 @ 6 FPH WTOB 35-45 RPM 55-70 GPM 600 MMRPM 78 DIFF 80-100.

I1:30 12:00 0.5 DAILY RIG SERVICE.

12:00 05:00 17.0 DRILL 4933 TO 5026 = 93 @ 5.5 FPH WTOB 25-36 RPM 55-60 GPM 600 MMRPM 778 DIFF 55-1500.

05:00 05:30 0.5 CIRC AND COND BUILD WEIGHT PILL DROP.

05:30 06:00 0.5 TRIP OUT HOLE FOR BIT #5.

CREWS DAYLIGHTS SHORT ONE, ALL OTHERS FULL, NO ACCIDENTS REPORTED, SAFETY MEETING
MIXING CHEMS, PPE, FORK LIFT OPS

FUEL ON HAND 5460 USED 1008

MDWT 9.3+ 39

FUNCTION TEST COM X 3 SET TO DRILL WITNESSALL

FORMATION TOP WASATCH 5006

LITHOLOGY SHALE 40% SANDSTONE 50% RED SHALE 10%

GAS BG 107u CONN 230u TRIP GAS 6672u HIGH 287u

MUD LOGGER JONATHAN ARRIETA DAY 10

MUD LOGGER WILL MOVE AND BE RELEASED TODAY

05-28--2008 Reported By TOM HARKINS

DailyCosts: Drilling $39,668 Completion $0 Daily Total $39,668

Cum Costs: Drilling $709,572 Completion $0 Well Total $709,572

MD 5,360 TVD 5,360 Progress 334 Days 11 MW 9.5 Visc 38.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 5360'

Start End Hrs Activity Description

06:00 08:30 2.5 TRIP OUT HOLE W/BIT#5 NO TIGHT HOLE, HOLE TOOK CORR FILL.

08:30 09:30 1.0 L/D MUD MTR , M/U BIT SUB M/U BIT #6 (RR#4).

09:30 11:30 2.0 RIH WITH BIT # 6 NO TIGHT HOLE DISPLACING.

11:30 12:00 0.5 WASH/REAM 90' TO BTM NO FILL 4935 TO 5026'.

12:00 14:00 2.0 DRILL 5026 TO 5058' = 32 @ 16 FPH. WOB 15-18 RPM 65 GPM 600.

14:00 14:30 0.5 DAILY RIG SERVICE.

14:30 23:30 9.0 DRILL 5058 TO 5249' = 191 @ 21.2 FPH WOB 22-28 RPM 65-70 GPM 600.
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Well Name: CWU 668-06X Field: NATURAL BUTTES Property: 063663

23:30 00:00 0.5 TIGHT PACKINGON #l MUD PUMP.

00:00 06:00 6.0 DRILL 5249 TO 5360 = 111@ 18.5 FPH. WOB 18-28 RPM 65-70 GPM 600.

CREWS DAY LIGHT ONE MAN SHORT, ALL OTHERSFULL

NO ACCIDENTSREPORTED

SAFETY MEETING USEAGE SPINNING CHAIN, PPE, MIX CAUSTIC

FUEL ON HAND 4563 USED 897

DIESEL FOR MUD 2000 GAL

MW 9.4 VIS 39

FUNCTION TEST COM X3 SET TO DRILL WITNESS ALL

FORMATION TOP WASATCH 5006'

GAS BG 90u HIGH GAS 117 @ 5135'

UN MANNED LOGGER DAY 1

05-29-2008 Reported By BENNY BLACKWELL/TOM HARKINS

DailyCosts: Drilling $46,470 Completion $0 Daily Total $46,470

Cum Costs: Drilling $756,043 Completion $0 Well Total $756,043

MD 5,550 TVD 5,550 Progress 190 Days 12 MW 9.6 Visc 39.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: LOGGING

Start End Hrs Activity Description

06:00 09:30 3.5 ROTARY DRILL F/5360' - 5402', 60 RPM'S @ TABLE, 25K WOB, 1500 PSI @ 32 SPM #1 PUMP & 114 SPM #2

PUMP = 611 GPM, 12 FPH.

09:30 10:00 0.5 SERVICE RIG - DAILY RIG SERVICE.

10:00 19:30 9.5 ROTARY DRILL F/5402' - 5550', 60 RPM'S @ TABLE, 25K WOB, 1500 PSI @ 32 SPM #1 PUMP & 114 SPM #2

PUMP = 611 GPM,15.58 FPH.

19:30 21:00 1.5 CIRC FOR WIPER TRIP.

21:00 22:00 1.0 WIPERTRIP 10 STDS.

22:00 22:30 0.5 WASH AND REAM 50' TO BOTTOM.

22:30 00:30 2.0 CIRC FOR TRIP OUT TO LOG HOLE, PUMP PILL - DROP SURVEY.

00:30 03:00 2.5 PULL OUT OF HOLE FOR WIRE LINE LOGS, FIRST 50' TIGHT - WORK WITH 40 TO 50K OVER PU WEIGHT.

03:00 03:30 0.5 HSM - RIG UP FOR WIRE LINE LOGS.

03:30 06:00 2.5 WIRELINE LOGS RUN #1 - GR & RESISTIVITY & CALIPER, LOGGERS REACHED 5500' AND LOGGED UP.

DAYLIGHTS 1 MAN SHORT - OTHERS FULL CREWS: NO INCIDENTS.

SAFETY MEETINGS: SAFETY AWARENES(1),DRILLING AHEAD (1), WIRE LINE LOGGING.

BOP DRILL: NONE.

OPERATED COM (5), WITNESSED (2).

FUEL REC'D:0 GALS DIESEL.

FUEL ON HAND: 3515 GAL, FUEL USED: 1048 GALS.

MUD WT: 9.5 PPG, VIS: 42.

BG GAS:70 U, PEAK GAS 97 U @ 5548', TRIP GAS: 278 U.

FORMATION: WASHATCH- 5006'.

UNMANNED LOGGING UNIT - DAY 2.
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Well Name: CWU 668-06X Field: NATURAL BUTTES Property: 063663 °

.

05-30-2008 Reported By BENNY BLACKWELL/TOM HARKINS

DailyCosts: Drilling $31,312 Completion $134,944 Daily Total $166,256

Cum Costs: Drilling $787,356 Completion $134,944 Well Total $922,300

MD 5,550 TVD 5,550 Progress 0 Days 13 MW 9.6 Visc 48.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: CEMENT 9 5/8" CASING

Start End Hrs Activity Description

06:00 07:00 1.0 CONT RUN #1 WIRE LINE LOGS - GR, RESISTIVITY, CALIPER LOGS.

07:00 07:30 0.5 RIG DOWN WIRE LINE LOGGINGEQUIP.

07:30 09:00 1.5 RUN IN HOLE, NO PROBLEMSUNTIL 5500' - REAM 50' TO BOTTOM.

09:00 14:00 5.0 CIRCAND CONDITION - SPOT 80 BBLS OF 13 PPG MUD ON BOTTOM OF HOLE - HSM W/ L/D CREW.

14:00 19:00 5.0 L/D DRILL STRING & BHA.

19:00 19:30 0.5 P/U l JT DP AND PULL WEAR BUSHING - L/D DP.

19:30 20:00 0.5 HSM - RIG UP TO RUN 9 5/8" CASING.

20:00 02:00 6.0 RUN 129 JTS OF 9 5/8", 36#, J-55, LTC, R-3 CASING AS FOLLOWS: FLOAT SHOE (1.00') SET @ 5496.59', 1 JTS

CSG (41.44'), FLOAT COLLAR (1.50') SET W/TOP @5452.65'.

02:00 05:00 3.0 FILL PIPEAND ATTEMPT TO CIRC,TOTAL LOSSES OF 350 BBLS, BUILD VOLUME, WORK PIPE - HOLE
TIGHT WORK BETWEEN 180K TO 260K AND HOLD 900 PSI ON PIPE - PIPE FREE @ 04:30 HRS AND 90%
RETURNSAT 05:00 HRS.

05:00 06:00 1.0 CIRC WHILE RIGGING DOWN CASING TOOLS - RIGGING UP CEMENTING EQUIP.

DAYLIGHTS1 MAN SHORT - OTHERS FULL CREWS: NO INCIDENTS.

SAFETY MEETINGS: L/D PIPE(1), RUN CASING (2),.

BOP DRILL: NONE.

OPERATEDCOM (3), WITNESSED (1).

FUEL REC'D:0 GALS DIESEL.

FUEL ON HAND: 3064 GAL, FUEL USED: 451 GALS.

MUD WT: 9.6 PPG, VIS: 48.

BG GAS: U, PEAK GAS U @ , TRIP GAS: U.

FORMATION: WASHATCH - 5006'.

UNMANNED LOGGING UNIT - DAY 3.

05-31-2008 Reported By BENNY BLACKWELL

DailyCosts: Drilling $116,439 Completion $4,610 Daily Total $121,049

Cum Costs: Drilling $903,795 Completion $139,554 Well Total $1,043,349

MD 5,550 TVD 5,550 Progress 0 Days 14 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: NU BOP ON "B" SECTION

Start End Hrs Activity Description

06:00 09:00 3.0 CIRC WHILE RIGGING UP CEMENTING TOOLS - SLB COMPUTER PROBLEM - HSM.

09:00 12:00 3.0 CEMENT 9 5/8" CASING AS FOLLOWS:

PRESSURE TEST LINES TO 4000 PSI, PUMP 20 BBLS CHEM WASH W/ 10 GAL DI22A & 5 GAL J237A, BBLS
FRESH WATER,

11.0 PPG LEAD -490 SKS G HILIFT (341 BBLS -YIELD 3.91, WATER 24.96 GALS/SK) + 12% D020, 1% DO79,
0.250% Dll2, 0.2% DO46, 0.125#lSK D130, 5% DO44(BWOW),
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Well Name: CWU 668-06X Field: NATURAL BUTTES Property: 063663

14.1 PPG TAIL - 550 SKS 50/50 POZ G (127 BBLS -YIELDl.29, WATER5.96 GALS/SK + 2% D020, 0.1%DO46,
0.2% D)67, 2% S001,

DISPLACE W/ 424 BBLS FRESH WATER @ 8 BPM, BUMPED PLUG W/ 1000 PSI OVER D( 2100 PSI) @ 11:30 HRS

ON 30 MAY 08, FLOATS HELD 2.5 BBLS BACK. SPORADIC RETURNS- NO CEMENT TO SURFACE.

12:00 12:30 0.5 SET SLIPS ON CASING W 190K ON SLIPS.

12:30 18:30 6.0 N/D BOP'S - MAKE ROUGH CUT ON CASING.

18:30 19:00 0.5 MAKE FINAL CUT ON CASING, NIPPLE UP B SECTION & TEST TO 5000 PSI - OK.

19:00 06:00 11.0 NIPPLE UP BOP'S, CHANGE PIPE RAMS TO 5".

DAYLIGHTS 1 MAN SHORT - OTHERS FULL CREWS: NO INCIDENTS.

SAFETY MEETINGS: NU/ND BOP'S (2), CEMENT (1),.

BOP DRILL: NONE.

OPERATED COM (0),WITNESSED (0).
FUEL REC'D:0 GALS DIESEL.

FUEL ON HAND: 3064 GAL, FUEL USED: 451 GALS.

MUD WT: 9.6 PPG, VIS: 42.

BG GAS: U, PEAK GAS U @ , TRIP GAS: U.

FORMATION: WASHATCH -5006'.

UNMANNED LOGGING UNIT - DAY 4.

06-01-2008 Reported By BENNY BLACKWELL

Daily Costs: Drilling $61,468 Completion 50 Daily Total $61,468

Cum Costs: Drilling $965,263 Completion $139,554 Well Total $1,104,817

MD 5,550 TVD 5,550 Progress 0 Days 15 MW 10.1 Visc 38.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: P/U CORING DRILL PIPE

Start End Hrs Activity Description

06:00 08:00 2.0 NIPPLE UP BOP'S.

08:00 11:00 3.0 TEST BOP'S.

11:00 16:00 5.0 BREAK OPEN DOORS ON RAMS AND SWITCH BLIND RAMS TO BOTTOM RAMS AND PIPE RAMS TOTOP

RAMS - B SEC SITS TO CLOSE CANNOT CLOSE PIPE RAMS - TOOL JT SPACED OUT ACROSS FROM RAMS.

16:00 18:00 2.0 TEST BOP'S AS FOLLOWS:

TEST PIPE , BLIND RAMS , KILL LINE AND VALVES , CHOKE LINESAND VALVES , FLOOR VALVES UPPER
AND LOWER KELLY VALVES , 250 LOW FOR 5 MIN, 5000 PSI FOR 10 MIN, TEST ANNULAR250 LOW FOR 5
MIN , 2500 PSI FOR 10 MIN , TEST CASING TO 1500 PSI FOR 30 MIN.

18:00 19:00 1.0 SLIP & CUT DRILL LINE (100').

19:00 19:30 0.5 HOLD SAFETY AND PROCEDURESMEETING W/ CORE DRILLERS AND CREW - EOG REP ATTENDED.

19:30 22:00 2.5 P/U AND SPACE OUT INNER BARREL AND DRILL ROD.- P/U KELLY AND CHECK PRESSURES - OK.

22:00 02:00 4.0 RIG UP L/D MACHINE TO PU DRILL STRING, & P/U DRILL STRING.

02:00 03:30 1.5 P/U KELLY AND BREAK CIRC - TEST TOOLS AND PUMP HEAVIER MUD AROUND

03:30 06:00 2.5 CONT TO P/U DRILL PIPE.

FULL CREWS: NO INCIDENTS.

SAFETY MEETINGS: CORE TOOLS (2), NU BOP'S (1),.

BOP DRILL: NONE.

OPERATED COM (2), WITNESSED (1).

FUEL REC'D:0 GALS DIESEL.

FUEL ON HAND: 2543 GAL, FUEL USED: 521 GALS.

MUD WT: 10.1 PPG, VIS: 38.
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Well Name: CWU 668-06X Field: NATURAL BUTTES Property: 063663 .

BG GAS: U, PEAK GAS U @ , TRIP GAS: U.

FORMATION: WASHATCH - 5006'.

UNMANNED LOGGING UNIT - DAY 5.

06-02-2008 Reported By BENNY BLACKWELL

DailyCosts: Drilling $56,964 Completion $0 Daily Total $56,964

Cum Costs: Drilling $1,022,228 Completion $139,554 Well Total $1,161,782

MD 5,596 TVD 5,596 Progress 46 Days 16 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @5596'

Start End Hrs Activity Description

06:00 08:00 2.0 P/U DRILL PIPE.

08:00 08:30 0.5 INSTALL ROT. HEAD RUBBER AND RIGDOWN WEATHERFORD TRS.

08:30 09:30 1.0 DRILL CEMENT/FLOAT EQUIP.

09:30 10:00 0.5 SERVICE RIG DAILY RIG SERVICE.

10:00 11:00 1.0 DRLG F/ 5550' -5560',
5-10K WOB, 50 RPM @ TABLE, 60 SPM PUMP #1= 400 GPM, 10 FPH.

11:00 12:00 1.0 CIRC & PERFORMFIT 490 PSI W/ 8.8 PPGFLUID = 10.5 PPG EMW.

12:00 17:00 5.0 CLEAN PITS - PREPARE TO DISPLACE MUD W/ INVERT.

17:00 18:30 1.5 HOLD SAFETY MTG & DISPLACE WATERBASED MUD W/ INVERT MUD.

18:30 23:30 5.0 CIRC MUD AND BRING UP WT OF OBM. (ORIGINAL WEIGHT 7.6 PPG = FINAL WEIGHT 8.9 PPG)

23:30 01:00 1.5 DRLG F/ 5560' - 5574', 5-10K WOB, 50 RPM @ TABLE, 117 SPM PUMP #2 = 408 GPM, 9.33 FPH.

01:00 02:00 1.0 DURING CONECTION COULD NOT GET BACK TO BOTTOM - LD 1 JT WASH AND REAM UNTIL FILL AND
TIGHT SPOT ARE GONE.

02:00 06:00 4.0 DRLG F/ 5574' - 5596', 5-10K WOB, 50 RPM @ TABLE, 60 SPM PUMP #2 = 408 GPM, 9.33 FPH.

FULL CREWS:NO INCIDENTS.

SAFETY MEETINGS: P/U PIPE (2), WORKING W/ INVERTED MUD (1).

BOP DRILL: NONE.

OPERATED COM (3), WITNESSED (1).

FUEL REC'D :0 GALS DIESEL.

FUEL ON HAND: 1945GAL, FUEL USED: 598 GALS.

MUD WT: 9.5 PPG, VIS: 42.

BG GAS: 40 U, PEAK GAS 40 U @ , TRIP GAS: 0 U.

FORMATION: WASATCH - 5006'.

UNMANNED LOGGING UNIT - DAY 6.

06-03-2008 Reported By BENNY BLACKWELL

DailyCosts: Drilling $95,569 Completion $0 Daily Total $95,569

Cum Costs: Drilling $1,117,798 Completion $139,554 Well Total $1,257,352

MD 5,851 TVD 5,851 Progress 255 Days 17 MW 9.6 Visc 42.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RETRIEVING CORE RUN #6

Start End Hrs Activity Description

06:00 10:30 4.5 DRLG F/ 5596' - 5669', 5-10K WOB, 50 RPM @ TABLE, 60 SPM PUMP #2 = 408 GPM, 15.5 FPH.

10:30 11:00 0.5 SERVICE RIG - DAILY RIG SERVICE.

11:00 11:30 0.5 DRLG F/ 5669' - 5673', 5-10K WOB, 50 RPM @ TABLE, 60 SPM PUMP #2 = 408 GPM, 8 FPH.

I 1:30 12:00 0.5 CIRC FOR CORE.
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Well Name: CWU 668-06X Field: NATURAL BUTTES Property: 063663

12:00 13:00 1.0 PULL DRILL ROD FOR CORE W. WIRE LINE.

13:00 14:00 1.0 INSERT INNNER CORE BBL W/ WIRE LINE.

14:00 15:00 1.0 CORE INTERVAL #1- RUN #1 F/ 5673'-5701', 11K WOB,66 RPM @ TABLE, 686 PSI @ 81 SPM = 283 GPM.

15:00 16:30 1.5 RETRIEVE CORE AND INSERT NEW INNER BARREL W/ WIRE LINE - 27.8' CORE RETRIEVED (100%).

16:30 17:30 1.0 CORING INTERVAL #1- RUN#2 F/5701'-5731', l lK WOB, 66 RPM @ TABLE, 686 PSI @ 81 SPM = 283 GPM.

17:30 19:00 1.5 RETRIEVE CORE & INSERT NEW INNER BARREL W/ WIRELINE - 30' CORE RECOVERED (100%).

19:00 20:00 1.0 CORINGINTERVAL #1- RUN #3 F/5731' -5761', 11K WOB, 66 RPM @ TABLE, 686 PSI @ 81 SPM = 283 GPM.

20:00 21:30 1.5 RETRIEVE CORE & INSERT NEW INNER BARREL W/ WIRELINE -30' CORE RECOVERED (100%).

21:30 22:30 1.0 CORING INTERVAL #1- RUN #4 F/5761'-5791', 11K WOB, 66 RPM @ TABLE, 686 PSI @ 81 SPM = 283 GPM.

22:30 00:30 2.0 RETRIEVE CORE & INSERT NEW INNER BARREL W/ WIRELINE - 30' CORE RECOVERED (100%).

00:30 01:30 l.0 CORINGINTERVAL #1- RUN #5 F/5791'-5821', 11K WOB, 66 RPM @ TABLE, 686 PSI @ 81 SPM = 283 GPM.

01:30 02:30 1.0 RETRIEVE CORE & INSERT NEW INNER BARREL W/ WIRELINE - 30' CORE RECOVERED (100%).

02:30 04:30 2.0 CORINGINTERVAL #1- RUN #6 F/ 5821' - 5851', 11K WOB, 66 RPM @ TABLE,686 PSI @ 81 SPM = 283 GPM.

04:30 06:00 1.5 RETRIEVE CORE & INSERT NEW INNER BARREL W/ WIRELINE - 30' CORE RECOVERED (100%).

FULL CREWS: NO INCIDENTS.

SAFETY MEETINGS:CORINGW CORINGHANDS (2), WORKINGW/ INVERT (1),.

BOP DRILL: NONE.

OPERATED COM (2), WITNESSED (1).

FUEL REC'D:4500 GALS DIESEL.

FUEL ON HAND: 6454 GAL, FUEL USED: 695 GALS.

MUD WT: 9.6 PPG, VIS: 48.

BG GAS: 38 U, PEAK GAS 135 U @ 5791, TRIP GAS: N/A U.

FORMATION: CHAPITA WELLS - 5626'.

UNMANNED LOGGING UNIT - DAY 7.

06-04-2008 Reported By BENNY BLACKWELL

DailyCosts: Drilling $59,968 Completion $0 Daily Total $59,968

Cum Costs: Drilling $1,177,766 Completion $139,554 Well Total $1,317,320

MD 6,035 TVD 6,035 Progress 184 Days 18 MW 9.6 Visc 48.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: PU BHA

Start End Hrs Activity Description

06:00 08:30 2.5 CORING INTERVAL #1- RUN #7 F/5851'-5881', I IK WOB, 68 RPM @ TABLE,686 PSI @ 81 SPM = 283 GPM.

08:30 10:30 2.0 RETRIEVE CORE & INSERT NEW INNER BARREL W/ WIRELINE -29.8' CORE RECOVERED (100%).

10:30 11:30 1.0 CORING INTERVAL #1- RUN#8 F/5881'-5911', l1K WOB, 68 RPM @ TABLE, 686 PSI @ 81 SPM = 283 GPM.

11:30 13:00 1.5 RETRIEVE CORE W/ WIRELINE - 27.9' RECOVERED (96.3) -

TOTAL FOR INTERVAL #l (5673' - 5913') : RECOVERED 236' (99.7%).

13:00 14:00 1.0 INSTALL DRILL ROD W/ WIRELINE.

14:00 21:30 7.5 DRILL F/ 591l'- 6035', 12-14K WOB, 60-80 RPM @ TABLE, 785 PSI @ 115 SPM = 401 GPM, 16.53 FPH.

21:30 22:30 1.0 CIRC & BUILD & PUMP SLUG.

22:30 03:00 4.5 POH W/ BIT #7 -LOW ROP - L/D DRILL ROD.

03:00 03:30 0.5 STRAP BHA.

03:30 04:00 0.5 RIG UP WEATHERFORD TRS TO P/U BHA.

04:00 06:00 2.0 P/U DRILLING BHA.
******NEXT CORE INTERVAL: 6403' -

6643'*******
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Well Name: CWU 668-06X Field: NATURAL BUTTES Property: 063663 '

FULL CREWS: NO INCIDENTS.

SAFETY MEETINGS:CORINGW CORING HANDS, WORKING W/ INVERT (1), TRIPPINGPIPE (1).

BOP DRILL: NONE.

OPERATED COM (5), WITNESSED (1).

FUEL REC'D: 0 GALS DIESEL.

FUEL ON HAND: 5460 GAL, FUEL USED: 599 GALS.

MUD WT: 9.6 PPG, VIS: 48.

BG GAS: 38 U, PEAK GAS 112 U @5972, TRIP GAS: N/A U.

FORMATION: CHAPITA WELLS - 5626'.

UNMANNED LOGGING UNIT - DAY 8.

06-05-2008 Reported By BENNY BLACKWELL

DailyCosts: Drilling $60,033 Completion $0 Daily Total $60,033

Cum Costs: Drilling $1,237,799 Completion $139,554 Well Total $1,377,353

MD 6,403 TVD 6,403 Progress 368 Days 19 MW 9.6 Visc 45.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: TIH FOR CORE INTERVAL#2 TD 6403'

Start End Hrs Activity Description

06:00 06:30 0.5 CONT TO P/U BHA.

06:30 07:00 0.5 RIG DOWN WEATHERFORD TRS L/D TRUCK.

07:00 09:00 2.0 RIH - SLM - NO PROBLEMS.

09:00 09:30 0.5 DRILL ROTATE F/ 6035' - 6045', 50 RPM @ TABLE, 18K WOB, 1650 PSI @ l15 SPM = 400 GPM, 20FPH.

09:30 10:00 0.5 RIG SERVICE - DAILY RIG SERVICE.

10:00 17:30 7.5 DRILL ROTATE F/ 6045'-6403', 50 RPM @TABLE, 18K WOB, 1650 PSI @ 115 SPM = 400 GPM = 64 RPM @ MTR,
47.7 FPH.

17:30 18:30 1.0 CIRC FOR CORE INTERVAL #2 - PREPARE AND PUMP PILL.

18:30 23:00 4.5 POH W/ BIT #8 - PREPARE FOR CORING INTERVAL #2 - NO HOLE PROBLEMS - ARRANGE BHA IN
DERRICK.

23:00 01:00 2.0 P/U UP, ADJUST & TEST CORE TOOLS.

01:00 06:00 5.0 RUN IN HOLE AND TEST CORE TOOLS EVERY 9 STDS.

FULL CREWS: NO INCIDENTS.

SAFETY MEETINGS:TRIPPINGPIPE (3).

BOP DRILL: NONE.

OPERATED COM (5), WITNESSED (2).

FUEL REC'D: 0 GALS DIESEL.

FUEL ON HAND: 4862 GAL, FUEL USED: 598 GALS.

MUD WT: 9.6 PPG, VIS: 46.

BG GAS: 38 U, PEAK GAS 413 U @ 636T, TRIP GAS: 41 U.

FORMATION: BUCK CANYON - 6255'.

UNMANNED LOGGING UNIT - DAY 9.

06-06-2008 Reported By BENNY BLACKWELL

DailyCosts: Drilling $72,668 Completion $0 Daily Total $72,668

Cum Costs: Drilling $1,310,468 Completion $139,554 Well Total $1,450,022
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' Well Name: CWU 668-06X Field: NATURAL BUTTES Property: 063663

MD 6,565 TVD 6,565 Progress 162 Days 20 MW 9.7 Visc 54.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: CORING @ 6565'

Start End Hrs Activity Description

06:00 07:00 1.0 CONT TO RIH - SLM.

07:00 08:00 1.0 WASH & REAM 6' TO 6403'.

08:00 08:30 0.5 CIRC BEFORE RETRIEVING DRILL ROD.

08:30 10:30 2.0 RETRIEVE DRILL ROD & DROP CORE BARREL.

10:30 12:00 1.5 CORE INTERVAL #2 F/ 6403' - 6643', CORING INTERVAL # 2. CORE #1 FROM 6403'-6415', 8-12K WOB, 80
RPM @ TABLE, 640 PSI @ 90 SPM = 315 GPM, 6 FPH - CORE BBL JAMMED.

12:00 13:00 1.0 RETRIEVE CORE, DROP EMPTY CORE BBL DOWN STRING, 100%CORE RECOVERY.

13:00 13:30 0.5 SERVICE RIG -DAILY RIG SERVICE.

13:30 15:30 2.0 CORING INTERVAL #2. CORE #2 FROM 6415' - 6446', 8-12K WOB, 80 RPM @ TABLE, 640 PSI @ 90 SPM = 315

GPM, 15 FPH.

15:30 17:30 2.0 RETRIEVE CORE, DROP EMPTY CORE BBL DOWN STRING, 100% CORE RECOVERED.

17:30 18:30 l.0 CORING INTERVAL #2. CORE #3 Fl6446' - 6475', 8-12K WOB, 80 RPM @TABLE, 640 PSI @ 90 SPM = 315 GPM,

29 FPH.

18:30 20:30 2.0 RETRIEVE CORE, DROP EMPTY CORE BBL DOWN DRILL STRING, 100% CORE RECOVERED.

20:30 22:00 1.5 CORING INTERVAL #2. CORE #4 F/6475' - 6505', 8-12K WOB, 80 RPM @ TABLE, 640 PSI @ 90 SPM = 315 GPM,

20 FPH.

22:00 00:00 2.0 RETRIEVE CORE. DROP EMPTY CORE BBL DOWN DRILL STRING. 100% CORE RECOVERED.

00:00 01:30 1.5 CORING INTERVAL #2. CORE #5 F/6505'- 6535', 8-12K WOB, 80 RPM @ TABLE, 640 PSI @ 90 SPM = 315 GPM,

20 FPH.

01:30 03:30 2.0 RETRIEVE CORE. DROP EMPTY CORE BBL DOWN DRILL STRING. 100% CORE RECOVERED.

03:30 05:00 1.5 CORING INTERVAL #2. CORE #6 F/6535'- 6565', 8-12K WOB, 80 RPM @TABLE, 640 PSI @ 90 SPM = 315 GPM,

20 FPH.

05:00 06:00 1.0 RETRIEVE CORE.

FULL CREWS: NO INCIDENTS.

SAFETY MEETINGS:PINCH POINTS (1), RECOVERING CORES (2).

BOP DRILL: NONE.

OPERATED COM (3), WITNESSED (1).

FUEL REC'D: 0 GALS DIESEL

FUEL ON HAND: 4338 GAL, FUEL USED: 524 GALS.

MUD WT: 9.6 PPG, VIS: 46.

BG GAS: 40 U, PEAK GAS 79 U @ 6537', TRIP GAS: 73 U.

FORMATION: BUCK CANYON - 6255'.

UNMANNED LOGGING UNIT - DAY 10.

06-07-2008 Reported By BENNY BLACKWELL

DailyCosts: Drilling $53,751 Completion 50 Daily Total $53,751

Cum Costs: Drilling $1,364,220 Completion $139,554 Well Total $1,503,774

MD 6,720 TVD 6,720 Progress 155 Days 21 MW 9.8 Visc 51.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 6720'
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Well Name: CWU 668-06X Field: NATURAL BUTTES Property: 063663

Start End Hrs Activity Description

06:00 07:00 1.0 CONT TO RETRIEVE CORE - DROP EMPTY CORE BBL INTO DRILL STRING - 100% CORE RECOVERED.

07:00 08:30 1.5 CORING INTERVAL # 2 CORE #7 F/6565' - 6595', 8-12K WOB, 87 RPM @ TABLE, 880 PSI @ 90 SPM = 315 GPM,
20 FPH.

08:30 10:00 1.5 RETRIEVE CORE - DROP EMPTY CORE BBL INTO DRILL STRING - 100% CORE RECOVERED.

10:00 10:30 0.5 SERVICE RIG - DAILY RIG SERVICE.

10:30 12:30 2.0 CORING INTERVAL # 2 CORE #8 F/6595' - 6625', 8-12K WOB, 87 RPM @ TABLE, 880 PSI @ 90 SPM = 315 GPM,
15 FPH.

12:30 14:00 1.5 RETRIEVE CORE - DROP EMPTY CORE BBL INTO DRILL STRING - 100% CORE RECOVERED.

14:00 16:30 2.5 CORING INTERVAL # 2 CORE #9 F/6625' - 6655', 8-12K WOB, 87 RPM @ TABLE, 880 PSI @ 90 SPM = 315 GPM,
12 FPH.

16:30 17:30 1.0 RETRIEVE CORE - 100% CORE RECOVERED, 99.96 OF ALL CORES HAS BEEN RECOVERED. NEXT CORE
INTERVAL: 7103-7343.

17:30 18:30 1.0 CIRC TO P/U DRILLING ASSY - R/D WIRELINE TOOLS.

18:30 21:30 3.0 POH TO P/U DRILLING ASSY.

21:30 23:30 2.0 P/U BIT, MOTOR, ALL OF BHA AND REARRANGE BHA IN DERRICK.

23:30 02:30 3.0 RIH W/ BIT RR #8, NO HOLE PROBLEMS.

02:30 03:00 0.5 WASH & REAM 60' TO BUTTOM.

03:00 06:00 3.0 DRILL ROTATE F/ 6655' - 6720', 50 RPM @ TABLE, 18K WOB, 1650 PSI @ 115 SPM = 400 GPM = 64 RPM @ MTR,
21.67 FPH.

FULL CREWS: NO INCIDENTS.

SAFETY MEETINGS:TRIPPING PIPE (1), PULLING CORE BBL (1), SPINNING CHAIN (1).

BOP DRILL: NONE.

OPERATED COM (5), WITNESSED (1).

FUEL REC'D: 0 GALS DIESEL.

FUELONHAND:3815GAL,FUELUSED:523GALS.

MUD WT :9.8 PPG, VIS: 51.

BG GAS: 50 U, PEAK GAS 66 U @ 6606', TRIP GAS: 121 U.

FORMATION: BUCK CANYON - 6255'.

UNMANNED LOGGING UNIT - DAY 11.

06-08-2008 Reported By BENNY BLACKWELL

DailyCosts: Drilling $56,972 Completion 50 Daily Total $56,972

Cum Costs: Drilling $1,421,192 Completion $139,554 Well Total $1,560,746

MD 7,069 TVD 7,069 Progress 349 Days 22 MW 9.8 Visc 51.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: TOH FOR CORE BARREL @ 7069'

Start End Hrs Activity Description

06:00 12:00 6.0 DRILL ROTATE F/ 6720' - 6864', 50 RPM @ TABLE, 18K WOB, 1650 PSI @ 115 SPM = 400 GPM = 64 RPM @ MTR,
24 FPH.

12:00 12:30 0.5 SERVICE RIG - DAILY RIG SERVICE.

12:30 20:30 8.0 DRILL ROTATE F/ 6864' - 6963', 50 RPM @TABLE, 18K WOB, 1650 PSI @ 115 SPM = 400 GPM = 64 RPM @ MTR,
12.375 FPH.

20:30 21:00 0.5 UNPLUG PUMP SUCTION LINES - #2 PUMP.
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Well Name: CWU 668-06X Field: NATURAL BUTTES Property: 063663

21:00 04:00 7.0 DRILL ROTATE F/ 6963'-7069', 50 RPM @ TABLE, 18K WOB, 1650 PSI @ l15 SPM = 400 GPM = 64 RPM @ MTR,

15.14 FPH.

04:00 04:30 0.5 CIRC FOR TRIP TO P/U CORE BBL (LOW ROP W/ BIT RR #8), MIX & PUMP PILL .

04:30 06:00 1.5 TRIP FOR CORING ASSY.

FULL CREWS: NO INCIDENTS.

SAFETY MEETINGS: TRIPPING PIPE (2), WORKING W/ OBM(1).

BOP DRILL: NONE.

OPERATED COM (3), WITNESSED (1).

FUEL REC'D: 0 GALS DIESEL.

FUEL ON HAND: 2842 GAL, FUEL USED: 973 GALS.

MUD WT: 9.8 PPG, VIS: 51.

BG GAS: 110 U, PEAK GAS N/A U @ N/A, TRIP GAS: N/A U.

FORMATION: NORTH HORN - 6934'.

UNMANNED LOGGING UNIT - DAY 12.

06-09-2008 Reported By BENNY BLACKWELL

Daily Costs: Drilling $45,163 Completion $0 Daily Total $45,163

Cum Costs: Drilling $1,466,356 Completion $139,554 Well Total $1,605,910

MD 7,160 TVD 7,160 Progress 101 Days 23 MW 9.8 Visc 44.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: CORING @ 7160'

Start End Hrs Activity Description

06:00 08:30 2.5 CONT TO POH W/ BIT #RR 8 - NO HOLE PROBLEMS.

08:30 09:00 0.5 L/D MOTOR & BIT.

09:00 15:00 6.0 RIH WICORE ASSY TO 6949'. CORE INTERVAL #3 F/7103'-7343'. LOST 60 BBLSFLUID DURING TRIP.

15:00 17:00 2.0 WASH & REAM F/ 6949'-7069'.

17:00 19:00 2.0 DRILL ROTATE F/ 7069' -7076', 50 RPM @ TABLE, 18K WOB, 1650 PSI @ l 15 SPM = 400 GPM = 64 RPM @ MTR,

3.5 FPH.

19:00 20:30 1.5 RETRIEVE DRILL ROD - DECISION MADE TO CORE INSTEAD OF DRILL TO 7103' DUE TO INCREASED ROP
WHILE CORING.

20:30 22:30 2.0 CORING TO ARRIVE @ACTUAL CORE POINT, F/ 7076' - 7103', CORE INTERVAL #3 ,
8-10K WOB, 67 RPM @

TABLE, 850 PSI @ 90 SPM = 315 GPM, 13 FPH.

22:30 00:30 2.0 RETRIEVE CORE, DROP NEW EMPTY CORE BBL DOWN DRILL PIPE - CORE RECOVERED = 23.5'.

00:30 02:30 2.0 CORE INTERVAL #3 CORE #1 F/ 7103'-7133', 8-10K WOB, 67 RPM @ TABLE, 850 PSI @ 90 SPM = 315 GPM, 15

FPH.

02:30 04:30 2.0 RETRIEVE CORE, DROP NEW EMPTY CORE BBL DOWN DRILL PIPE - CORE RECOVERED = 30' (100%).

04:30 06:00 1.5 CORE INTERVAL #3 CORE #2 F/ 7133' -7160'

,
8-10K WOB, 67 RPM @ TABLE, 850 PSI @90 SPM = 315 GPM, 15

FPH.

FULL CREWS: NO INCIDENTS.

SAFETY MEETINGS:FORKLIFT SAFETY (1), TRIPPING PIPE (1), WORKING W/ OBM(l).

BOP DRILL: NONE.

OPERATED COM (3), WITNESSED (1).

FUEL REC'D: 0 GALS DIESEL.

FUEL ON HAND: 2219 GAL, FUEL USED: 629 GALS.
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Well Name: CWU 668-06X Field: NATURAL BUTTES Property: 063663 -

MUD WT: 9.8 PPG, VIS: 46.

BG GAS: 40 U, PEAK GAS 211 U @ TRIP, TRIP GAS: 211 U.

FORMATION: NORTH HORN - 6934'.

UNMANNED LOGGING UNIT - DAY 13.

06-10-2008 Reported By BENNY BLACKWELL

DailyCosts: Drilling $80,223 Completion $0 Daily Total $80,223

Cum Costs: Drilling $1,546,580 Completion $139,554 Well Total $1,686,134

MD 7,288 TVD 7,288 Progress 118 Days 24 MW 9.8 Visc 46.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: CORING @ 7288'

Start End Hrs Activity Description

06:00 06:30 0.5 CONT CORE INTERVAL #3 CORE #2 F/7160'-7163', 8-10K WOB, 67 RPM @ TABLE, 850 PSI @ 90 SPM = 315
GPM, 6 FPH.

06:30 07:30 1.0 RETRIEVE CORE, DROP NEW EMPTY CORE BBL DOWN DRILL PIPE - CORE RECOVERED = 29.4' (98%).

07:30 08:00 0.5 SERVICE RIG - DAILY RIG SERVICE.

08:00 10:30 2.5 CORE INTERVAL #3 CORE #3 F/7163'-7193', 8-10K WOB, 67 RPM @ TABLE, 850 PSI @ 90 SPM = 315 GPM, 12
FPH.

10:30 12:00 1.5 RETRIEVE CORE, DROP NEW EMPTY CORE BBL DOWN DRILL PIPE - CORE RECOVERED = 30' (100%).

12:00 15:00 3.0 CORE INTERVAL #3 CORE #4 F/7193'-7223', 8-10K WOB, 67 RPM @ TABLE,850 PSI @ 90 SPM = 315 GPM, 10
FPH.

15:00 16:30 1.5 RETRIEVE CORE, DROP NEW EMPTY CORE BBL DOWN DRILL PIPE - CORE RECOVERED = 30.1' (100%).

16:30 19:30 3.0 CORE INTERVAL #3 CORE #5 F/ 7223' - 7253', 8-10K WOB, 67 RPM @ TABLE, 850 PSI @ 90 SPM = 315 GPM, 10
FPH.

19:30 21:00 1.5 RETRIEVE CORE, DROP NEW EMPTY CORE BBL DOWN DRILL PIPE - CORE RECOVERED = 30.5' (102%).

21:00 03:30 6.5 CORE INTERVAL #3 CORE #6 F/ 7253'-7283', 8-10K WOB, 67 RPM @ TABLE, 850 PSI @ 90 SPM = 315 GPM, 4.6
FPH.

03:30 05:00 1.5 RETRIEVE CORE, DROP NEW EMPTY CORE BBL DOWN DRILL PIPE - CORE RECOVERED - 29.8' (99.3%).

05:00 06:00 1.0 CORE INTERVAL #3 CORE #7 F/ 7283' -7288,
8-10K WOB, 67 RPM @ TABLE, 850 PSI @ 90 SPM = 315 GPM, 5

FPH.

FULL CREWS: NO INCIDENTS.

SAFETY MEETINGS:FORKLIFT SAFETY (2), HIGH PRESSURE(1).

BOP DRILL: NONE.

OPERATED COM (3), WITNESSED (1).

FUEL REC'D: 2500 GALS DIESEL.

FUEL ON HAND: 4338 GAL, FUEL USED: 381 GALS.

MUD WT: 10 PPG, VIS: 47.

BG GAS: 50 U, PEAK GAS 63 U @ 7270', TRIP GAS: N/A U.

FORMATION: NORTH HORN - 6934'.

UNMANNED LOGGING UNIT - DAY 14.

06-11-2008 Reported By BENNY BLACKWELL

DailyCosts: Drilling $88,431 Completion $0 Daily Total $88,431

Cum Costs: Drilling $1,635,012 Completion $139,554 Well Total $1,774,566

MD 7,462 TVD 7,462 Progress 174 Days 25 MW 10.0 Visc 45.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Page



. Well Name: CWU 668-06X Field: NATURAL BUTTES Property: 063663

Activity at Report Time: DRILLING @ 7462'

Start End Hrs Activity Description

06:00 09:30 3.5 CORE INTERVAL #3 CORE #7 F/7288'-7313', 8-10K WOB, 67 RPM @TABLE, 850 PSI @ 90 SPM = 315 GPM,

7.14 FPH.

09:30 10:00 0.5 SERVICERIG - DAILY RIG SERVICE.

10:00 13:00 3.0 RETRIEVE CORE, DROP NEW EMPTY CORE BBL DOWN DRILL PlPE - CORE RECOVERED - P/U PUP JTS.

13:00 16:30 3.5 CORE INTERVAL #3 CORE #8 F/7313'-7343', 8-10K WOB, 67 RPM @ TABLE, 850 PSI @ 90 SPM = 315 GPM, 12

FPH.

16:30 18:00 1.5 RETRIEVE CORE, DROP NEW EMPTY CORE BBL DOWN DRILL PIPE - 28.5' CORE RECOVERED (95%).

18:00 22:00 4.0 POH W/ CORE ASSY TO PICK UP DRILLING ASSY - L/D 5 STD D.P.

22:00 23:00 1.0 L/D CORINGASSY.

23:00 03:00 4.0 P/U MOTOR & BIT, RIH W DRILLING ASSY BIT #12 TO 7313'.

03:00 03:30 0.5 INSTALL ROT HEAD RUBBER AND WASH & REAM 30' TO BOTTOM.

03:30 06:00 2.5 DRILL F 7343' - 7462', 12-20K WOB, 45-55 RPM @TABLE, 1750 PSI @ 120 SPM = 420 GPM = 67 RPM @

MOTOR, 47.6 FPH.

FULL CREWS: NO INCIDENTS.

SAFETY MEETINGS: PRESSURE WASHER(2), TRIPPING PIPE (1).

BOP DRILL: NONE.

OPERATED COM (5), WITNESSED (1).

FUEL REC'D: 0 GALS DIESEL.

FUEL ON HAND: 3665 GAL, FUEL USED: 673 GALS.

MUD WT: 10.2+ PPG, VIS: 50.

BG GAS: 50 U, PEAK GAS 314 U @ 7321', TRIP GAS: 93 U.

FORMATION: PRICE RIVER - 7462".

UNMANNEDLOGGING UNIT - DAY 15.

06-12-2008 Reported By TOM HARKINS/BENNY BLACKWELL

DailyCosts: Drilling $84,552 Completion $0 Daily Total $84,552

Cum Costs: Drilling $1,719,564 Completion $139,554 Well Total $1,859,118

MD 7,680 TVD 7,680 Progress 218 Days 26 MW 10.4 Visc 48.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: LOGGING @ 7680' TD

Start End Hrs Activity Description

06:00 10:30 4.5 DRILL 7462 TO 7680' TD = 218 @ 48.4 FPH WTOB 18-20 RPM 45 GPM MMRPM 64. REACHED TD AT 10:30 AM,

6/11/08.

10:30 11:00 0.5 DAILY RIG SERVICE.

11:00 11:30 0.5 CIRC AND COND FOR WIPER TRIP.

11:30 12:00 0.5 WIPER TRIP/SHORT TRIP 5 STDS TO 7200 , RIH NO TIGHT HOLE , NO FILL.

12:00 13:00 1.0 CIRC AND COND FOR TOH FOR LOGS.

13:00 17:00 4.0 TOH FOR OPEN HOLE LOGS. NO TIGHT HOLE. HOLE TOOK CORR FILL.

17:00 06:00 13.0 R/U LOGGERS. HOLD SAFETYMEETING, RUN IN WITH PLATFORM EXPRESS. TAG BOTTOM @ 7682'

(WIRELINE MSMNT). LOGGED UP TO 5197'. LOST TOOL COMMUNICATION.POH AND REPAIR CABLE

HEAD FUSE. LOGGED REMAINING 300' TO 9-5/8" CASING SHOE @ 5497'. L/D TOOLSTO CAT WALK.

CREWS FULL
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Well Name: CWU 668-06X Field: NATURAL BUTTES Property: 063663 '

NO ACCIDENTS REPORTED

SAFETY MEETING: POWER WASHING, TRIPPING PIPE.

FUNCTION TEST COM X 3 WITNESS 2

FUEL ON HAND 2468 USED l197.

MUD WT 10.3 45 .

GAS BG 85u , HIGH 222u @ 7609'.

FORMATION : PRICE RIVER 7462' .

UNMANNED LOGGING UNIT - DAY 15

06-13-2008 Reported By TOM HARKINS

DailyCosts: Drilling $69,603 Completion $44,046 Daily Total $113,649

Cum Costs: Drilling $1,789,168 Completion $183,600 Well Total $1,972,768

MD 7,680 TVD 7,680 Progress 0 Days 27 MW 10.4 Visc 49.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RD CEMENTERS

Start End Hrs Activity Description

06:00 06:30 0.5 R/D LOGGERS .

06:30 10:00 3.5 TIH. NO TIGHT HOLE.

10:00 10:30 0.5 WASH AND REAM 60' TO BTM 7620' TO 7680'.

10:30 12:30 2.0 CIRC AND COND FOR L/D DRILL PIPE.

12:30 19:30 7.0 L/D DRILL PIPE AND BHA BREAK KELLY AS NEEDED.

19:30 20:30 1.0 HOLD SAFETY MEETING R/U CASERS.

20:30 01:30 5.0 RUN 190 JTS OF 4 1/2", 11.6#, N-80, LTC R-3 CASING AND 2 MARKER JOINTS 4-l/2 ", l1.60 HCP 110, R-3 LTC
TO 9334.08' AS FOLLOWS:

1 EA. CONVENTIONAL FLOAT SHOE (1.00') SET @ 7679', 1 SHOE JT. CSG (39.64'), 1 EA.

CONVENTIONAL FLOAT COLLAR (1.50') SET W/TOP OF FLOAT @ 7637.86', 15 JTS CSG (600.85') 1 EA. HCP-

110 MARKER JT. (21.29') SET @ 7015.72', 59 JTS CSG (2369.62'), 1 EA. HCP-110 MARKER JT. (20.49') SET @
4645.61', l14 JTS CSG (4576.08) ,ONE PUP JT 21.51, AND LANDING JT 40.81' WITH 12.79' STICK UP .

01:30 03:30 2.0 R/D CASERS, R/U SCHLUMBERGER HOLD SAFETY MEETING.

03:30 05:00 1.5 PRESSURE TEST LINES TO 5K. PUMP 20 BBL'S OF CHEMICAL WASH AND 80 BBL'S OF FRESH WATER
SPACER. MIX & PUMP CEMENT.

LEAD: 100 SKS (53.0 BBLS) 35/65 POZ "G"CEMENT MIXED @ l1.5 PPG, 2.98 FT3/ SX YLD.

DO20 10.000% , Dl67 .200% , DO46 .200% , D013 .500% , DO65 .500% , Dl30 .125lb/SX YLD.

TAIL: 880 SKS (202.1 BBLS) 50/50 POZ "G"CEMENT MIXED @ 14.1 PPG, 1.29YLD.

D020 2.000% , DO46 .100% , Dl67 .200% , DO65 .200%.

DSPL: 119 BBLS OF FRESH WATER @ 5.8 BPM, FULL RETURNS THROUGHOUTTHE JOB. BUMPED PLUG
WITH 2860 PSI, 1000 PSI OVER FPIP. FLOATS HELD - BLED BACK 1.0 BBLS. CEMENT IN PLACE @ 0500 HRS
06/13/2008.

05:00 06:00 1.0 R/D SCHLUMBERGER HOLD CEMENT HEADFOR ONE HOUR.

CREWS FULL, NO ACCIDENTS REPORTED, SAFETY MEETING, L/D DRILL PIPE, WORKING WITH THIRD
PARTYS, PPE

FUEL ON HAND 2295 USED 476

FUEL REVC 1000 GAL

FUNCTION TEST COM X 4 WITNESS 3

MD WT 10.4 48
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Well Name: CWU 668-06X Field: NATURAL BUTTES Property: 063663

UNMANNED LOGGER RELEASED 6-12-2008

06-14-2008 Reported By TOM HARKINS

DailyCosts: Drilling $53,920 Completion $72,959 Daily Total $126,879

Cum Costs: Drilling $1,843,088 Completion $256,559 Well Total $2,099,648

MD 7,618 TVD 7,680 Progress 0 Days 28 MW 10.4 Visc 50.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: CLEAN MUD TANKS.RDRT.

Start End Hrs Activity Description

06:00 06:30 0.5 RU/RD SERVICE TOOLS REMOVE SCHLUMBERGER CEMENT HEAD.

06:30 09:00 2.5 SET SLIPS WITH 80 K,N/D BOPS LIFT MAKE RUFFCUT WITH AIR SAW L/D CUT OFE

09:00 06:00 21.0 CLEANAND SHIP MOST ALL RENTAL EQUIPTMENT, CLEAN MUD TANKS WITH BADGER TRUCKS, RIG

TANKS90% CLEANED, CUTTING TANK 60% CLEANED, WASTE TANK 50% CLEANED, ALL LINES DRAINED
AND FLUSHED.

DISPOSAL CLOSED FOR THE NIGHT TRUCKS @ 0700 IN THE MORNING.

REMOVED RENTAL RAMS IN BOP AND REPLACED WITH RIG 4.5 RAMS

SHOULD COMPLEAT CLEANING TANKSTOMRROW AFTERNOON AND START ON DERRICK AND SUB.

NO ACCIDENTS REPORTED

CREWS FULL

SAFETY MEETING, N/D BOPS, PRESURE WASHING, PPE

FUEL ON HAND 2767 USED 225

FUNCTION TEST BOP l

06-15-2008 Reported By TOM HARKINS

DailyCosts: Drilling 542,655 Completion $0 Daily Total 542,655

Cum Costs: Drilling $1,885,743 Completion $256,559 Well Total $2,142,303

MD 7,618 TVD 7,680 Progress 0 Days 29 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RDRT

Start End Hrs Activity Description

06:00 06:00 24.0 CLEAN RIG OF OBM, CLEAN MUD TANKS 100%, WASTE TANK 90%, SUMPS 40%, SUB AND OUT BUILDINGS

90%, MAST OVER @ 1900.

HYVAC TRUCKS TO RETURN IN THE MORNING APROX 2 LOADSAPIECE TO FINISH.

WILL MOVE CAMPS IN THE MORNING

RIG MOVE FROM CWU 668-06X TO ECW 56-16 8.2 MILES

CREWS FULL

NOACCIDENTS REPORTED

SAFETY MEETING, PPE. POWER WASHING, FORKLIFT OPS

FUEL ON HAND 2543 USED 224

WILL FINISH UP WITH HYVAC TRUCKSTO DAY

06-16-2008 Reported By TOM HARKINS

DailyCosts: Drilling $61,062 Completion $0 Daily Total $61,062

Cum Costs: Drilling $1,946,806 Completion $256,559 Well Total $2,203,365

MD 7,618 TVD 7,680 Progress 0 Days 30 MW 0.0 Visc 0.0
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Well Name: CWU 668-06X Field: NATURAL BUTTES Property: 063663 -

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RDMO/WOCOMPLETION

Start End Hrs Activity Description

06:00 12:00 6.0 CLEAN DERRICK OF OBM CLEAN SUMP HOLESAND DITCHESWITH HYVAC TRUCK.

12:00 18:00 6.0 RIG DOWN BY HAND PREP FOR TRUCKS.

CREWSFULL

NO ACCIDENTS REPORTED

SAFETY MEETING, PPE, LOTO,

FUEL ON HAND 2468 USED 75

RIG MOVE FROM CWU 668-06X TO ECW 56-16 8.2 MILES

FUEL TRANSFERED FROM CWU 668-06X TO ECW 56-16 2468 GAL

2 JTS 4.5 #11,6 N-80 LT&CR-3 79.98'

I MKR JT 4.5 #11.6 HCPll0 LT&C R-3 21.60'

18:00 06:00 12.0 RIG RELEASED @ 1200 HRS 6-15-2008

CASSINGPOINT COST $1,928,399

06-20-2008 Reported By SEARLE

DailyCosts: Drilling $0 Completion $40,887 Daily Total $40,887

Cum Costs: Drilling $1,946,806 Completion $297,446 Well Total $2,244,252

MD 7,618 TVD 7,680 Progress 0 Days 31 MW 0.0 Visc 0.0

Formation : PBTD : 7638.0 Perf : PKR Depth : 0.0

Activity at Report Time: PREP TO FRAC

Start End Hrs Activity Description

06:00 06:00 24.0 MIRU SCHLUMBERGER. LOG WITH RST/CBL/CCL/VDL/GR FROM PBTD TO 140'. EST CEMENT TOP @ 3140'
RD SCHLUMBERGER.

06-26-2008 Reported By MCCURDY

DailyCosts: Drilling $0 Completion $1,723 Daily Total $1,723

Cum Costs: Drilling $1,946,806 Completion $299,169 Well Total $2,245,975

MD 7,618 TVD 7,680 Progress 0 Days 32 MW 0.0 Visc 0.0

Formation : PBTD : 7638.0 Perf : PKR Depth : 0.0

Activity at Report Time: WO COMPLETION

Start End Hrs Activity Description

06:00 06:00 24.0 NU 10M FRAC TREE. PRESSURE TESTED FRAC TREE & CASING TO 6500 PSIG. WO COMPLETION.

07-01-2008 Reported By JOE VIGIL

DailyCosts: Drilling $0 Completion $237,900 Daily Total $237,900

Cum Costs: Drilling $1,946,806 Completion $537,069 Well Total $2,483,876

MD 7,618 TVD 7,680 Progress 0 Days 33 MW 0.0 Visc 0.0

Formation : WASATCH PBTD : 7638.0 Perf : 5666'-7422' PKR Depth : 0.0

Activity at Report Time: PREP TO MIRUSU

Start End Hrs Activity Description
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O OWell Name: CWU 668-06X Field: NATURAL BUTTES Property: 063663

06:00 06:00 24.0 RU CUTTERSWIRELINE & PERFORATE NH FROM 7256'-57', 7264'-65', 7270'-71', 7311'-12', 7320'-22',
7327'-28', 7335'-36', 7348'-79', 7370'-7l', 7380'-81', 7386'-87', 7392'-93', 7421'-22', @ 3 SPF @ 120° PHASING.

RDWL. RU SCHLUMBERGER, FRAC DOWN CASING WITH 165 GAL GYPTRON T-106, 4168 GAL 16#YF116ST

PAD, l1558 GAL 16#YF116ST W/l# & 1 5#20/40 SAND, 42255 GAL 16#YF116ST+ W/149500#20/40 SAND @ 1-5

PPG. MTP 6079 PSIG. MTR 52 BPM. ATP 4296 PSIG. ATR 49 BPM. ISIP 2500 PSIG. RD SCHLUMBERGER.

RUWL. SET 6K CFP AT 7100'. PERFORATE BA/NH FROM 6770'-71', 6801'-02', 6808'-09', 6845'-46', 6913'-14',
6916'-17', 6937'-38', 6949'-50', 6984'-85', 7027'-28', 7036'-37', 7072'-73' @ 3 SPF @ 120° PHASING. RDWL. RU

SCHLUMBERGER, FRAC DOWN CASING Wl2164 GAL 16#YFll6ST PAD, 9464 GAL 16#YF116ST W/l#& 1.5#

20/40 SAND, 34656 GAL YF116ST+ W/110200#20/40 SAND @ 1-4 PPG. MTP 6965 PSIG. MTR 51.5 BPM. ATP 5013

PSIG. ATR 44 BPM. ISIP 2100 PSIG. RD SCHLUMBERGER.

RUWL. SET 6K CFP AT 6745'. PERFORATE BA FROM 6426'-27', 6464'-65', 6474'-75', 6510'-1l', 6539' -40',

6548'-49', 6615'-16', 6643'-44', 6651'-52', 6680'-8l' 6713'-14', 6721'-22' @ 3 SPF @ 120° PHASING. RDWL. RU

SCHLUMBERGER, FRAC DOWN CASING W/3099 GAL 16#YFI16ST PAD, 6318 GAL 16#YF116ST W/l#& 1.5#

20/40 SAND, 32852 GAL YF116ST+ W/107000#20/40 SAND @ 1-4 PPG. MTP 6341PSIG. MTR 51.5 BPM. ATP 4197

PSIG. ATR 48 BPM. ISIP 2000 PSIG. RD SCHLUMBERGER.

RUWL. SET 6K CFP AT 6360'. PERFORATE CA FROM 6124'-25', 6140'-41', 6155'-56', 6192'-93', 6203'-04',

6209'-10', 6228'-29', 6334'-35', 626l'-62', 6277'-78', 6309'-10', 6329'-30' @ 3 SPF @ 120° PHASING. RDWL. RU
SCHLUMBERGER, FRAC DOWN CASING Wl2061 GAL 16#YF116ST PAD, 7357 GAL 16#YFll6ST W/l# & 1.5#

20/40 SAND, 44792 GAL YF116ST+ W/144900#20/40 SAND @ 1-4 PPG. MTP 5536 PSIG. MTR 51.5 BPM. ATP 3279

PSIG. ATR 48 BPM. ISIP 1500 PSIG. RD SCHLUMBERGER.

RUWL. SET 6K CFP AT 6060'. PERFORATE CA FROM 5749'-50', 5760'-63', 5767'-68', 5775'-79', 5850'-51',

5958'-59', 6036'-37', @ 3 SPF @ 120° PHASING. RDWL. RU SCHLUMBERGER, FRAC DOWN CASING Wl2061
GAL 16#YF116ST PAD, 7374 GAL 16#YFl16ST W/l#& l.5#20/40 SAND, 39323 GALYFl16ST+ W/128000#20/40

SAND @ 1-4 PPG. MTP 5217 PSIG. MTR 51.5 BPM. ATP 3780 PSIG. ATR 49.5 BPM. ISIP 2080 PSIG. RD
SCHLUMBERGER.

RUWL. SET 6K CFP AT 5720'. PERFORATE CA FROM 5666'-68', 5674'-76', 5689'-92', 5694'-97', 5699'-Ol' @ 3

SPF @ 120° PHASING. RDWL. RU SCHLUMBERGER, FRAC DOWN CASING W/2064 GAL l6#YF116ST PAD, 6310
GAL 16#YF116ST W/l# &.1.5# 20/40-SAND, 40808 GAL YFl16ST+ W/134400#20/40 SAND @ 1-4 PPG. MTP 5737
PSIG. MTR 51.5 BPM. ATP 3740 PSIG. ATR 48.5 BPM. ISIP 2200 PSIG. RD SCHLUMBERGER.

RUWL. SET 6K CBP AT 5536'. RDWL. SDFN.

07-04-2008 Reported By POWELL

DailyCosts: Drilling $0 Completion $5,978 Daily Total $5,978

Cum Costs: Drilling $1,946,806 Completion $543,047 Well Total $2,489,854

MD 7,618 TVD 7,680 Progress 0 Days 34 MW 0.0 Visc 0.0

Formation : WASATCH PBTD : 7638.0 Perf : 5666'-7422' PKR Depth : 0.0

Activity at Report Time: CLEAN OUT AFTER FRAC

Start End Hrs Activity Description

07:00 16:00 9.0 MIRUSU. ND FRAC TREE. NU BOPE. RIH W/BIT & PUMP OFF SUB TO 5536'. RUTO DRILL OUT PLUGS.
SDFWE.

07-08-2008 Reported By POWELL

DailyCosts: Drilling $0 Completion $10,755 Daily Total $10,755

Cum Costs: Drilling S1,946,806 Completion $553,802 Well Total $2,500,609

MD 7,618 TVD 7,680 Progress 0 Days 34 MW 0.0 Visc 0.0

Formation : WASATCH PBTD : 7638.0 Perf : 5666'-7422' PKR Depth : 0.0

Activity at Report Time: FLOW TEST
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Well Name: CWU 668-06X Field: NATURAL BUTTES Property: 063663 '

Start End Hrs Activity Description

07:00 19:00 12.0 CLEANED OUT & DRILLEDOUT PLUGS @ 5536', 5720', 6060', 6360', 6745' & 7100'. RIH. CLEANED OUT TO
PBTD @ 7639'. LANDED TBG AT 5507' KB. ND BOPE. NU TREE. PUMPED OFF BIT & SUB. RDMOSU.

FLOWED 10 HRS. 32/64" CHOKE. FTP 150 PSIG. CP 250 PSIG. 50 BFPH. RECOVERED 467 BLW. 7335 BLWTR.

TUBING DETAIL : LENGTH

PUMP OFF SUB 1.00'

l JT 2-3/8" 4.7# N-80 TBG 32.42'

XN NIPPLE 1.10'

170 JTS 2-3/8" 4.7# N-80 TBG 5460.68'

BELOW KB 12.00'

LANDED @ 5507.20' KB

07-09-2008 Reported By POWELL

DailyCosts: Drilling $0 Completion $10,755 Daily Total $10,755

Cum Costs: Drilling $1,946,806 Completion $564,557 Well Total $2,511,364

MD 7,618 TVD 7,680 Progress 0 Days 35 MW 0.0 Visc 0.0

Formation : WASATCH PBTD : 7638.0 Perf : 5666'-7422' PKR Depth : 0.0

Activity at Report Time: FLOW TEST

Start End Hrs Activity Description

05:00 05:00 24.0 FLOWED 24 HRS. 32/64" CHOKE. FTP 525 PSIG. CP 1200 PSIG. 45 BFPH. RECOVERED 1110 BLW. 6225 BLWTR.

07-10-2008 Reported By POWELL

DailyCosts: Drilling $0 Completion $10,755 Daily Total $10,755

Cum Costs: Drilling $1,946,806 Completion $575,312 Well Total $2,522,119

MD 7,618 TVD 7,680 Progress 0 Days 36 MW 0.0 Visc 0.0

Formation : WASATCH PBTD : 7638.0 Perf : 5666'-7422' PKR Depth : 0.0

Activity at Report Time: SI. WO FACILITIES

Start End Hrs Activity Description

05:00 05:00 24.0 FLOWED 24 HRS. 32/64" CHOKE. FTP 500 PSIG. CP 900 PSIG. 20 BFPH. RECOVERED 758 BLW. 5467 BLWTR. SI.
WO FACILITIES.

FINAL COMPLETIONDATE: 7/9/08

07-28-2008 Reported By DUANE COOK

DailyCosts: Drilling $0 Completion $10,755 Daily Total $10,755

Cum Costs: Drilling $1,946,806 Completion $586,067 Well Total $2,532,874

MD 7,618 TVD 7,680 Progress 0 Days 37 MW 0.0 Visc 0.0

Formation : WASATCH PBTD : 7638.0 Perf : 5666'-7422' PKR Depth : 0.0

Activity at Report Time: ON SALES-INITIAL PRODUCTION-FIRST GAS SALES

Start End Hrs Activity Description

06:00 06:00 24.0 IINITIAL PRODUCTION: TURNED TO GAS SALES.SITP 367 & SICP 1700 PSIG. TURNED WELLTO QUESTAR
SALES AT 9:00 AM, 7/24/08. FLOWING l100 MCFD RATE ON 12/64" POS CK. STATIC 495. QGM METER #7809.
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e gWell Name: CWU 668-06X Field: NATURAL BUTTES Property: 063663

07/26/08 FLOWED 129 MCF, 9 BC & 120 BW IN 24 HRS ON 12/64" CHOKE, TP 1275 PSIG, CP 1575 PS1G.

07/27/08 FLOWED 661 MCF, 2 BC & 80 BW IN 24 HRS ON 12/64" CHOKE, TP 1225 PSIG, CP 1525 PSIG.

07/28/08 FLOWED 650 MCF, 3 BC & 70 BW IN 24 HRS ON 12/64" CHOKE, TP 1375 PSIG, CP 1525 PSIG.
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O WELL CHRONOLOGY
REPORT

Report Generated On: 07-09-2008

Well Name CWU 668-06X Well Type DEVG Division DENVER

Field NATURAL BUTTES API # 43-047-50043 Well Class COMP

County, State UINTAH, UT Spud Date 05-18-2008 Class Date

Tax Credit N TVD / MD 7,680/ 7,680 Property # 063663

Water Depth 0 Last CSG 0.0 Shoe TVD / MD 0/ 0

KB / GL Elev 4,866/4,853

Location Section 6, T9S, R23E, NENW (LOT 3), 461 FNL & 2106 FWL

Event No 1.0 Description DRILL & COMPLETE

Operator EOG RESOURCES, INC WI % 55.196 NRI % 46.868

AFE No 306468 AFE Total 2,650,500 DHC / CWC 2,037,700/ 612,800

Rig Contr TRUE Rig Name TRUE #26 Start Date 04-22-2008 Release Date 06-15-2008

04-22-2008 Reported By CINDY VAN RANKEN

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $0 Completion $0 Well Total $0

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

O Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: LOCATION DATA

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION DATA

461' FNL & 2106' FWL (LOT 3 NE/NW)

SECTION 6, T9S, R23E

UINTAH COUNTY, UTAH

LAT 40.070736, LONG 109.371386 (NAD 27)

LAT 40.070772, LONG 109.370706 (NAD 83)

TRUE #26

OBJECTIVE: 7680' TD, WASATCH

DWIGAS

CHAPITA WELLS PROSPECT

DD&A: NATURAL BUTTES

NATURAL BUTTES FIELD

LEASE: U-01304

ELEVATION: 4855.5' NAT GL, 4853.1' PREP GL (DUE TO ROUNDING 4853' IS THE PREP GL), 4866' KB (13')

EOG BPO WI 55.1963%, NRI 46.867907%

04--23-2008 Reported

EOG APO WI 55 1L2E42%,NRI 46.806575%

RECE1VED
JUL3 1 2008

DIV,OFOIL,GAS&



Well Name: CWU 668-06X Field: NATURAL BUTTES Property: 063663

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $0 Completion $0 Well Total $0

MD 80 TVD 80 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: SPUD NOTIFICATION

Start End Hrs Activity Description

06:00 06:00 24.0 CRAIGS ROUSTABOUT SERVICE SPUD A 26" HOLE ON 4/22/08 @ 11:30 AM. SET 80' OF 20" CONDUCTOR.
CEMENT TO SURFACE WITH READY MIX. JERRY BARNES NOTIFIED CAROL DANIELS WIUDOGM&
MICHAEL LEE W/BLM OF THE SPUD 4/22/08 @ 11:00 AM.

04-30-2008 Reported By JERRY BARNES

DailyCosts: Drilling $98,715 Completion $0 Daily Total $98,715

Cum Costs: Drilling $98,715 Completion $0 Well Total $98,715

MD 550 TVD 550 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WORT

Start End Hrs Activity Description

06:00 06:00 24.0 MIRU CRAIG'S AIR RIG #4 ON 4/22/2008. DRILLED 17-1/2" HOLE TO 550' GL. ENCOUNTERED NO WATER.
RAN 12 JTS (527.20') OF 13-3/8", 48.0#, H-40, ST&C CASING WITH HALLIBURTON GUIDE SHOE AND FLOAT
COLLAR. 4 CENTRALIZERS SPACED MIDDLE OF SHOE JOINT AND EVERY COLLAR TILL GONE. LANDED @
540' KB. RDMO AIR RIG.

MIRU HALLIBURTON CEMENTERS. HELD SAFETY MEETING. PRESSURE TESTED LINES AND CEMENT

O VALVE TO 1000 PSIG. PUMPED 83 BBLS FRESH WATER & 20 BBLS GELLED WATER FLUSH AHEAD OF
CEMENT. MIXED & PUMPED 475 SX (99.8 BBLS) OF PREMIUM CEMENT Wl2% CACL2. MIXED CEMENT @
15.6 PPG WlYIELD OF 1.18 CF/SX.

DISPLACED CEMENT Wl75.7 BBLS FRESH WATER. BUMPED PLUG Wl720# @ 11:34 PM, 4/24/2008. CHECKED
FLOAT, FLOAT HELD. SHUT-IN CASING VALVE. BROKE CIRCULATION 25 BBLS INTO CEMENT.
CIRCULATED 20 BBLS CEMENT TO PIT. CEMENT STAYED AT SURFACE WHEN PLUG BUMPED.

PREPARED LOCATION FOR ROTARY RIG. WORT. WILL DROP FROM REPORT UNTIL FURTHER ACTIVITY.

NO SURVEY AT THIS TIME.

CONDUCTOR LEVEL RECORD: PS= 89.8 OPS= 89.9 VDS= 89.9 MS= 89.9.

13 3(8 CASING LEVEL RECORD: PS= 90.0 OPS= 90.0 VDS= 89.8 MS= 89.9.

LESTER FARNSWORTH NOTIFIED JAMIE SPARGER W/BLM OF THE SURFACE CASING & CEMENT JOB ON
4/22/2008 @ 5:30 PM.

05-16-2008 Reported By TOM HARKINS

DailyCosts: Drilling $31,985 Completion $0 Daily Total $31,985

Cum Costs: Drilling $130,700 Completion $0 Well Total $130,700

MD 550 TVD 550 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RIG UP ROTARY TOOLS

Start End Hrs Activity Description
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Well Name: CWU 668-06X Field: NATURAL BUTTES Property: 063663

O 06:00 10:00 4.0 HOLD SAFETY MEETING WITH WEST ROC AND TRUE CREWS RID MOVE OUT WITH TRUCKS

10:00 15:00 5.0 RIG UP WITH TRUCKS AND CRANE SET IN , WELDERS WORKING ON MUD TANKS , BUILDING TROUGHS
TO REACH RESERVE PIT FOR UPPER SECTION

15:00 06:00 15.0 RIG UP ROTARY TOOLS TRUCKS RELEASED @ 1530 DERRICK UP @ 1630

CREWS DAYLIGHTS SHORT ONE ALL OTHERS FULL , NO ACCIDENTS REPORTED

SAFETY MEETING RIG DOWN W/ TRUCKS , CRANE ON LOCATION , PPE

FUEL ON HAND 2393 USED 150

RIG MOVE FROM ECW 46-05 TO CWU 668-06X 3.1 MILES

WELDERS WILL BE BACK TO FINISH PIT REPAIRS AND TO FINISH TROUGHS

OURAYWILL SET SUMPS IN THE MOURNING

RIG CREW TO CHANGE OUT TWO STORAGE BOTTELS ON ACCUMULATOR BAD BLADDER

FMC AND WELDER TO BE HERE @ 10:00 TO WELD ON WELL HEAD AND TEST

05-17-2008 Reported By TOM HARKINS

DailyCosts: Drilling $68,709 Completion $0 Daily Total $68,709

Cum Costs: Drilling $199,409 Completion $0 Well Total $199,409

MD 550 TVD 550 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: TEST BOPE

Start End Hrs Activity Description

06:00 10:00 4.0 RIU ROTARY TOOL , C/O BOTTEL ON ACCUMLATOR, WELDERS TO FINISH WELDING ON PITS AND
TROUGH ON SHAKER SLIDE

O 10:00 14:00 4.0 DIG CELLAR CUT OFF AND WELD ON FMC 13 5/8 3M X 13 5/8 3M WELLHEAD

LET COOL TEST. START DAYRATE AT 10:00 HRS, 5/16/08.

14:00 17:00 3.0 HOLD SAFETY MEETING STACK BOPS WITH RIG P/U LINE , HAMMER UP

17:00 22:00 5.0 STRAP BHA CHECK PIT FOR LEAKS (WAIT ON DSA FROM WEATHERFORD CASPER )
22:00 01:30 3.5 HELP WELDER C/O FLOW LINE ADAPTER ON ROT HEAD (WAIT ON DSA FROM WEATHERFORD CASPER )
01:30 02:00 0.5 INSTALL ROT HEAD M/U FLOW LINE

02:00 03:00 1.0 INSTALL ROTARY TABLE , GAURD AND CHAIN

03:00 06:00 3.0 NU VALVES ON BOPS , PREP FOR TEST.

CREWS FULL , NO ACCIDENTS REPORTED , SAFETY MEETING , 3RD PARTY HAND AND EQUIPTMENT , PPE

FUEL ON HAND 7031 USED 138

FORMATION TOP

GAS 0

MUD LOGGER JOHATHAN ARRIETA ON LOCATION AND RIGGED UP 5-17-2008

05-18-2008 Reported By TOM HARKINS

DailyCosts: Drilling $33,859 Completion $0 Daily Total $33,859

Cum Costs: Drilling $233,268 Completion $0 Well Total $233,268

MD 710 TVD 710 Progress 170 Days 1 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 710'

Start End Hrs Activity Description

06:00 09:00 3.0 N/U CHOKE AND KILL LINE VALVES AND BLIND FLANGE COVERS
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Well Name: CWU 668-06X Field: NATURAL BUTTES Property: 063663

O 09:00 11:00 2.0 TEST BOPS TEST PIPE , BLIND RAMS , KILL LINE AND VALVES , CHOKE LINES AND VALVES , FLOOR
VALVES UPPER AND LOWER KELLY VALVES , 250 LOW-FOR 5 MIN, 1000 PSI FOR 10 MIN, TEST ANNULAR
250 LOW FOR 5 MIN , 1000 PSI FOR 10 MIN

11:00 13:30 2.5 TEST PLUG STUCK IN WELLHEAD , WORK TO RETREIVE TEST PLUG / N/D BOP AT WELLHEAD TO
RETREIVE TEST PLUG

13:30 15:30 2.0 WAIT ON FMC TO INSPECT AND CLEAN UP BURR INSIDE WELL HEAD BOWL

15:30 16:30 1.0 N/U BOPS

16:30 17:30 1.0 FINISH TESTING BOPS

17:30 18:00 0.5 SET AND R/U ROTARY TABLE

18:00 21:30 3.5 M/U BIT AND P/U BHA WITH AIR HOIST

21:30 22:00 0.5 TAG CEMENT @ 480.5

22:00 23:00 1.0 PRE SPUD INSPECTION

23:00 00:30 1.5 DRILL CEMENT/FLOAT EQUIP.F/ 480 TO 540'.

00:30 03:30 3.0 DRILL 540 TO 651 =111 @ 37 FPH WTOB 19-28 RPM 45-50 GPM 425 MMRPM 55 DIFF 105-150

03:30 04:00 0.5 WLS @ 569 =
.25deg

04:00 06:00 2.0 DRILL 651TO 710 = 59 @ 29.5 WTOB 19-25 RPM 35-50 GPM 425 MMRPM 55 DIFF 80-136 HEAVY BIT BOUNCE

CRWES FULL , NO ACCIDENTS REPORTED , SAFETY MEETING , AIR HOIST OPS , N/U BOPS , P/U BHA

FUEL ON HAND 6133 USED 898

MDWT H20

FUNCTION TEST COM SET TO DRILL WITNESS 2

LITHOLOGY SHALE 80% SANDSTONE 20%

USD LGO5G4GEHROHH3

HAN

2RRIETA

ON LOCATION DAY 1

06:00 06:00 24.0 SPUD 12 1/4" HOLE ON 05/18/2008 AT 00:30HRS.

05-19-2008 Reported By TOM HARKINS

DailyCosts: Drilling $23,149 Completion $0 Daily Total $23,149

Cum Costs: Drilling $256,417 Completion $0 Well Total $256,417

MD 1,560 TVD 1,560 Progress 850 Days 2 MW 8.5 Visc 27.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 1560'

Start End Hrs Activity Description

06:00 06:30 0.5 INSTALL ROT HEAD

06:30 07:30 1.0 DRILL 710 TO 750 = 40 @ 40 FPH WTOB 22-30 RPM 40-60 GPM 600 MMRPM 78 DIFF 110-150

07:30 08:00 0.5 DAILY RIG SERVICE

08:00 06:00 22.0 DRILL 750 TO 1560 = 810 @ 36.9 FPH WTOB 30 RPM 60 GPM 600 MMRPM 78 DIFF 97-115

CREWS FULL , NO ACCIDENTS REPORTED , SAFETY MEETING DRILLING 12 1/4 HOLE , MAKEING CONN ,

FUEL ON HAND 5538 USED 598

MDWT 8.9 31 VIS

FUNCTION TEST COM X 3 WITNESS 3

BOP DRILL MOURNING 70 SEC

FORMATION TOP

LITHOLOGY SHALE 45% SANDSTONE55%

GAS BG 100u CONN 250u HIGH GAS 2064 @ 1009 '
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Well Name: CWU 668-06X Field: NATURAL BUTTES Property: 063663

O MUD LOGGER JONATHAN ARRIETA DAY 2

REED COREING TOOLS TO BE AT JD SERVICES YARD TODAY

05-20-2008 Reported By TOM HARKINS

DailyCosts: Drilling $41,803 Completion $0 Daily Total $41,803

Cum Costs: Drilling $298,221 Completion $0 Well Total $298,221

MD 2,186 TVD 2,186 Progress 625 Days 3 MW 8.5 Visc 27.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 2186'

Start End Hrs Activity Description

06:00 07:00 1.0 DRILL 1560 TO 1586 = 26 @ 26 FPH WTOB 30 RPM 55 GPM 600 MMRPM 78 DIFF 75-120

07:00 07:30 0.5 WLS @ 1500' .25deg

07:30 12:30 5.0 DRILL 1586 TO 1776 = 190 @ 38 FPH WTOB 30 RPM 50 GPM 600 MMRPM 78 DIFF 85-105

12:30 13:00 0.5 DAILY RIG SERVICE

13:00 23:00 10.0 DRILL 1776 TO 2029 = 253 @ 25.3 FPH WTOB 27-30 RPM 45-60 GPM 600 MMRPM 84 DIFF 120-180

23:00 23:30 0.5 C/O ROT HEAD RUBBER

23:30 06:00 6.5 DRILL 2029 TO 2186 = 157 @ 24.2 FPH WTOB 27-30 RPM 45-60 GPM 600 MMRPM 78 DIFF 126-200

CREWS FULL , NO ACCIDENTS , SAFETY MEETING , PPE WIRELINE SURVEY MAKE CONN

FUEL ON HAND 4412 USED 1123

MUD DIESEL 2000 GAL

MDTW 8.8 VIS 30

FUNCTION TEST COM X 3 WITNESS 3

O BOP DRILL DAYLIGHTS 60 SEC

FORMATION TOP GREEN RIVER 1993'

LITHOLGYSHALE 65% SANDSTONE 25% LIMESTONE 10%

GAS BG 350u CONN 1500u HIGH 8135u @ 1998 FLARE 10-15'

NO GAINS NO LOSSES

MUD LOGGER JONATHAN ARRIETA DAY 3

05-21-2008 Reported By TOM HARKINS

DailyCosts: Drilling $87,398 Completion $0 Daily Total $87,398

Cum Costs: Drilling $385,619 Completion $0 Well Total $385,619

MD 2,880 TVD 2,880 Progress 694 Days 4 MW 8.5 Visc 27.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 2880'

Start End Hrs Activity Description

06:00 07:00 1.0 DRILL 2186 TO 2209 =23 @ 23 FPH WTOB 28-33 RPM 45-60 GPM 600 MMRPM 78 DIFF 90-125

07:00 07:30 0.5 CIRC AND COND FOR SHORT TRIP

07:30 08:30 1.0 WIPER TRIP/SHORT TRIP TO 1176 NO TIGHT HOLE TOOK GOOD FILL, NO LOSSES

08:30 12:00 3.5 DRILL 2209 TO 2311 = 102 @ 29.1 WTOB 29-35 RPM 50 GPM 600 MMRPM 78 DIFF 100-130

12:00 12:30 0.5 DAILY RIG SERVICE

12:30 21:30 9.0 DRILL 2311 TO 2597 = 286 @ 31.77 FPH WTOB 27-35 RPM 50 GPM 600 MMRPM 78 DIFF 167-200

21:30 22:00 0.5 WLS @ 2517 ldeg

22:00 06:00 8.0 DRILL 2597 TO 2880 = 283 @ 35.3 FPH WTOB 35-38 RPM 50 GPM 600 MMRPM 78 DIFF 120-175

CREWS FULL , NO ACCIDENTS REPORTED , SAFETY MEETING ,SUSPENDED LOADS , PPE
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Well Name: CWU 668-06X Field: NATURAL BUTTES Property: 063663

O FUEL ON HAND 3291 USED 1121

MUD DIESEL 2000 GAL

MDWT 8.7 - 38

FUNCTION TEST COM X 3 , WITNESS 3

BOP DRILL BOP DRILL EVENING TOUR 80 SEC

LITHOLGY SHALE 65 % , SANDSTONE 15% , LIMESTONE 20%

GAS BG 500u CONN 1600u HIGH 3070

MUD LOGGER JONATHAN ARRIETA DAY 4

05-22-2008 Reported By TOM HARKINS

DailyCosts: Drilling $45,385 Completion $0 Daily Total $45,385

Cum Costs: Drilling $431,004 Completion $0 Well Total $431,004

MD 3,460 TVD 3,460 Progress 580 Days 5 MW 8.8 Visc 36.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 3460'

Start End Hrs Activity Description

06:00 11:00 5.0 DRILL 2880 TO 3039 = 159 @ 31.8 FPH WTOB 33-38 RPM 50-60 GPM 550 MMRPM 71 DIFF 100-185

11:00 11:30 0.5 DAILY RIG SERVICE

11:30 13:30 2.0 RIG REPAIR TIGHTEN BOLTS ON MODULE ON #2 MUD PUMP

13:30 19:30 6.0 DRILL 3039 TO 3197 = 158 @ 26.3 FPH WTOB 35-40 RPM 50-65 GPM 550 MMRPM 71 DIFF 90-110

19:30 20:00 0.5 CIRC AND COND FOR 10 STD WIPER TRIP

20:00 21:00 1.0 WIPER TRIP 10 STD TO 2250 NO TIGHT HOLE TOOK CORR FILL , RIH NO FILL

O 21:00 06:00 9.0 DRILL 3197 TO 3460 = 263 @ 29.2 WTOB 38-40 RPM 50- 65 GPM 550 MMRPM 71 DIFF 110-250

DAYLIGHTS SHORT ONE MAN , ALL GTHERS FULL , ONE INCIDENT REPORTED WILLIAM CARTER

WAS STRUCK BY TORQUE WRENCH ON RIGHT WRIST REFUSED MEDICAL, FIRST AID WAS ICE PACK

FUEL ON HAND 2094 USED 1197

MDWT 9.0 38

FUNCTION TETST COM X 3 SET TO TRIP

LITHOLOGY SHLE 70% , SANDSTONE 10 % , LIMESTONE 20%

GAS BG 1100 CONN 5300 TRIP 8811u @ 3198'

DOWN TIME 8335u @ 3042'

8727u @ 3116,

MUD LOGGER JONATHAN ARRIETA DAY 5

05-23-2008 Reported By TOM HARKINS

DailyCosts: Drilling $66,228 Completion $0 Daily Total $66,228

Cum Costs: Drilling $497,233 Completion $0 Well Total $497,233

MD 3,770 TVD 3,770 Progress 310 Days 6 MW 9.0 Visc 36.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 3770'

Start End Hrs Activity Description

06:00 09:30 3.5 DRILL 3460 TO 3544 = 84 @ 24 FPH WTOB 35-40 RPM 50-65 GPM 550 MMRPM 71 DIFF 110-190

09:30 10:00 0.5 DAILY RIG SERVICE

10:00 20:00 10.0 DRILL 3544 TO 3748 = 204 @ 20.4 FPH WTOB 40 RPM 45-65GPM 550 MMRPM 71 DIFF 100-230

20:00 21:00 1.0 CIRC AND COND FOR TRIP OUT HOLE
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Well Name: CWU 668-06X Field: NATURAL BUTTES Property: 063663

21:00 21:30 0.5 PUMP WEIGHT PILL DROP SURVEY

21:30 22:00 0.5 TOH FOR BIT#1 PULLED 11 STDS GAINED 11 BBL

22:00 23:00 1.0 PICK UP KELLY CIRC BTM UP ENCOUNTERED LOSSES HAD 20-25% FLOW TOTAL LOSSES 150 BBL

MDWT IN 9.2 OUT 9.1+

23:00 01:00 2.0 TOH FOR BIT #1 HOLE TAKING FLUID , FILL BACK SIDE WITH RESERVE WATER

01:00 02:00 1.0 C/O MTR RETRIEVE SURVEY - P/U MTR M/U BIT

02:00 04:00 2.0 TRIP IN HOLE. NO TIGHT , HOLE DISPLACEMENT LESS THAN CALC...

NO FILL

04:00 06:00 2.0 DRILL 3748 TO 3770 = 22 @ 11 FPH WTOB 25-35 RPM 50 GPM 650 MMRPM 65 DIFF 185-230

CREWS FULL , NO ACCIDENTS REPORTED , SAFETY MEETING , TRIPPING PIPE , MIXING CHEMS

FUEL ON HAND 5759 USED 835

MDWT 9.0 38

FUNCTION TEST COM X 3 SET TO TRIP

FUNCTION TEST BOPS BILND & PIPE RAMS

FORMATION TOP MAHOGANY OIL SHALE

LITHOLGY SHALE 55 % , SANDSTONE 30% , LIMESTONE 15%

GAS BG 130u CONN 500u HIGH 3481u @ 3748 NO FLARE TOTAL LOSSES 150-3-200 BBLS + --

MUD LOGGER JONATHAN AFFIETA DAY 6

05-24-2008 Reported By TOM HARKINS

DailyCosts: Drilling $40,728 Completion $0 Daily Total $40,728

Cum Costs: Drilling $537,962 Completion $0 Well Total $537,962

O MD 4,315 TVD 4,315 Progress 545 Days 7 MW 9.0 Visc 38.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 4315

Start End Hrs Activity Description

06:00 08:30 2.5 DRILL 3770 TO 3795 = 25 @ 10 FPH WTOB 40 RPN 55-70 GPM 600 MMRPM 78 DIFF 85-100.

08:30 09:00 0.5 DAILY RIG SERVICE.

09:00 10:00 1.0 DRIILL 3795 TO 3805 = 10 @ 10 FPH WTOB 20-40 RPM 40-70 GPM 600 MMRPM 78 DIFF 75-110.

10:00 10:30 0.5 CIRC AND COND FOR TOH.

10:30 12:00 1.5 TOH FOR BIT # 3 NO TIGHT, HOLE TOOK CORR FILL.

12:00 12:30 0.5 BREAK BIT, M/U BIT #3.

12:30 14:00 1.5 TRIP IN HOLE W/BIT # 3 NO TIGHT HOLE HAD GOOD DISPLACEMENT.

14:00 14:30 0.5 WASHIREAM 30' TO BTM NO FILL 3775 TO 3805.

14:30 06:00 15.5 DRILL 3805 TO 4315 = 510 @ 33 FPH WTOB 12-18 RPM 50 GPM 600 MMRPM 78DIFF 175-325.

CREWS FULL , NO ACCIDENTS REPORTED , SAFETY MEETING , TRIPPING PIPE , HOUSE KEEPING

FUEL ON HAND 4637 USED 1122

FUNCTION TEST COM X 4 SET TO TRIP AND BACKTO DRILL WITNESS ALL

MDTW 9.3 37

FORMATION TOP MAHOGANY OIL SHALE 2694'

LITHOLOGY SHALE 60% SANDSTONE 30% LIMESTONE 20%

GAS BG 120u CONN 300u HIGH 1414u @ 3753

MUD LOGGER JONATHAN ARRIETA DAY 7

05-25-2008 Reported By TOM HARKINS
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Well Name: CWU 668-06X Field: NATURAL BUTTES Property: 063663

O DailyCosts: Drilling $31,935 Completion $0 Daily Total $31,935

Cum Costs: Drilling $569,897 Completion $0 Well Total $569,897

MD 4,621 TVD 4,621 Progress 306 Days 8 MW 9.3 Visc 36.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: TFNB#4 @ 4621'

Start End Hrs Activity Description

06:00 12:00 6.0 DRILL 4315 TO 4490 = 175 @ 29.2 FPH WTOB 25-30 RPM 50-60 GPM 640 MMRPM 83 DIFF 160-200.

12:00 12:30 0.5 DAILY RIG SERVICE.

12:30 01:00 12.5 DRILL 4490 TO 4621= 11.4 FPH WTOB 25-40 RPM 35-70 GPM 640 MMRPM 83 DIFF 100-185.

01:00 01:30 0.5 BUILD AND PUMP WEIGHT PILL, DROP SURVEY.

01:30 04:00 2.5 TOH FOR BIT #4 NO TIGHT HOLE, HOLE TOOK CORR FILL.

04:00 04:30 0.5 BREAK BIT, M/U BIT #4 , RETRIEVE SURVEY.

04:30 06:00 1.5 TIH WITH BIT #4, NO TIGHT HOLE. HOLE GIVING GOOD DISPLACEMENT.

CREWS FULL , NO ACCIDENTS REPORTED , SAFETY MEETING HOUSE KEEPING , TRIPPING PIPE

FUEL ON HAND 3515 USED 1122

MDWT 9.3 35

FUNCTION TEST COM X3 SET TO DRILL WITNESS ALL

FUNCITON TEST BOPS BLIND AND PIPE

FORMATION TOPS MAHOGANY OIL SHALE 2694'

GAS BG 110u CONN 350u

O LITHOLOGY SHALE 65% , SANDSTONE 15% , LIMESTONE 20%

MUD LOGGER JONATHAN ARRIETA DAY 8

05-26-2008 Reported By TOM HARKINS

DailyCosts: Drilling $39,024 Completion $0 Daily Total $39,024

Cum Costs: Drilling $608,921 Completion $0 Well Total $608,921

MD 4,908 TVD 4,908 Progress 287 Days 9 MW 9.4 Visc 35.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: TIH WINEW BIT

Start End Hrs Activity Description

06:00 06:30 0.5 TRIP IN HOLE TO 4581.

06:30 07:00 0.5 WASH/REAM 40' TO BT 4581 TO 4621. NO FILL, NO TIGHT HOLE, NO LOSSES.

07:00 11:30 4.5 DRILL 4621 TO 4712 = 91 @ 20.22 PFH WTOB 15-20 RPM 50 GPM 600 MMRPM 78 DIFF 120-186.

11:30 12:00 0.5 DAILY RIG SERVICE.

12:00 01:00 13.0 DRILL 4712 TO 4908 = 196 @ 15. FPH WTOB 20-40 35-50 GPM 640 MMRPM 83 DIFF 90-215.

01:00 01:30 0.5 CIRCAND COND BUILD WEIGHT PILL AND PUMP SAME.

01:30 04:00 2.5 TRIP OUT HOLE FOR BIT #4 HOLE TOOK CORR FILL , NO TIGHT HOLE.

04:00 04:30 0.5 C/O BIT PREP FOR TRIP IN HOLE.

04:30 06:00 1.5 RIH W/ BIT #5 HOLE GIVING GOOD DISPLACEMENT.

CREWS FULL , NO ACCIDENTS REPORTED, SAFETY MEETING, PPE, TRIPPING PIPE

FUEL ON HAND 2468 USED 1074

MDTW 9.3+ 36

O FUNCTION TEST COM X 3 SET TO TRIP WITNESS A;LL
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Well Name: CWU 668-06X Field: NATURAL BUTTES Property: 063663

O FORMATION TOP MAHOGANY OIL SHALE 2694

LITHOLOGY SHALE 40% SANDSTONE 45% LIMESTONE 15%

GAS BG 105u 230u TRIP GAS 8539u @ 4621 HIGH 672u @ 4726

MUD LOGGER JONATHAN ARRIETA DAY 9

05-27-2008 Reported By TOM HARKINS

DailyCosts: Drilling $60,982 Completion $0 Daily Total $60,982

Cum Costs: Drilling $669,904 Completion $0 Well Total $669,904

MD 5,026 TVD 5,026 Progress 118 Days 10 MW 9.5 Visc 40.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: TOH FOR BIT

Start End Hrs Activity Description

06:00 06:30 0.5 TRIP IN HOLE WITH BIT #5.

06:30 07:00 0.5 WASH/REAM 40' TO BTM 4868'.

07:00 11:30 4.5 DRILL 4908 TO 4933 = 25 @ 6 FPH WTOB 35-45 RPM 55-70 GPM 600 MMRPM 78 DIFF 80-100.

11:30 12:00 0.5 DAILY RIG SERVICE.

12:00 05:00 17.0 DRILL 4933 TO 5026 = 93 @ 5.5 FPH WTOB 25-36 RPM 55-60 GPM 600 MMRPM 778 DIFF 55-1500.

05:00 05:30 0.5 CIRC AND COND BUILD WEIGHT PILL DROP.

05:30 06:00 0.5 TRIP OUT HOLE FOR BIT #5.

CREWS DAYLIGHTS SHORT ONE, ALL OTHERS FULL, NO ACCIDENTS REPORTED, SAFETY MEETING
MIXING CHEMS, PPE, FORK LIFT OPS

O FUEL ON HAND 5460 USED 1008

MDWT 9.3+ 39

FUNCTION TEST COM X 3 SET TO DRILL WITNESS ALL

FORMATION TOP WASATCH 5006

LITHOLOGY SHALE 40% SANDSTONE 50% RED SHALE 10%

GAS BG 107u CONN 230u TRIP GAS 6672u HIGH 287u

MUD LOGGER JONATHAN ARRIETA DAY 10

MUD LOGGER WILL MOVE AND BE RELEASED TODAY

05-28-2008 Reported By TOM HARKINS

DailyCosts: Drilling $39,668 Completion $0 Daily Total $39,668

Cum Costs: Drilling $709,572 Completion $0 Well Total $709,572

MD 5,360 TVD 5,360 Progress 334 Days 11 MW 9.5 Visc 38.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 5360'

Start End Hrs Activity Description

06:00 08:30 2.5 TRIP OUT HOLE W/BIT# 5 NO TIGHT HOLE, HOLE TOOK CORR FILL.

08:30 09:30 1.0 L/D MUD MTR , M/U BIT SUB M/U BIT #6 (RR#4).

09:30 11:30 2.0 RIH WITH BIT # 6 NO TIGHT HOLE DISPLACING.

11:30 12:00 0.5 WASH/REAM 90' TO BTM NO FILL 4935 TO 5026'.

12:00 14:00 2.0 DRILL 5026 TO 5058' = 32 @ 16 FPH. WOB 15-18 RPM 65 GPM 600.

14:00 14:30 0.5 DAILY RIG SERVICE.

O 14:30 23:30 9.0 DRILL 5058 TO 5249' = 191 @ 21.2 FPH WOB 22-28 RPM 65-70 GPM 600.
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Well Name: CWU 668-06X Field: NATURAL BUTTES Property: 063663

O 23:30 00:00 0.5 TIGHT PACKING ON #1 MUD PUMP.

00:00 06:00 6.0 DRILL 5249 TO 5360 = 111@ 18.5 FPH. WOB 18-28 RPM 65-70 GPM 600.

CREWS DAY LIGHT ONE MAN SHORT, ALL OTHERS FULL

NO ACCIDENTS REPORTED

SAFETY MEETING USEAGE SPINNING CHAIN, PPE, MIX CAUSTIC

FUEL ON HAND 4563 USED 897

DIESEL FOR MUD 2000 GAL

MW 9.4 VIS 39

FUNCTION TEST COM X3 SET TO DRILL WITNESS ALL

FORMATION TOP WASATCH 5006'

GAS BG 90u HIGH GAS 117 @ 5135'

UN MANNED LOGGER DAY 1

05-29-2008 Reported By BENNY BLACKWELL/TOM HARKINS

DailyCosts: Drilling $46,470 Completion $0 Daily Total $46,470

Cum Costs: Drilling $756,043 Completion $0 Well Total $756,043

MD 5,550 TVD 5,550 Progress 190 Days 12 MW 9.6 Visc 39.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: LOGGING

O
Start End Hrs Activity Description

06:00 09:30 3.5 ROTARY DRILL F/5360' - 5402', 60 RPM'S @ TABLE, 25K WOB, 1500 PSI @ 32 SPM #1 PUMP & 114 SPM #2
PUMP = 611 GPM, 12 FPH.

09:30 10:00 0.5 SERVICE RIG -- DAILY RIG SERVICE.

10:00 19:30 9.5 ROTARY DRILL F/5402' - 5550', 60 RPM'S @ TABLE, 25K WOB, 1500 PSI @ 32 SPM #1 PUMP & 114 SPM #2
PUMP = 611 GPM,15.58 FPH.

19:30 21:00 1.5 CIRC FOR WIPER TRIP.

21:00 22:00 1.0 WIPER TRIP 10 STDS.

22:00 22:30 0.5 WASH AND REAM 50' TO BOTTOM.

22:30 00:30 2.0 CIRC FOR TRIP OUT TO LOG HOLE, PUMP PILL - DROP SURVEY.

00:30 03:00 2.5 PULL OUT OF HOLE FOR WIRE LINE LOGS, FIRST 50' TIGHT - WORK WITH 40 TO 50K OVER PU WEIGHT.

03:00 03:30 0.5 HSM - RIG UP FOR WIRE LINE LOGS.

03:30 06:00 2.5 WIRELINE LOGS RUN #1 - GR & RESISTIVITY & CALIPER, LOGGERS REACHED 5500' AND LOGGED UP.

DAYLIGHTS 1 MAN SHORT - OTHERS FULL CREWS: NO INCIDENTS.

SAFETY MEETINGS: SAFETY AWARENES(1), DRILLING AHEAD (1), WIRE LINE LOGGING.

BOP DRILL: NONE.

OPERATED COM (5), WITNESSED (2).

FUEL REC'D:0 GALS DIESEL.

FUEL ON HAND: 3515 GAL, FUEL USED: 1048 GALS.

MUD WT: 9.5 PPG, VIS: 42.

BG GAS:70 U, PEAK GAS 97 U @ 5548', TRIP GAS: 278 U.

FORMATION: WASHATCH - 5006'.

O UNMANNED LOGGING UNIT - DAY 2.
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Well Name: CWU 668-06X Field: NATURAL BUTTES Property: 063663

O 05-30-2008 Reported By BENNY BLACKWELL/TOM HARKINS

DailyCosts: Drilling $31,312 Completion $134,944 Daily Total $166,256

Cum Costs: Drilling $787,356 Completion $134,944 Well Total $922,300

MD 5,550 TVD 5,550 Progress 0 Days 13 MW 9.6 Visc 48.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: CEMENT 9 5/8" CASING

Start End Hrs Activity Description

06:00 07:00 1.0 CONT RUN #1 WIRE LINE LOGS - GR, RESISTIVITY, CALIPER LOGS.

07:00 07:30 0.5 RIG DOWN WIRE LINE LOGGING EQUIP.

07:30 09:00 1.5 RUN IN HOLE, NO PROBLEMS UNTIL 5500' - REAM 50' TO BOTTOM.

09:00 14:00 5.0 CIRC AND CONDITION - SPOT 80 BBLS OF 13 PPG MUD ON BUTTOM OF HOLE - HSM W/ L/D CREW

14:00 19:00 5.0 L/D DRILL STRING & BHA.

19:00 19:30 0.5 P/U 1 JT DP AND PULL WEAR BUSHING - L/D DP.

19:30 20:00 0.5 HSM - RIG UP TO RUN 9 5/8" CASING.

20:00 02:00 6.0 RUN 129 JTS OF 9 5/8", 36#, J-55, LTC, R-3 CASING AS FOLLOWS: FLOAT SHOE (1.00') SET @ 5496.59', 1 JTS
CSG (41.44'), FLOAT COLLAR (1.50') SET W/TOP @ 5452.65'.

02:00 05:00 3.0 FILL PIPE AND ATTEMFT TO CIRC, TOTAL LOSSES OF 350 BBLS, BUILD VOLUME, WORK PIPE - HOLE
TIGHT WORK BETWEEN 180K TO 260K AND HOLD 900 PSI ON PIPE - PIPE FREE @ 04:30 HRS AND 90%
RETURNS AT 05:00 HRS.

05:00 06:00 1.0 CIRC WHILE RIGGING DOWN CASING TOOLS - RIGGING UP CEMENTING EQUIP.

DAYLIGHTS I MAN SHORT - OTHERS FULL CREWS: NO INCIDENTS.

O SAFETY MEETINGS: L/D PIPE(1), RUN CASING (2),.

BOP DRILL: NONE.

OPERATED COM (3), WITNESSED (1).

FUEL REC'D:0 GALS DIESEL.

FUEL ON HAND: 3064 GAL, FUEL USED: 451 GALS.

MUD WT: 9.6 PPG, VIS: 48.

BG GAS: U, PEAK GAS U @ , TRIP GAS: U.

FORMATION: WASHATCH - 5006'.

UNMANNED LOGGING UNIT - DAY 3.

05-31-2008 Reported By BENNY BLACKWELL

DailyCosts: Drilling $116,439 Completion $4,610 Daily Total $121,049

Cum Costs: Drilling $903,795 Completion $139,554 Well Total $1,043,349

MD 5,550 TVD 5,550 Progress 0 Days 14 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: NU BOP ON "B" SECTION

Start End Hrs Activity Description

06:00 09:00 3.0 CIRC WHILE RIGGING UP CEMENTING TOOLS - SLB COMPUTER PROBLEM - HSM.

09:00 12:00 3.0 CEMENT 9 5/8" CASING AS FOLLOWS:

PRESSURE TEST LINES TO 4000 PSI, PUMP 20 BBLS CHEM WASH W/ 10 GAL D122A & 5 GAL J237A, BBLS
FRESH WATER,

11.0 PPG LEAD - 490 SKS G HILIFT (341 BBLS -YIELD 3.91, WATER 24.96 GALS/SK) + 12% D020, 1% DO79,
0.250% D112, 0.2% DO46, 0.125#/SK D130, 5% DO44 (BWOW),
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Well Name: CWU 668-06X Field: NATURAL BUTTES Property: 063663

14.1 PPG TAIL - 550 SKS 50/50 POZ G (127 BBLS -YIELD1.29, WATER 5.96 GALS/SK + 2% D020, 0.1%D046,
0.2% Dl67, 2% S001,

DISPLACE W/ 424 BBLS FRESH WATER @ 8 BPM, BUMPED PLUG W/ 1000 PSI OVER D( 2100 PSI) @ l1:30 HRS
ON 30 MAY 08, FLOATS HELD 2.5 BBLS BACK. SPORADIC RETURNS - NO CEMENT TO SURFACE.

12:00 12:30 0.5 SET SLIPS ON CASING W 190K ON SLIPS.

12:30 18:30 6.0 N/D BOP'S - MAKE ROUGH CUT ON CASING.

18:30 19:00 0.5 MAKE FINAL CUT ON CASING, NIPPLE UP B SECTION & TEST TO 5000 PSI - OK.

19:00 06:00 11.0 NIPPLE UP BOP'S, CHANGE PIPE RAMS TO 5".

DAYLIGHTS 1 MAN SHORT - OTHERS FULL CREWS: NO INCIDENTS.

SAFETY MEETINGS: NU/ND BOP'S (2), CEMENT (1),.

BOP DRILL: NONE.

OPERATED COM (0),WITNESSED (0).
FUEL REC'D:0 GALS DIESEL.

FUEL ON HAND: 3064 GAL, FUEL USED: 451 GALS.

MUD WT: 9.6 PPG, VIS: 42.

BG GAS: U, PEAK GAS U @ , TRIP GAS: U.

FORMATION: WASHATCH - 5006'.

UNMANNED LOGGING UNIT - DAY 4.

06-01-2008 Reported By BENNY BLACKWELL

DailyCosts: Drilling $61,468 Completion $0 Daily Total $61,468

Cum Costs: Drilling $965,263 Completion $139,554 Well Total $1,104,817

MD 5,550 TVD 5,550 Progress 0 Days 15 MW 10.1 Visc 38.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: P/U CORING DRILL PIPE

Start End Hrs Activity Description

06:00 08:00 2.0 NIPPLE UP BOP'S.

08:00 11:00 3.0 TEST BOP'S.

11:00 16:00 5.0 BREAK OPEN DOORS ON RAMS AND SWITCH BLIND RAMS TO BOTTOM RAMS AND PIPE RAMS TO TOP
RAMS - B SEC SITS TO CLOSE CANNOT CLOSE PIPE RAMS - TOOL JT SPACED OUT ACROSS FROM RAMS.

16:00 18:00 2.0 TEST BOP'S AS FOLLOWS:

TEST PIPE , BLIND RAMS , KILL LINE AND VALVES , CHOKE LINES AND VALVES , FLOOR VALVES UPPER
AND LOWER KELLY VALVES , 250 LOW FOR 5 MIN, 5000 PSI FOR 10 MIN, TEST ANNULAR 250 LOW FOR 5
MIN , 2500 PSI FOR 10 MIN , TEST CASING TO 1500 PSI FOR 30 MIN.

18:00 19:00 1.0 SLIP & CUT DRILL LINE (100').

19:00 19:30 0.5 HOLD SAFETY AND PROCEDURES MEETING W/ CORE DRILLERS AND CREW - EOG REP ATTENDED.

19:30 22:00 2.5 P/U AND SPACE OUT INNER BARREL AND DRILL ROD.- P/U KELLY AND CHECK PRESSURES - OK.

22:00 02:00 4.0 RIG UP L/D MACHINE TO PU DRILL STRING, & P/U DRILL STRING.

02:00 03:30 1.5 P/U KELLY AND BREAK CIRC - TEST TOOLS AND PUMP HEAVIER MUD AROUND

03:30 06:00 2.5 CONT TO P/U DRILL PIPE.

FULL CREWS: NO INCIDENTS.

SAFETY MEETINGS: CORE TOOLS (2), NU BOP'S (1),.

BOP DRILL: NONE.

OPERATED COM (2), WITNESSED (1).

FUEL REC'D:0 GALS DIESEL.

FUEL ON HAND: 2543 GAL, FUEL USED: 521 GALS.

MUD WT: 10.1 PPG, VIS: 38.
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Well Name: CWU 668-06X Field: NATURAL BUTTES Property: 063663

O BG GAS: U, PEAK GAS U @ , TRIP GAS: U.

FORMATION: WASHATCH - 5006'.

UNMANNED LOGGING UNIT - DAY 5.

06-02-2008 Reported By BENNY BLACKWELL

DailyCosts: Drilling $56,964 Completion $0 Daily Total $56,964

Cum Costs: Drilling $1,022,228 Completion $139,554 Well Total $1,161,782

MD 5,596 TVD 5,596 Progress 46 Days 16 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 5596'

Start End Hrs Activity Description

06:00 08:00 2.0 P/U DRILL PIPE.

08:00 08:30 0.5 INSTALL ROT. HEAD RUBBER AND RIG DOWN WEATHERFORD TRS.

08:30 09:30 1.0 DRILL CEMENT/FLOAT EQUIP.

09:30 10:00 0.5 SERVICE RIG DAILY RIG SERVICE.

10:00 11:00 1.0 DRLG F/ 5550'-5560', 5-10K WOB, 50 RPM @ TABLE, 60 SPM PUMP #1= 400 GPM, 10 FPH.

11:00 12:00 1.0 CIRC & PERFORM FIT 490 PSI W/ 8.8 PPG FLUID = 10.5 PPG EMW.

12:00 17:00 5.0 CLEAN PITS - PREPARE TO DISPLACE MUD W/ INVERT.

17:00 18:30 1.5 HOLD SAFETY MTG & DISPLACE WATERBASED MUD W/ INVERT MUD.

18:30 23:30 5.0 CIRC MUD AND BRING UP WT OF OBM. (ORIGINAL WEIGHT 7.6 PPG = FINAL WEIGHT 8.9 PPG)

23:30 01:00 1.5 DRLG F/ 5560'- 5574', 5-10K WOB, 50 RPM @ TABLE, 117 SPM PUMP #2 = 408 GPM, 9.33 FPH.

O
01:00 02:00 1.0 DURING CONECTION COULD NOT GET BACK TO BOTTOM - LD 1 JT WASH AND REAM UNTIL FILL AND

TIGHT SPOT ARE GONE.

02:00 06:00 4.0 DRLG F/ 5574' - 5596', 5-10K WOB, 50 RPM @ TABLE, 60 SPM PUMP #2 = 408 GPM, 9.33 FPH.

FULL CREWS: NO INCIDENTS.

SAFETY MEETINGS: P/U PIPE (2), WORKING W/ INVERTED MUD (1).

BOP DRILL: NONE.

OPERATED COM (3), WITNESSED (1).

FUEL REC'D :0 GALS DIESEL.

FUEL ON HAND: 1945 GAL, FUEL USED: 598 GALS.

MUD WT: 9.5 PPG, VIS: 42.

BG GAS: 40 U, PEAK GAS 40 U @ , TRIP GAS: 0 U.

FORMATION: WASATCH -5006'.

UNMANNED LOGGING UNIT - DAY 6.

06-03-2008 Reported By BENNY BLACKWELL

DailyCosts: Drilling $95,569 Completion $0 Daily Total $95,569

Cum Costs: Drilling $1,117,798 Completion $139,554 Well Total $1,257,352

MD 5,851 TVD 5,851 Progress 255 Days 17 MW 9.6 Visc 42.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RETRIEVING CORE RUN #6

Start End Hrs Activity Description

06:00 10:30 4.5 DRLG F/ 5596' - 5669', 5-10K WOB, 50 RPM @ TABLE, 60 SPM PUMP #2 = 408 GPM, 15.5 FPH.

10:30 11:00 0.5 SERVICE RIG - DAILY RIG SERVICE.

11:00 11:30 0.5 DRLG F/ 5669'-5673', 5-10K WOB, 50 RPM @ TABLE, 60 SPM PUMP #2 = 408 GPM, 8 FPH.

11:30 12:00 0.5 CIRC FOR CORE.
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Well Name: CWU 668-06X Field: NATURAL BUTTES Property: 063663

O 12:00 13:00 1.0 PULL DRILL ROD FOR CORE W. WIRE LINE.

13:00 14:00 1.0 INSERT INNNER CORE BBL W/ WIRE LINE.

14:00 15:00 1.0 CORE INTERVAL #1- RUN #1 FI 5673' - 5701', 11K WOB, 66 RPM @ TABLE, 686 PSI @ 81 SPM = 283 GPM.

15:00 16:30 1.5 RETRIEVE CORE AND INSERT NEW INNER BARREL W/ WIRE LINE - 27.8' CORE RETRIEVED (100%).

16:30 17:30 1.0 CORING INTERVAL #1- RUN #2 F/5701' - 5731', 11K WOB, 66 RPM @ TABLE, 686 PSI @ 81 SPM = 283 GPM.

17:30 19:00 1.5 RETRIEVE CORE & INSERT NEW INNER BARREL W/ WIRELINE - 30' CORE RECOVERED (100%).

19:00 20:00 1.0 CORING INTERVAL #1- RUN #3 F/ 5731' - 5761', 11K WOB, 66 RPM @ TABLE, 686 PSI @ 81 SPM = 283 GPM.

20:00 21:30 1.5 RETRIEVE CORE & INSERT NEW INNER BARREL W/ WIRELINE - 30' CORE RECOVERED (100%).

21:30 22:30 1.0 CORING INTERVAL #1- RUN #4 F/5761' - 5791', 11K WOB, 66 RPM @ TABLE, 686 PSI @ 81 SPM = 283 GPM.

22:30 00:30 2.0 RETRIEVE CORE & INSERT NEW INNER BARREL W/ WIRELINE - 30' CORE RECOVERED (100%).

00:30 01:30 1.0 CORING INTERVAL #1- RUN #5 F/5791' -5821', 11K WOB, 66 RPM @ TABLE, 686 PSI @ 81 SPM = 283 GPM.

01:30 02:30 1.0 RETRIEVE CORE & INSERT NEW INNER BARREL W/ WIRELINE - 30' CORE RECOVERED (100%).

02:30 04:30 2.0 CORING INTERVAL #1- RUN #6 F/ 5821' - 5851', 11K WOB, 66 RPM @ TABLE, 686 PSI @ 81 SPM = 283 GPM.

04:30 06:00 1.5 RETRIEVE CORE & INSERT NEW INNER BARREL W/ WIRELINE - 30' CORE RECOVERED (100%).

FULL CREWS: NO INCIDENTS.

SAFETY MEETINGS:CORING W CORING HANDS (2), WORKING W/ INVERT (1),.

BOP DRILL: NONE.

OPERATED COM (2), WITNESSED (1).

FUEL REC'D:4500 GALS DIESEL.

FUEL ON HAND: 6454 GAL, FUEL USED: 695 GALS.

MUD WT: 9.6 PPG, VIS: 48.

BG GAS: 38 U, PEAK GAS 135 U @ 5791, TRIP GAS: N/A U.

O FORMATION: CHAPITA WELLS - 5626'.

UNMANNED LOGGING UNIT - DAY 7.

06-04-2008 Reported By BENNY BLACKWELL

DailyCosts: Drilling $59,968 Completion $0 Daily Total $59,968

Cum Costs: Drilling $1,177,766 Completion $139,554 Well Total $1,317,320

MD 6,035 TVD 6,035 Progress 184 Days 18 MW 9.6 Visc 48.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: PU BHA

Start End Hrs Activity Description

06:00 08:30 2.5 CORING INTERVAL #1- RUN #7 F/ 5851' -5881', 11K WOB, 68 RPM @ TABLE, 686 PSI @ 81 SPM = 283 GPM.

08:30 10:30 2.0 RETRIEVE CORE & INSERT NEW INNER BARREL W/ WIRELINE - 29.8' CORE RECOVERED (100%).

10:30 11:30 1.0 CORING INTERVAL #1- RUN #8 F/ 5881' - 5911', 11K WOB, 68 RPM @ TABLE, 686 PSI @ 81 SPM = 283 GPM.

11:30 13:00 1.5 RETRIEVE CORE W/ WIRELINE - 27.9' RECOVERED (96.3) -

TOTAL FOR INTERVAL #1 (5673' -5913') : RECOVERED 236' (99.7%).

13:00 14:00 1.0 INSTALL DRILL ROD W/ WIRELINE.

14:00 21:30 7.5 DRILL F/ 5911'- 6035', 12-14K WOB, 60-80 RPM @ TABLE, 785 PSI @ 115 SPM = 401 GPM, 16.53 FPH.

21:30 22:30 1.0 CIRC & BUILD & PUMP SLUG.

22:30 03:00 4.5 POH W/ BIT #7 -LOW ROP - L/D DRILL ROD.

03:00 03:30 0.5 STRAP BHA.

03:30 04:00 0.5 RIG UP WEATHERFORD TRS TO P/U BHA.

04:00 06:00 2.0 LELXTCOlH

NTERVAL: 6403'- 6643'*******
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Well Name: CWU 668-06X Field: NATURAL BUTTES Property: 063663

O FULL CREWS: NO INCIDENTS.

SAFETY MEETINGS:CORING W CORING HANDS, WORKING W/ INVERT (1), TRIPPING PIPE (1).

BOP DRILL: NONE.

OPERATED COM (5), WITNESSED (1).

FUEL REC'D: 0 GALS DIESEL.

FUEL ON HAND: 5460 GAL, FUEL USED: 599 GALS.

MUD WT: 9.6 PPG, VIS: 48.

BG GAS: 38 U, PEAK GAS 112 U @ 5972, TRIP GAS: N/A U.

FORMATION: CHAPITA WELLS - 5626'.

UNMANNED LOGGING UNIT - DAY 8.

06-05-2008 Reported By BENNY BLACKWELL

DailyCosts: Drilling $60,033 Completion $0 Daily Total $60,033

Cum Costs: Drilling $1,237,799 Completion $139,554 Well Total $1,377,353

MD 6,403 TVD 6,403 Progress 368 Days 19 MW 9.6 Visc 45.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: TIH FOR CORE INTERVAL #2 TD 6403'

Start End Hrs Activity Description

06:00 06:30 0.5 CONT TO P/U BHA.

06:30 07:00 0.5 RIG DOWN WEATHERFORD TRS L/D TRUCK.

07:00 09:00 2.0 RIH - SLM - NO PROBLEMS.

09:00 09:30 0.5 DRILL ROTATE F/ 6035'- 6045', 50 RPM @ TABLE, 18K WOB, 1650 PSI @ 115 SPM = 400 GPM, 20FPH.

O 09:30 10:00 0.5 RIG SERVICE - DAILY RIG SERVICE.

10:00 17:30 7.5 DRILL ROTATE F/ 6045'--6403', 50 RPM @ TABLE, 18K WOB, 1650 PSI @ 115 SPM = 400 GPM = 64 RPM @ MTR,
47.7 FPH.

17:30 18:30 1.0 CIRC FOR CORE INTERVAL #2 - PREPARE AND PUMP PILL.

18:30 23:00 4.5 POH W/ BIT #8 - PREPARE FOR CORING INTERVAL #2 - NO HOLE PROBLEMS - ARRANGE BHA IN
DERRICK.

23:00 01:00 2.0 P/U UP, ADJUST & TEST CORE TOOLS.

01:00 06:00 5.0 RUN IN HOLE AND TEST CORE TOOLS EVERY 9 STDS.

FULL CREWS: NO INCIDENTS.

SAFETY MEETINGS:TRIPPING PIPE (3).

BOP DRILL: NONE.

OPERATED COM (5), WITNESSED (2).

FUEL REC'D: 0 GALS DIESEL.

FUEL ON HAND: 4862 GAL, FUEL USED: 598 GALS.

MUD WT: 9.6 PPG, VIS: 46.

BG GAS: 38 U, PEAK GAS 413 U @ 6367', TRIP GAS: 41 U.

FORMATION: BUCK CANYON - 6255'.

UNMANNED LOGGING UNIT - DAY 9.

06-06-2008 Reported By BENNY BLACKWELL

DailyCosts: Drilling $72,668 Completion $0 Daily Total $72,668

Cum Costs: Drilling $1,310,468 Completion $139,554 Well Total $1,450,022
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Well Name: CWU 668-06X Field: NATURAL BUTTES Property: 063663

MD 6,565 TVD 6,565 Progress 162 Days 20 MW 9.7 Visc 54.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: CORING @ 6565'

Start End Hrs Activity Description

06:00 07:00 1.0 CONT TO RIH - SLM.

07:00 08:00 1.0 WASH & REAM 6' TO 6403'.

08:00 08:30 0.5 CIRC BEFORE RETRIEVING DRILL ROD.

08:30 10:30 2.0 RETRIEVE DRILL ROD & DROP CORE BARREL.

10:30 12:00 1.5 CORE INTERVAL #2 F/ 6403' - 6643', CORING INTERVAL #2. CORE #1 FROM 6403'-6415', 8-12K WOB, 80
RPM @ TABLE, 640 PSI @ 90 SPM = 315 GPM, 6 FPH - CORE BBL JAMMED.

12:00 13:00 1.0 RETRIEVE CORE, DROP EMPTY CORE BBL DOWN STRING, 100% CORE RECOVERY.

13:00 13:30 0.5 SERVICE RIG - DAILY RIG SERVICE.

13:30 15:30 2.0 CORING INTERVAL #2. CORE #2 FROM 6415' - 6446', 8-12K WOB, 80 RPM @ TABLE, 640 PSI @ 90 SPM = 315
GPM, 15 FPH.

15:30 17:30 2.0 RETRIEVE CORE, DROP EMPTY CORE BBL DOWN STRING, 100% CORE RECOVERED.

17:30 18:30 1.0 CORING INTERVAL #2. CORE #3 F/6446'- 6475', 8-12K WOB, 80 RPM @ TABLE, 640 PSI @ 90 SPM = 315 GPM,
29 FPH.

18:30 20:30 2.0 RETRIEVE CORE, DROP EMPTY CORE BBL DOWN DRILL STRING, 100% CORE RECOVERED.

20:30 22:00 1.5 CORING INTERVAL #2. CORE #4 F/6475' - 6505', 8-12K WOB, 80 RPM @ TABLE, 640 PSI @ 90 SPM = 315 GPM,
20 FPH.

22:00 00:00 2.0 RETRIEVE CORE. DROP EMPTY CORE BBL DOWN DRILL STRING. 100% CORE RECOVERED.

00:00 01:30 1.5 CORING INTERVAL #2. CORE #5 F/6505' - 6535', 8-12K WOB, 80 RPM @ TABLE, 640 PSI @ 90 SPM = 315 GPM,

O 20 FPH.

01:30 03:30 2.0 RETRIEVE CORE. DROP EMPTY CORE BBL DOWN DRILL STRING. 100% CORE RECOVERED.

03:30 05:00 1.5 CORING INTERVAL #2. CORE #6 F/6535' - 6565', 8-12K WOB, 80 RPM @ TABLE, 640 PSI @ 90 SPM = 315 GPM,
20 FPH.

05:00 06:00 1.0 RETRIEVE CORE.

FULL CREWS: NO INCIDENTS.

SAFETY MEETINGS:PINCH POINTS (1), RECOVERING CORES (2).

BOP DRILL: NONE.

OPERATED COM (3), WITNESSED (1).

FUEL REC'D: 0 GALS DIESEL.

FUEL ON HAND: 4338 GAL, FUEL USED: 524 GALS.

MUD WT: 9.6 PPG, VIS: 46.

BG GAS: 40 U, PEAK GAS 79 U @ 6537', TRIP GAS: 73 U.

FORMATION: BUCK CANYON - 6255'.

UNMANNED LOGGING UNIT - DAY 10.

06-07-2008 Reported By BENNY BLACKWELL

DailyCosts: Drilling $53,751 Completion $0 Daily Total $53,751

Cum Costs: Drilling $1,364,220 Completion $139,554 Well Total $1,503,774

MD 6,720 TVD 6,720 Progress 155 Days 21 MW 9.8 Visc 51.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 6720'
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Well Name: CWU 668-06X Field: NATURAL BUTTES Property: 063663

O Start End Hrs Activity Description

06:00 07:00 1.0 CONT TO RETRIEVE CORE - DROP EMPTY CORE BBL INTO DRILL STRING - 100% CORE RECOVERED.

07:00 08:30 1.5 CORING INTERVAL #2 CORE #7 F/6565' - 6595', 8-12K WOB, 87 RPM @ TABLE, 880 PSI @ 90 SPM = 315 GPM,
20 FPH.

08:30 10:00 1.5 RETRIEVE CORE - DROP EMPTY CORE BBL INTO DRILL STRING - 100% CORE RECOVERED.

10:00 10:30 0.5 SERVICE RIG - DAILY RIG SERVICE.

10:30 12:30 2.0 CORING INTERVAL #2 CORE #8 F/6595' - 6625', 8-12K WOB, 87 RPM @TABLE, 880 PSI @ 90 SPM = 315 GPM,
15 FPH.

12:30 14:00 1.5 RETRIEVE CORE - DROP EMPTY CORE BBL INTO DRILL STRING - 100% CORE RECOVERED.

14:00 16:30 2.5 CORING INTERVAL #2 CORE #9 F/6625'- 6655', 8-12K WOB, 87 RPM @ TABLE, 880 PSI @ 90 SPM = 315 GPM,
12 FPH.

16:30 17:30 1.0 RETRIEVE CORE - 100% CORE RECOVERED, 99.96 OF ALL CORES HAS BEEN RECOVERED. NEXT CORE
INTERVAL: 7103-7343.

17:30 18:30 1.0 CIRC TO P/U DRILLING ASSY - R/D WIRELINE TOOLS.

18:30 21:30 3.0 POH TO P/U DRILLING ASSY.

21:30 23:30 2.0 P/U BIT, MOTOR, ALL OF BHA AND REARRANGE BHA IN DERRICK.

23:30 02:30 3.0 RIH W/ BIT RR #8, NO HOLE PROBLEMS.

02:30 03:00 0.5 WASH & REAM 60' TO BOTTOM.

03:00 06:00 3.0 DRILL ROTATE F/ 6655' - 6720', 50 RPM @ TABLE, 18K WOB, 1650 PSI @ 115 SPM = 400 GPM = 64 RPM @ MTR,
21.67 FPH.

FULL CREWS: NO INCIDENTS.

O SAFETY MEETINGS:TRIPPING PIPE (1), PULLING CORE BBL (1), SPINNING CHAIN (1).

BOP DRILL: NONE.

OPERATED COM (5), WITNESSED (1).

FUEL REC'D: 0 GALS DIESEL.

FUEL ON HAND: 3815 GAL, FUEL USED: 523 GALS.

MUD WT :9.8 PPG, VIS: 51.

BG GAS: 50 U, PEAK GAS 66 U @ 6606', TRIP GAS: 121 U.

FORMATION: BUCK CANYON - 6255'.

UNMANNED LOGGING UNIT - DAY 11.

06·-08-2008 Reported By BENNY BLACKWELL

DailyCosts: Drilling $56,972 Completion $0 Daily Total $56,972

Cum Costs: Drilling $1,421,192 Completion $139,554 Well Total $1,560,746

MD 7,069 TVD 7,069 Progress 349 Days 22 MW 9.8 Visc 51.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: TOH FOR CORE BARREL @ 7069'

Start End Hrs Activity Description

06:00 12:00 6.0 DRILL ROTATE F/ 6720' - 6864', 50 RPM @ TABLE, 18K WOB, 1650 PSI @ 115 SPM = 400 GPM = 64 RPM @ MTR,
24 FPH.

12:00 12:30 0.5 SERVICE RIG - DAILY RIG SERVICE.

12:30 20:30 8.0 DRILL ROTATE F/ 6864' - 6963', 50 RPM @ TABLE, 18K WOB, 1650 PSI @ 115 SPM = 400 GPM = 64 RPM @ MTR,
12.375 FPH.

20:30 21:00 0.5 UNPLUG PUMP SUCTION LINES - #2 PUMP.
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Well Name: CWU 668-06X Field: NATURAL BUTTES Property: 063663

O 21:00 04:00 7.0 DRILL ROTATE F/ 6963' - 7069', 50 RPM @ TABLE, 18K WOB, 1650 PSI @ 115 SPM = 400 GPM = 64 RPM @ MTR,
15.14 FPH.

04:00 04:30 0.5 CIRCFOR TRIP TO P/U CORE BBL (LOW ROP W/ BIT RR #8), MIX & PUMP PILL .

04:30 06:00 1.5 TRIP FOR CORING ASSY.

FULL CREWS: NO INCIDENTS.

SAFETY MEETINGS: TRIPPING PIPE (2), WORKING W/ OBM(1).

BOP DRILL: NONE.

OPERATED COM (3), WITNESSED (1).

FUEL REC'D: 0 GALS DIESEL.

FUEL ON HAND: 2842 GAL, FUEL USED: 973 GALS.

MUD WT: 9.8 PPG, VIS: 51.

BG GAS: 110 U, PEAK GAS N/A U @ N/A, TRIP GAS: N/A U.

FORMATION: NORTH HORN - 6934'.

UNMANNED LOGGING UNIT - DAY 12.

06-09-2008 Reported By BENNY BLACKWELL

DailyCosts: Drilling $45,163 Completion $0 Daily Total $45,163

Cum Costs: Drilling $1,466,356 Completion $139,554 Well Total $1,605,910

MD 7,160 TVD 7,160 Progress 101 Days 23 MW 9.8 Visc 44.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

O Activity at Report Time: CORING @ 7160'

Start End Hrs Activity Description

06:00 08:30 2.5 CONT TO POH W/ BIT # RR 8 - NO HOLE PROBLEMS.

08:30 09:00 0.5 L/D MOTOR & BIT.

09:00 15:00 6.0 RIH WICORE ASSY TO 6949'. CORE INTERVAL #3 F/7103' - 7343'. LOST 60 BBLS FLUID DURING TRIP.

15:00 17:00 2.0 WASH & REAM F/ 6949'-7069'.

17:00 19:00 2.0 DRILL ROTATE F/ 7069' - 7076', 50 RPM @ TABLE, 18K WOB, 1650 PSI @ 115 SPM = 400 GPM = 64 RPM @ MTR,
3.5 FPH.

19:00 20:30 1.5 RETRIEVE DRILL ROD - DECISION MADE TO CORE INSTEAD OF DRILL TO 7103' DUE TO INCREASED ROP
WHILE CORING.

20:30 22:30 2.0 CORING TO ARRIVE @ ACTUAL CORE POINT, F/ 7076' - 7103', CORE INTERVAL #3 ,
8-10K WOB, 67 RPM @

TABLE, 850 PSI @ 90 SPM = 315 GPM, 13 FPH.

22:30 00:30 2.0 RETRIEVE CORE, DROP NEW EMPTY CORE BBL DOWN DRILL PIPE - CORE RECOVERED = 23.5'.

00:30 02:30 2.0 CORE INTERVAL #3 CORE #1 F/ 7103' - 7133', 8-10K WOB, 67 RPM @ TABLE, 850 PSI @ 90 SPM = 315 GPM, 15
FPH.

02:30 04:30 2.0 RETRIEVE CORE, DROP NEW EMPTY CORE BBL DOWN DRILL PIPE - CORE RECOVERED = 30' (100%).

04:30 06:00 1.5 CORE INTERVAL #3 CORE #2 F/ 7133' - 7160' ,
8-10K WOB, 67 RPM @ TABLE, 850 PSI @ 90 SPM = 315 GPM, 15

FPH.

FULL CREWS: NO INCIDENTS.

SAFETY MEETINGS:FORKLIFT SAFETY (1), TRIPPING PIPE (1), WORKING W/ OBM(1).

BOP DRILL: NONE.

OPERATED COM (3), WITNESSED (1).

FUEL REC'D: 0 GALS DIESEL.

FUEL ON HAND: 2219 GAL, FUEL USED: 629 GALS.
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Well Name: CWU 668-06X Field: NATURAL BUTTES Property: 063663

O MUD WT: 9.8 PPG, VIS: 46.

BG GAS: 40 U, PEAK GAS 211 U @ TRIP, TRIP GAS: 211 U.

FORMATION: NORTH HORN - 6934'.

UNMANNED LOGGING UNIT - DAY 13.

06-10-2008 Reported By BENNY BLACKWELL

DailyCosts: Drilling $80,223 Completion $0 Daily Total $80,223

Cum Costs: Drilling $1,546,580 Completion $139,554 Well Total $1,686,134

MD 7,288 TVD 7,288 Progress 118 Days 24 MW 9.8 Visc 46.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: CORING @ 7288'

Start End Hrs Activity Description

06:00 06:30 0.5 CONT CORE INTERVAL #3 CORE #2 FI7160' - 7163', 8-10K WOB, 67 RPM @ TABLE, 850 PSI @ 90 SPM = 315
GPM, 6 FPH.

06:30 07:30 1.0 RETRIEVE CORE, DROP NEW EMPTY CORE BBL DOWN DRILL PIPE - CORE RECOVERED = 29.4' (98%).

07:30 08:00 0.5 SERVICE RIG - DAILY RIG SERVICE.

08:00 10:30 2.5 CORE INTERVAL #3 CORE #3 F/ 7163' - 7193', 8-10K WOB, 67 RPM @ TABLE, 850 PSI @ 90 SPM = 315 GPM, 12
FPH.

10:30 12:00 1.5 RETRIEVE CORE, DROP NEW EMPTY CORE BBL DOWN DRILL PIPE - CORE RECOVERED = 30' (100%).

12:00 15:00 3.0 CORE INTERVAL #3 CORE #4 F/ 7193' - 7223', 8-10K WOB, 67 RPM @ TABLE, 850 PSI @ 90 SPM = 315 GPM, 10
FPH.

15:00 16:30 1.5 RETRIEVE CORE, DROP NEW EMPTY CORE BBL DOWN DRILL PIPE - CORE RECOVERED = 30.1' (100%).

O 16:30 19:30 3.0 CORE INTERVAL #3 CORE #5 F/ 7223' - 7253', 8-10K WOB, 67 RPM @ TABLE, 850 PSI @ 90 SPM = 315 GPM, 10
FPH.

19:30 21:00 1.5 RETRIEVE CORE, DROP NEW EMPTY CORE BBL DOWN DRILL PIPE - CORE RECOVERED = 30.5' (102%).

21:00 03:30 6.5 CORE INTERVAL #3 CORE #6 F/ 7253' -7283',
8-10K WOB, 67 RPM @ TABLE, 850 PSI @ 90 SPM = 315 GPM, 4.6

FPH.

03:30 05:00 1.5 RETRIEVE CORE, DROP NEW EMPTY CORE BBL DOWN DRILL PIPE - CORE RECOVERED - 29.8' (99.3%).

05:00 06:00 1.0 CORE INTERVAL #3 CORE #7 F/ 7283'-7288, 8-10K WOB, 67 RPM @ TABLE, 850 PSI @ 90 SPM = 315 GPM, 5
FPH.

FULL CREWS: NO INCIDENTS.

SAFETY MEETINGS:FORKLIFT SAFETY (2), HIGH PRESSURE(1).

BOP DRILL: NONE.

OPERATED COM (3), WITNESSED (1).

FUEL REC'D: 2500 GALS DIESEL.

FUEL ON HAND: 4338 GAL, FUEL USED: 381 GALS.

MUD WT: 10 PPG, VIS: 47.

BG GAS: 50 U, PEAK GAS 63 U @ 7270', TRIP GAS: N/A U.

FORMATION: NORTH HORN - 6934'.

UNMANNED LOGGING UNIT - DAY 14.

06-11-2008 Reported By BENNY BLACKWELL

DailyCosts: Drilling $88,431 Completion $0 Daily Total $88,431

Cum Costs: Drilling $1,635,012 Completion $139,554 Well Total $1,774,566

MD 7,462 TVD 7,462 Progress 174 Days 25 MW 10.0 Visc 45.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0
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Well Name: CWU 668-06X Field: NATURAL BUTTES Property: 063663

O Activity at Report Time: DRILLING @ 7462'

Start End Hrs Activity Description

06:00 09:30 3.5 CORE INTERVAL #3 CORE #7 F/7288' - 7313', 8-10K WOB, 67 RPM @ TABLE, 850 PSI @ 90 SPM = 315 GPM,
7.14 FPH.

09:30 10:00 0.5 SERVICE RIG - DAILY RIG SERVICE.

10:00 13:00 3.0 RETRIEVE CORE, DROP NEW EMPTY CORE BBL DOWN DRILL PIPE - CORE RECOVERED - P/U PUP JTS.

13:00 16:30 3.5 CORE INTERVAL #3 CORE #8 F/ 7313' -7343',
8-10K WOB, 67 RPM @ TABLE, 850 PSI @ 90 SPM = 315 GPM, 12

FPH.

16:30 18:00 1.5 RETRIEVE CORE, DROP NEW EMPTY CORE BBL DOWN DRILL PIPE - 28.5' CORE RECOVERED (95%).

18:00 22:00 4.0 POH W/ CORE ASSY TO PICK UP DRILLING ASSY - L/D 5 STD D.P.

22:00 23:00 1.0 L/D CORING ASSY.

23:00 03:00 4.0 P/U MOTOR & BIT, RIH W DRILLING ASSY BIT #12 TO 7313'.

03:00 03:30 0.5 INSTALL ROT HEAD RUBBER AND WASH & REAM 30' TO BOTTOM.

03:30 06:00 2.5 DRILL F 7343' -7462',
12-20K WOB, 45-55 RPM @ TABLE, 1750 PSI @ 120 SPM = 420 GPM = 67 RPM @

MOTOR, 47.6 FPH.

FULL CREWS: NO INCIDENTS.

SAFETY MEETINGS: PRESSURE WASHER(2), TRIPPING PIPE (1).

BOP DRILL: NONE.

OPERATED COM (5), WITNESSED (1).

FUEL REC'D: 0 GALS DIESEL.

FUEL ON HAND: 3665 GAL, FUEL USED: 673 GALS.

MUD WT: 10.2+ PPG, VIS: 50.

BG GAS: 50 U, PEAK GAS 314 U @ 7321', TRIP GAS: 93 U.

FORMATION: PRICE RIVER - 7462".

UNMANNED LOGGING UNIT - DAY 15.

06-12-2008 Reported By TOM HARKINS/BENNY BLACKWELL

DailyCosts: Drilling $84,552 Completion $0 Daily Total $84,552

Cum Costs: Drilling $1,719,564 Completion $139,554 Well Total $1,859,118

MD 7,680 TVD 7,680 Progress 218 Days 26 MW 10.4 Visc 48.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: LOGGING @ 7680' TD

Start End Hrs Activity Description

06:00 10:30 4.5 DRILL 7462 TO 7680' TD = 218 @ 48.4 FPH WTOB 18-20 RPM 45 GPM MMRPM 64. REACHED TD AT 10:30 AM,
6/11/08.

10:30 11:00 0.5 DAILY RIG SERVICE.

11:00 11:30 0.5 CIRC AND COND FOR WIPER TRIP.

11:30 12:00 0.5 WIPER TRIP/SHORT TRIP 5 STDS TO 7200 , RIH NO TIGHT HOLE , NO FILL

12:00 13:00 1.0 CIRC AND COND FOR TOH FOR LOGS.

13:00 17:00 4.0 TOH FOR OPEN HOLE LOGS. NO TIGHT HOLE. HOLE TOOK CORR FILL.

17:00 06:00 13.0 R/U LOGGERS. HOLD SAFETY MEETING,RUN IN WITH PLATFORM EXPRESS. TAG BOTTOM @ 7682'
(WIRELINE MSMNT). LOGGED UP TO 5197'. LOST TOOL COMMUNICATION. POH AND REPAIR CABLE
HEAD FUSE. LOGGED REMAINING 300' TO 9-5/8" CASING SHOE @ 5497'. L/D TOOLS TO CAT WALK.

CREWS FULL
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O O
Well Name: CWU 668-06X Field: NATURAL BUTTES Property: 063663

O NO ACCIDENTS REPORTED

SAFETY MEETING: POWER WASHING, TRIPPING PIPE.

FUNCTION TEST COM X 3 WITNESS 2

FUEL ON HAND 2468 USED 1197.

MUD WT 10.3 45 .

GAS BG 85u , HIGH 222u @ 7609'.

FORMATION : PRICE RIVER 7462' .

UNMANNED LOGGING UNIT - DAY 15

06-13-2008 Reported By TOM HARKINS

DailyCosts: Drilling $69,603 Completion $44,046 Daily Total $113,649

Cum Costs: Drilling $1,789,168 Completion $183,600 Well Total $1,972,768

MD 7,680 TVD 7,680 Progress 0 Days 27 MW 10.4 Visc 49.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RD CEMENTERS

Start End Hrs Activity Description

06:00 06:30 0.5 R/D LOGGERS .

06:30 10:00 3.5 TIH. NO TIGHT HOLE.

10:00 10:30 0.5 WASH AND REAM 60' TO BTM 7620' TO 7680'.

10:30 12:30 2.0 CIRC AND COND FOR L/D DRILL PIPE.

12:30 19:30 7.0 L/D DRILL PIPE AND BHA BREAK KELLY AS NEEDED.

O 19:30 20:30 1.0 HOLD SAFETY MEETING R/U CASERS.

20:30 01:30 5.0 RUN 190 JTS OF 4 1/2", 11.6#, N-80, LTC R-3 CASING AND 2 MARKER JOINTS 4-1/2 ", 11.60 HCP 110, R-3 LTC
TO 9334.08' AS FOLLOWS:

1 EA. CONVENTIONAL FLOAT SHOE (1.00') SET @ 7679', 1 SHOE JT. CSG (39.64'), 1 EA.

CONVENTIONAL FLOAT COLLAR (1.50') SET WI TOP OF FLOAT @ 7637.86', 15 JTS CSG (600.85') 1 EA. HCP-

110 MARKER JT. (21.29') SET @ 7015.72', 59 JTS CSG (2369.62'), 1 EA. HCP-110 MARKER JT. (20.49') SET @
4645.61', 114 JTS CSG (4576.08) ,ONE PUP JT 21.51, AND LANDING JT 40.81' WITH 12.79' STICK UP .

01:30 03:30 2.0 R/D CASERS, R/U SCHLUMBERGER HOLD SAFETY MEETING.

03:30 05:00 1.5 PRESSURE TEST LINES TO 5K. PUMP 20 BBL'S OF CHEMICAL WASH AND 80 BBL'S OF FRESH WATER
SPACER. MIX & PUMP CEMENT.

LEAD: 100 SKS (53.0 BBLS) 35/65 POZ "G"CEMENT MIXED @ 11.5 PPG, 2.98 FT3/ SX YLD.

D020 10.000% , D167 .200% , DO46 .200% , D013 .500% , DO65 .500% , Dl30 .1251b/SX YLD.

TAIL: 880 SKS (202.1 BBLS) 50150 POZ "G" CEMENT MIXED @ 14.1 PPG, 1.29YLD.

D020 2.000% , DO46 .100% , Dl67 .200% . DO65 .200%.

DSPL: 119 BBLS OF FRESH WATER @ 5.8 BPM, FULL RETURNS THROUGHOUT THE JOB. BUMPED PLUG
WITH 2860 PSI, 1000 PSI OVER FPIP. FLOATS HELD - BLED BACK 1.0 BBLS. CEMENT IN PLACE @ 0500 HRS
06/13/2008.

05:00 06:00 1.0 R/D SCHLUMBERGER HOLD CEMENT HEAD FOR ONE HOUR.

CREWS FULL, NO ACCIDENTS REPORTED, SAFETY MEETING, L/D DRILL PIPE, WORKING WITH THIRD
PARTYS, PPE

FUEL ON HAND 2295 USED 476

FUEL REVC 1000 GAL

FUNCTION TEST COM X 4 WITNESS 3

MD WT 10.4 48
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Well Name: CWU 668-06X Field: NATURAL BUTTES Property: 063663

UNMANNED LOGGER RELEASED 6-12-2008

06-14-2008 Reported By TOM HARKINS

DailyCosts: Drilling $53,920 Completion $72,959 Daily Total $126,879

Cum Costs: Drilling $1,843,088 Completion $256,559 Well Total $2,099,648

MD 7,618 TVD 7,680 Progress 0 Days 28 MW 10.4 Visc 50.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: CLEAN MUD TANKS. RDRT.

Start End Hrs Activity Description

06:00 06:30 0.5 RU/RD SERVICE TOOLS REMOVE SCHLUMBERGER CEMENT HEAD.

06:30 09:00 2.5 SET SLIPS WITH 80 K,N/D BOPS LIFT MAKE RUFF CUT WITH AIR SAW L/D CUT OFE

09:00 06:00 21.0 CLEAN AND SHIP MOST ALL RENTAL EQUIPTMENT, CLEAN MUD TANKS WITH BADGER TRUCKS, RIG
TANKS 90% CLEANED, CUTTING TANK 60% CLEANED, WASTE TANK 50% CLEANED, ALL LINES DRAINED
AND FLUSHED.

DISPOSAL CLOSED FOR THE NIGHT TRUCKS @ 0700 IN THE MORNING.

REMOVED RENTAL RAMS IN BOP AND REPLACED WITH RIG 4.5 RAMS

SHOULD COMPLEAT CLEANING TANKS TOMRROW AFTERNOON AND START ON DERRICK AND SUB.

NO ACCIDENTS REPORTED

CREWS FULL

SAFETY MEETING, N/D BOPS, PRESURE WASHING, PPE

FUEL ON HAND 2767 USED 225

O FUNCTION TEST BOP 1

06-15-2008 Reported By TOM HARKINS

DailyCosts: Drilling $42,655 Completion $0 Daily Total $42,655

Cum Costs: Drilling $1,885,743 Completion $256,559 Well Total $2,142,303

MD 7,618 TVD 7,680 Progress 0 Days 29 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RDRT

Start End Hrs Activity Description

06:00 06:00 24.0 CLEAN RIG OF OBM, CLEAN MUD TANKS 100%, WASTE TANK 90%, SUMPS 40%, SUB AND OUT BUILDINGS
90%, MAST OVER @ 1900.

HYVAC TRUCKS TO RETURN IN THE MORNING APROX 2 LOADS APIECE TO FINISH.

WILL MOVE CAMPS IN THE MORNING

RIG MOVE FROM CWU 668-06X TO ECW 56-16 8.2 MILES

CREWS FULL

NOACCIDENTS REPORTED

SAFETY MEETING, PPE. POWER WASHING, FORKLIFT OPS

FUEL ON HAND 2543 USED 224

WILL FINISH UP WITH HYVAC TRUCKS TO DAY

06-16-2008 Reported By TOM HARKINS

DailyCosts: Drilling $61,062 Completion $0 Daily Total $61,062

Cum Costs: Drilling $1,946,806 Completion $256,559 Well Total $2,203,365

MD 7,618 TVD 7,680 Progress 0 Days 30 MW 0.0 Visc 0.0
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Well Name: CWU 668-06X Field: NATURAL BUTTES Property: 063663

O Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RDMO/WO COMPLETION

Start End Hrs Activity Description

06:00 12:00 6.0 CLEAN DERRICK OF OBM CLEAN SUMP HOLES AND DITCHES WITH HYVAC TRUCK.

12:00 18:00 6.0 RIG DOWN BY HAND PREP FOR TRUCKS.

CREWS FULL

NO ACCIDENTS REPORTED

SAFETY MEETING, PPE, LOTO,

FUEL ON HAND 2468 USED 75

RIG MOVE FROM CWU 668-06X TO ECW 56-16 8.2 MILES

FUEL TRANSFERED FROM CWU 668-06X TO ECW 56-16 2468 GAL

2 JTS 4.5 #11,6 N-80 LT&C R-3 79.98'

l MKR JT 4.5 #11.6 HCP110 LT&C R-3 21.60'

18:00 06:00 12.0 RIG RELEASED @ 1200 HRS 6-15-2008

CASSING POINT COST $1,928,399

06-20-2008 Reported By SEARLE

DailyCosts: Drilling $0 Completion $40,887 Daily Total $40,887

Cum Costs: Drilling $1,946,806 Completion $297,446 Well Total $2,244,252

MD 7,618 TVD 7,680 Progress 0 Days 31 MW 0.0 Visc 0.0

Formation : PBTD : 7638.0 Perf : PKR Depth : 0.0

Activity at Report Time: PREP TO FRAC

Start End Hrs Activity Description

06:00 06:00 24.0 MIRU SCHLUMBERGER. LOG WITH RST/CBL/CCL/VDL/GR FROM PBTD TO 140'. EST CEMENT TOP @ 3140'.
RD SCHLUMBERGER.

06-26-2008 Reported By MCCURDY

DailyCosts: Drilling $0 Completion $1,723 Daily Total $1,723

Cum Costs: Drilling $1,946,806 Completion $299,169 Well Total $2,245,975

MD 7,618 TVD 7,680 Progress 0 Days 32 MW 0.0 Visc 0.0

Formation : PBTD : 7638.0 Perf : PKR Depth : 0.0

Activity at Report Time: WO COMPLETION

Start End Hrs Activity Description

06:00 06:00 24.0 NU 10M FRAC TREE. PRESSURE TESTED FRAC TREE & CASING TO 6500 PSIG. WO COMPLETION.

07-01-2008 Reported By JOE VIGIL

DailyCosts: Drilling $0 Completion $237,900 Daily Total $237,900

Cum Costs: Drilling $1,946,806 Completion $537,069 Well Total $2,483,876

MD 7,618 TVD 7,680 Progress 0 Days 33 MW 0.0 Visc 0.0

Formation : WASATCH PBTD : 7638.0 Perf : 5666'-7422' PKR Depth : 0.0

Activity at Report Time: PREP TO MIRUSU

O Start End Hrs Activity Description
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Well Name: CWU 668-06X Field: NATURAL BUTTES Property: 063663

O 06:00 06:00 24.0 RU CUTTERS WIRELINE & PERFORATE NH FROM 7256'-57', 7264'-65', 7270'-71', 7311'-12', 7320'-22',
7327'-28', 7335'-36', 7348'-79', 7370'-71', 7380'-81', 7386'-87', 7392'-93', 7421'-22', @ 3 SPF @ 120° PHASING.
RDWL.RU SCHLUMBERGER, FRAC DOWN CASING WITH 165 GAL GYPTRON T-106, 4168 GAL 16#YFll6ST
PAD, 11558 GAL 16#YF116ST W/l#& 1.5#20/40 SAND, 42255 GAL 16#YF116ST+ W/149500#20/40 SAND @ 1-5

PPG. MTP 6079 PSIG. MTR 52 BPM. ATP 4296 PSIG. ATR 49 BPM. ISIP 2500 PSIG. RD SCHLUMBERGER.

RUWL. SET 6K CFP AT 7100'. PERFORATE BA/NH FROM 6770'-71', 6801'-02', 6808'-09', 6845'-46', 6913'-14',
6916'-17', 6937'-38', 6949'-50', 6984'-85', 7027'-28', 7036'-37', 7072'-73' @ 3 SPF @ 120° PHASING. RDWL. RU
SCHLUMBERGER, FRAC DOWN CASING Wl2164 GAL 16#YF116ST PAD, 9464 GAL 16#YFll6ST W/l#& 1.5#
20/40 SAND, 34656 GALYFll6ST+ W/110200#20/40 SAND @ 1-4 PPG. MTP 6965 PSIG. MTR 51.5 BPM. ATP 5013
PSIG. ATR 44 BPM. ISIP 2100 PSIG. RD SCHLUMBERGER.

RUWL. SET 6K CFP AT 6745'. PERFORATE BA FROM 6426'-27', 6464'-65', 6474'-75', 6510'-11', 6539'-40',
6548'-49', 6615'-16', 6643'-44', 6651'-52', 6680'-81' 6713'-14', 6721'-22' @ 3 SPF @ 120° PHASING. RDWL. RU
SCHLUMBERGER, FRAC DOWN CASING Wl3099 GAL 16#YF116ST PAD, 6318 GAL 16#YF116ST W/l#& 1.5#
20/40 SAND, 32852 GALYFll6ST+ Wl107000#20/40 SAND @ 1-4 PPG. MTP 6341PSIG. MTR 51.5 BPM. ATP 4197
PSIG. ATR 48 BPM. ISIP 2000 PSIG. RD SCHLUMBERGER.

RUWL. SET 6K CFP AT 6360'. PERFORATE CA FROM 6124'-25', 6140'-41', 6155'-56', 6192'-93', 6203'-04',
6209'-10', 6228'-29', 6334'-35', 6261'-62', 6277'-78', 6309'-10', 6329'-30' @ 3 SPF @ 120° PHASING. RDWL. RU
SCHLUMBERGER, FRAC DOWN CASING Wl2061 GAL 16#YF116ST PAD, 7357 GAL 16#YF116ST W/1#& 1.5#
20/40 SAND, 44792 GALYF116ST+ W/144900#20/40 SAND @ 1-4 PPG. MTP 5536 PSIG. MTR 51.5 BPM. ATP 3279
PSIG. ATR 48 BPM. ISIP 1500 PSIG. RD SCHLUMBERGER.

RUWL. SET 6K CFP AT 6060'. PERFORATE CA FROM 5749'-50', 5760'-63', 5767'-68', 5775'-79', 5850'-51',
5958'-59', 6036'-37', @ 3 SPF @ 120° PHASING. RDWL. RU SCHLUMBERGER, FRAC DOWN CASING Wl2061
GAL 16#YF116ST PAD, 7374 GAL 16#YF116ST W/l#& l.5#20/40 SAND, 39323 GALYFll6ST+ W/128000#20/40

O SAND @ 1-4 PPG. MTP 5217 PSIG. MTR 51.5 BPM. ATP 3780 PSIG. ATR 49.5 BPM. ISIP 2080 PSIG. RD
SCHLUMBERGER.

RUWL. SET 6K CFP AT 5720'. PERFORATE CA FROM 5666'-68', 5674'-76', 5689'-92', 5694'-97', 5699'-01' @ 3
SPF @ 120° PHASING. RDWL. RU SCHLUMBERGER, FRAC DOWN CASING Wl2064 GAL 16#YF116ST PAD, 6310
GAL 16#YF116ST W/l# & 1.5#20/40 SAND, 40808 GALYFll6ST+ Wl134400#20/40 SAND @ 1-4 PPG. MTP 5737
PSIG. MTR 51.5 BPM. ATP 3740 PSIG. ATR 48.5 BPM. ISIP 2200 PSIG. RD SCHLUMBERGER.

RUWL. SET 6K CBP AT 5536'. RDWL. SDFN.

07-04-2008 Reported By POWELL

DailyCosts: Drilling $0 Completion $5,978 Daily Total $5,978

Cum Costs: Drilling $1,946,806 Completion $543,047 Well Total $2,489,854

MD 7,618 TVD 7,680 Progress 0 Days 34 MW 0.0 Visc 0.0

Formation : WASATCH PBTD : 7638.0 Perf : 5666'-7422' PKR Depth : 0.0

Activity at Report Time: CLEAN OUT AFTER FRAC

Start End Hrs Activity Description

07:00 16:00 9.0 MIRUSU. ND FRAC TREE. NU BOPE. RIH W/BIT & PUMP OFF SUB TO 5536'. RU TO DRILL OUT PLUGS.
SDFWE.

07-08-2008 Reported By POWELL

DailyCosts: Drilling $0 Completion $10,755 Daily Total $10,755

Cum Costs: Drilling $1,946,806 Completion $553,802 Well Total $2,500,609

MD 7,618 TVD 7,680 Progress 0 Days 34 MW 0.0 Visc 0.0

Formation : WASATCH PBTD : 7638.0 Perf : 5666'-7422' PKR Depth : 0.0

Activity at Report Time: FLOW TEST
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Well Name: CWU 668-06X Field: NATURAL BUTTES Property: 063663

O Start End Hrs Activity Description

07:00 19:00 12.0 CLEANED OUT & DRILLED OUT PLUGS @ 5536', 5720', 6060', 6360', 6745' & 7100'. RIH. CLEANED OUT TO
PBTD @ 7639'. LANDED TBG AT 5507' KB. ND BOPE. NU TREE. PUMPED OFF BIT & SUB. RDMOSU.

FLOWED 10 HRS. 32/64" CHOKE. FTP 150 PSIG. CP 250 PSIG. 50 BFPH. RECOVERED 467 BLW. 7335 BLWTR.

TUBING DETAIL : LENGTH

PUMP OFF SUB 1.00'

1 JT 2-3/8" 4.7# N-80 TBG 32.42'

XN NIPPLE 1.10'

170 JTS 2-3/8" 4.7#N-80 TBG 5460.68'

BELOW KB 12.00'

LANDED @ 5507.20' KB

07-09-2008 Reported By POWELL

DailyCosts: Drilling $0 Completion $10,755 Daily Total $10,755

Cum Costs: Drilling $1,946,806 Completion $564,557 Well Total $2,511,364

MD 7,618 TVD 7,680 Progress 0 Days 35 MW 0.0 Visc 0.0

Formation : WASATCH PBTD : 7638.0 Perf : 5666'-7422' PKR Depth : 0.0

Activity at Report Time: FLOW TEST

Start End Hrs Activity Description

05:00 05:00 24.0 FLOWED 24 HRS. 32/64" CHOKE. FTP 525 PSIG. CP 1200 PSIG. 45 BFPH. RECOVERED 1110 BLW. 6225 BLWTR.
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